
 



RC Contract   Section B  
Washington Closure Company, LLC 
DE-AC06-03RL14300   

Part I - The Schedule 
 

Section B 
 

Supplies or Services and Prices/Costs 
 

 Table of Contents 

Table of Contents .........................................................................................................................................1 
B.1 Type of Contract—Items Being Acquired ................................................................................ 2 
B.2 Availability of Funds .................................................................................................................... 2 
B.3 Obligation of Funds ..................................................................................................................... 2 
B.4 Phase I Funding Profile and Calculation of Fee ..................................................................... 2 
B.5 Allowability of Subcontractor Fee.............................................................................................. 5 
B.6 FAR 52.216-10 Incentive Fee (March 1997)........................................................................... 5 
B.7 Target Cost, Target Fees, and Target Schedules .................................................................. 7 
B.8 Changes to Target Cost and Target Fee ................................................................................. 9 
B.9  Provisional Payment of Cost Performance Fee.................................................................... 11 
B.10 DEAR 970.5215-3 Conditional Payment of Fee, Profit, or Incentives (DEC 2000) ........ 14 
B.11 Final Fee Determination ........................................................................................................... 14 
B.12 Evaluation Period Definition..................................................................................................... 15 

 

 

 

B-1 



RC Contract   Section B  
Washington Closure Company, LLC 
DE-AC06-03RL14300   

 
Section B 

 
Supplies or Services and Prices/Costs 

 

B.1 Type of Contract—Items Being Acquired 
 
(A) This is a cost-plus-incentive fee (CPIF) completion-type contract for Phase I of the River Corridor.   
     
(B) The Contractor shall, in accordance with the terms of this Contract, provide the personnel, materials, 

supplies, and services (except as may be expressly set forth in this Contract as furnished by the 
Government or its other prime contractors) and otherwise do all things necessary to perform the work 
as described in Section C, Statement of Work. 

 

B.2 Availability of Funds 
 

Except as may be specifically provided to the contrary in the Section I Clause DEAR 952.250-70 entitled, 
Nuclear Hazards Indemnity Agreement (JUN 1996), the duties and obligations of the U.S. Department of 
Energy (DOE) hereunder calling for the expenditure of appropriated funds shall be subject to the 
availability of funds appropriated by the U.S. Congress that DOE may legally spend for such purposes. 

 

B.3 Obligation of Funds 
 
Subject to the Section I Clause FAR 52.232-22 entitled, Limitation of Funds (APR 1984), the amount 
presently obligated under the Contract is $2,700,000 for the period beginning April 25, 2003 and ending 
July 23, 2003. 

 

B.4 Phase I Funding Profile and Calculation of Fee 
 
(A) The Government and the Contractor recognize that funding is not certain and higher levels of funding 

will reduce the target cost because of the potential for earlier completion with commensurate 
reduction in total fixed costs and other efficiencies, and that widely fluctuating funding levels, 
particularly those that are decreasing, reduce the Contractor’s ability to recognize the efficiencies 
otherwise inherent in determinate funding levels. 

 
(B) The annual funding profile for Phase I is assumed to be the Base Case depicted in paragraph (D) 

below. 
 
(C) +40% Increment Case Funding: In the event the Government is able to provide funding in excess of 

the Base Case funding, the contractor commits to reduce the overall target cost in accordance with the 
target cost and target fee for the 40% increment case in Table B-2 of Subsection B.7.  For a funding 
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profile realized during performance of this contract, which is between the Base Case Funding and the 
40% Increment Case per year (including fee), adjusted target cost and target fee will be calculated as 
described below in B.4(F): 

 
(D) Funding Levels (in millions $): 

 
 

FY 
Minimum 

Level 
 

Base Case 
 

40% Increment Case 
2003 $150.3 $158.3 $221.6 
2004 $154.5 $162.6 $227.7 
2005 $158.9 $167.3 $234.2 
2006 $163.4 $172.0 $240.9 
2007 $168.2 $177.0 $247.8 
2008 $173.0 $182.1 $255.0 
2009 $178.1 $187.5 $262.5 
2010 $183.3 $192.9 $270.0 
2011 $188.5 $198.5 $277.8 
2012 $194.1 $204.3 $286.0 
2013 $199.6 $210.2 $294.2 
2014 $205.5 $216.3 $302.8 
2015 $211.5 $222.6 $311.6 
2016 $217.6 $229.1 $320.7 
2017 $223.9 $235.7 $329.9 

    
    

 
 If the contractor completes the contract work scope prior to 2017, funding listed for the subsequent 

years shall not apply to this contract. 
 

(E) If funding in a given full year varies by –10% or +25% from the previous full year's funding, the 
variance may be a basis for an equitable adjustment to the target costs in Table B.1 and/or Table B.2, 
which will affect the earned fee calculation. 

 
(F) At contract completion, the adjusted target cost will be calculated from the average annual funding 

experienced during contract performance, by linearly interpolating between the target costs for the 
base case and the 40% increment case (from Tables B.1 and B.2, respectively).  The adjusted target 
cost will be compared to the actual cost incurred to determine the amount of fee earned. 

 
The calculation will be executed as follows: 
 
Step 1: The target price at the base case funding level (Table B.1) must be equal to the sum of the annual 

funding in the base case column in Clause B.4(D) over the target schedule duration for the base case.  
The target price at the 40% increment case funding level (Table B.2) must be equal to the sum of the 
annual funding in the 40% increment case column in Clause B.4(D) over the target schedule duration 
for the 40% increment case.  
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Step 2: Add the base case funding numbers in Clause B.4(D) for each year of the period of actual 
performance under the contract.  Divide by the number of years to calculate the average annual base 
case funding. 

 
Step 3: Add the 40% increment case funding numbers in Clause B.4(D) for each year of the period of 

actual performance under the contract.  Divide by the number of years to calculate the average annual 
increment case funding. 

 
Step 4: At contract completion, add the actual funding received for each year and divide by the actual 

number of years to complete the workscope.  The result is the average annual funding received. 
 
Step 5: Calculate the slope for the target cost range: 

1) Take average annual funding level for the increment case (from step 3) and subtract the average 
annual funding level for the base case (from step 2) to calculate the funding range. 

2) Take the target cost that corresponds to the base case funding level and subtract the target cost 
that corresponds to the 40% increment case funding level to calculate the target cost range. 

3) Calculate the slope by dividing the target cost range by the funding range.  The resulting slope 
has a negative sign. 

 
Step 6: Calculate the target cost for the actual funding level experienced: 

1) Take the average annual funding received from step 4 and subtract the average annual base case 
funding from step 2. 

2) Multiply the result by the slope calculated in step 5 to get the change in target cost. 
3) Take the target cost that corresponds to the base case funding level and add (or subtract) the 

change in target cost.  The result is the adjusted target cost. 
 
Step 7: Calculate the actual cost.   
 1) Since the funding contains fee, take the total funding received for the contract and divide by the 

sum of one plus the target fee percentage in the contract to back out the fee.  (E.g., if the target 
fee is 7.5%, divide by 1.075.)  For the purposes of this step, the funding obligated to the contract 
during its period of performance will be based on payment of target fee. 

 2) Reduce the amount calculated in 1) by any costs the Contracting Officer has determined to be 
unallowable under this contract. 

 
Step 8: Calculate the earned fee. 

1) Calculate the final target fee by taking the adjusted target cost (step 6) and multiplying by the 
target fee percentage in the contract. 

2) Calculate the overrun/underrun amount by comparing the actual cost in step 7 to the adjusted 
target cost in step 6. 

3) Multiply the overrun amount by 0.2 or the underrun amount by 0.3. 
4) From the final target fee, subtract the overrun share (overrun X 0.2) or add the underrun share 

(underrun X 0.3).  The result is the earned fee. 
5) The calculated fee shall be adjusted per clause B.11, H.20, and H.26 before determining the final 

fee earned. 
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B.5 Allowability of Subcontractor Fee 
 

All fee to be paid to members of a Contractor team, including affiliates, identified in the offer must be 
included in the incentive fee payable under Clause B.7.  The term affiliate is defined as, associated 
business concerns or individuals if, directly or indirectly (1) either one controls or can control the other; 
or (2) a third party controls or can control both.  A “Contractor team arrangement”, as used in the FAR, 
means an arrangement in which, 1) Two or more companies form a partnership or joint venture to act as a 
potential prime contractor; or 2) A potential prime contractor agrees with one or more other companies to 
have them act as its subcontractors under a specified Government contract or acquisition program.  For 
the purposes of this clause, this definition does not apply to the subcontractors whose contracts have been 
assumed, so long as the terms and conditions of those subcontracts are not altered as a result of 
interactions with the Offeror prior to award of this contract.  There are seven subcontracts which may be 
assumed by the Contractor, 1) Duratek Federal Services SC# 0600X-SC-G0006, 2) Duratek Federal 
Services SC# 0100X-SC-G0040, 3) RCI Environmental, Inc. SC# 0100B-SC-G0010, 4) RCI 
Environmental, Inc. SC# 0600X-SC-G0007, 5) Federal Engineers & Constructors/Thompson Mechanical 
Contractors SC# 0300X-SC-G008, and 6) Foster Wheeler Environmental, Inc. SC# 0100N-SC-G0058.   
 
Mentor-protégé arrangements and firm-fixed price or firm-fixed unit price work performed by members 
of the contractor team arrangement or its affiliates following a price-competitive contract award are 
excluded from the above fee restrictions.  The term 'competitive contract award' refers to awards made 
subsequent to DOE award of the prime contract.  The contractor shall develop procedures to avoid any 
perceived conflict of interest.  The procedures shall be submitted to and approved by the DOE 
Contracting Officer prior to award to any team member or affiliate. 
 

 

B.6 FAR 52.216-10 Incentive Fee (March 1997)  
 

(a) General. The Government shall pay the Contractor for performing this contract a fee 
determined as provided in this contract.  
(b) Target cost and target fee. The target cost and target fee specified in the Schedule are 
subject to adjustment if the contract is modified in accordance with paragraph (d) of this 
clause.  
(1) "Target cost," as used in this contract, means the estimated cost of this contract as 
initially negotiated, adjusted in accordance with paragraph (d) of this clause.  
(2) "Target fee," as used in this contract, means the fee initially negotiated on the 
assumption that this contract would be performed for a cost equal to the estimated cost 
initially negotiated, adjusted in accordance with paragraph (d) of this clause.  
(c) Withholding of payment. Normally, the Government shall pay the fee to the Contractor 
as specified in the Schedule. However, when the Contracting Officer considers that 
performance or cost indicates that the Contractor will not achieve target, the Government 
shall pay on the basis of an appropriate lesser fee. When the Contractor demonstrates that 
performance or cost clearly indicates that the Contractor will earn a fee significantly 
above the target fee, the Government may, at the sole discretion of the Contracting 
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Officer, pay on the basis of an appropriate higher fee. After payment of 85 percent of the 
applicable fee, the Contracting Officer may withhold further payment of fee until a 
reserve is set aside in an amount that the Contracting Officer considers necessary to 
protect the Government's interest. This reserve shall not exceed 15 percent of the 
applicable fee or $100,000, whichever is less. The Contracting Officer shall release 
75 percent of all fee withholds under this contract after receipt of the certified final 
indirect cost rate proposal covering the year of physical completion of this contract, 
provided the Contractor has satisfied all other contract terms and conditions, including 
the submission of the final patent and royalty reports, and is not delinquent in submitting 
final vouchers on prior years' settlements. The Contracting Officer may release up to 90 
percent of the fee withholds under this contract based on the Contractor's past 
performance related to the submission and settlement of final indirect cost rate proposals.  
(d) Equitable adjustments. When the work under this contract is increased or decreased by 
a modification to this contract or when any equitable adjustment in the target cost is 
authorized under any other clause, equitable adjustments in the target cost, target fee, 
minimum fee, and maximum fee, as appropriate, shall be stated in a supplemental 
agreement to this contract.  
(e) Fee payable.  
(1) The fee payable under this contract shall be the target fee increased by 30 cents for 
every dollar that the total allowable cost is less than the target cost or decreased by 20 
cents for every dollar that the total allowable cost exceeds the target cost. In no event 
shall the fee be greater than 15 percent or less than 2.5 percent of the target cost.  
(2) The fee shall be subject to adjustment, to the extent provided in paragraph (d) of this 
clause, and within the minimum and maximum fee limitations in paragraph (e)(1) of this 
clause, when the total allowable cost is increased or decreased as a consequence of-  
(i) Payments made under assignments; or  
(ii) Claims excepted from the release as required by paragraph (h)(2) of the Allowable 
Cost and Payment clause.  
(3) If this contract is terminated in its entirety, the portion of the target fee payable shall 
not be subject to an increase or decrease as provided in this paragraph. The termination 
shall be accomplished in accordance with other applicable clauses of this contract.  
(4) For the purpose of fee adjustment, "total allowable cost" shall not include allowable 
costs arising out of-  
(i) Any of the causes covered by the Excusable Delays clause to the extent that they are 
beyond the control and without the fault or negligence of the Contractor or any 
subcontractor;  
(ii) The taking effect, after negotiating the target cost, of a statute, court decision, written 
ruling, or regulation that results in the Contractor's being required to pay or bear the 
burden of any tax or duty or rate increase in a tax or duty;  
(iii) Any direct cost attributed to the Contractor's involvement in litigation as required by 
the Contracting Officer pursuant to a clause of this contract, including furnishing 
evidence and information requested pursuant to the Notice and Assistance Regarding 
Patent and Copyright Infringement clause;  
(iv) The purchase and maintenance of additional insurance not in the target cost and 
required by the Contracting Officer, or claims for reimbursement for liabilities to third 
persons pursuant to the Insurance Liability to Third Persons clause;  
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(v) Any claim, loss, or damage resulting from a risk for which the Contractor has been 
relieved of liability by the Government Property clause; or  
(vi) Any claim, loss, or damage resulting from a risk defined in the contract as unusually 
hazardous or as a nuclear risk and against which the Government has expressly agreed to 
indemnify the Contractor.  
(5) All other allowable costs are included in "total allowable cost" for fee adjustment in 
accordance with this paragraph (e), unless otherwise specifically provided in this 
contract.  
(f) Contract modification. The total allowable cost and the adjusted fee determined as 
provided in this clause shall be evidenced by a modification to this contract signed by the 
Contractor and Contracting Officer.  

(g) Inconsistencies. In the event of any language inconsistencies between this clause and provisioning 
documents or Government options under this contract, compensation for spare parts or other supplies and 
services ordered under such documents shall be determined in accordance with this clause.  
 

B.7 Target Cost, Target Fees, and Target Schedules  
 
(A) Target Cost, Target Fee, and Minimum Fee.  Table B.1 summarizes the incentive fee under a base 

case funding scenario.  Table B.2 summarizes the incentive fee under a 40% increment case funding 
scenario.  The fee dollar values shown in Tables B.1 and B.2, are based on the respective Target 
Costs of $974,638,000 (Table B.1) and $871,768,000 (Table B.2).  The Maximum Fee that may be 
earned by the Contractor under this Contract is $146,196,000 (Table B.1) and $130,765,000 (Table 
B.2) (less any decrements in accordance with Clause B.10, Conditional Payment of Fee, Clause H.20, 
Key Personnel, and H.26, Small Business Fee Reduction.)  The Minimum Fee the Contractor may 
earn is $24,366,000 (Table B.1) and $21,794,000 (Table B.2) (less any decrements in accordance 
with Clauses B.10, H.20, and H.26.) 
 

(B) Actual Cost at Completion of Phase I means total allowable cost to achieve all of the Phase I work 
scope. 

 
(C) Target Schedule Date means the completion date for the Phase I work scope. 
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Table B.1.  Incentive Fee Structure I  

Cost Performance Fee 
(Base Case Funding for Phase I) 

Target Cost  
(excluding fee) $974,638,000 Target cost for completion of Phase I work as specified in Section C.

Target Fee  
 $82,844,000 

[Not To Exceed 8.5% of Target Cost] 
Target Fee that can be earned if the Actual Cost at Completion of 
Phase I equals the Target Cost. 

Cost Share 
Ratio 

80/20 Overrun 
70/30 Underrun 

Government/Contractor Share Ratio.  For each $1 of cost in excess 
of target cost, the Contractor’s Cost Performance Fee shall be 
decreased by $0.20.  For each $1 of cost less than target cost, the 
Contractor's Cost Performance Fee shall be increased by $0.30.   

Maximum/Minimum Fee 

Maximum Fee $146,196,000 [Calculated = 15.0% of Target Cost] 
Minimum Fee $24,366,000 [Calculated = 2.5% of Target Cost] 

 
Target Schedule Date:         March 31, 2009    (Base Case Funding) 

 

Table B.2. Incentive Fee Structure II 

Cost Performance Fee 
(40% Increment Case Funding for Phase I) 

Target Cost  
(excluding fee) $871,768,000 Target cost for completion of Phase I work as specified in Section C 

Target Fee  
 $74,100,000 

[Not To Exceed 8.5% of Target Cost]  Target Fee that can be 
earned if the Actual Cost at the Completion of Phase I equals the 
Target Cost.  The fee percentage must be equal to the fee percentage 
in Table B.1.   

Cost Share Ratio 80/20 Overrun 
70/30 Underrun 

Government/Contractor Share Ratio.  For each $1 of cost in excess 
of target cost, the Contractor’s Cost Performance Fee shall be 
decreased by $0.20.  For each $1 of cost less than target cost, the 
Contractor's Cost Performance Fee shall be increased by $0.30.   

Maximum/Minimum Fee 
Maximum Fee $130,765,000 [Calculated = 15.0% of Target Cost].   
Minimum Fee $21,794,000 [Calculated = 2.5% of Target Cost] 
 
Target Schedule Date:      May 31, 2007        (40% Increment Case Funding) 
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B.8 Changes to Target Cost and Target Fee  
 
(A) It is DOE's intention that the funding available for this Contract will be consistent with the funding 

profile set forth in Clause B.4.  As long as DOE provides annual funding at the minimum level stated 
in Clause B.4, paragraph (D), availability of funding within the minimum level to 40% Increment 
Case range each year may not be used as a basis to change this contract, except as provided in B.4(E). 

 
(B) Changes that affect the Target Cost will be as follows: 
 

1. Changes Beyond the Control of the Contractor: When work under this contract is increased or 
decreased by approved changes to the statement of work, equitable adjustments to Section B 
Target Cost, and corresponding Minimum, Target, and Maximum Fees, may be made, if 
necessary (i.e., the Contractor will submit documentation to show that the change impacts the 
Target Cost in Section B for evaluation and/or negotiation).  Examples of these actions/events are 
provided in Table B.3.  These examples are not meant to be a complete listing of all possible 
events, but represent major types of events in each category. 

 
2. Changes for Which the Contractor is Accountable: There are some actions/events for which the 

Government will not negotiate changes and the Contractor agrees shall not constitute a change, to 
the Section B Target Cost and corresponding Minimum, Target, and Maximum Fees.  Such 
changes will be maintained as a variance to the RC Project Baseline, as defined in Clause B.9 
(A)(1) (the costs may be allowable, but the target cost and corresponding Minimum, Target, and 
Maximum Fees will not change).  Examples of these actions/events are provided in Table B.4.  
These examples are not meant to be a complete listing of all possible events or all categories of 
events, but represent types of events in each category.  
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Table B.3.  Changes Beyond Contractor Control  
(will negotiate changes to target costs or contract requirements) 

-New work (within the general scope of the contract) in a DOE direction to the contractor, new 
regulatory requirements, and/or change to a Record of Decision outside of the initial Statement of 
Work. 
- Budget reductions by the Government greater than 5% below the base case funding as specified in 
Section B. 
-DOE direction or DOE-initiated actions/events which have a demonstrable material effect on the 
performance of this contract. 
-Changes to the unit costs of the mandatory services prescribed by the Hanford Site Services Manual 
(See Section C.9). 
-Contractor inability to meet commitments in Section C, River Corridor Tri-Party Agreement 
Milestones, due to funding limitations.   

 

Table B.4.  Contractor Accountable (will not change target cost) 

-Differences between the contractor's Estimate at Completion and the Target Cost, not attributable to 
items in Table B.3.  This includes the initial baseline submittal due nine months after award and all 
baseline updates.    
- Salary increases above any assumed escalation.  
-Innovative Management/Planning ideas implemented by the Contractor or subcontractor and staff. 
-Contractor initiatives for technology, process, etc. implemented by the Contractor or subcontractor 
and staff. 
-Change in baseline cost or schedule through subcontracting. 
-Poor engineering or estimating by Contractor or subcontractor. 
-Poor management decision by the Contractor or subcontractor, including actions by staff. 
-Contractor controlled action that results in an accident or delay of mission. 
-Subcontractor controlled action that results in an accident or delay of mission. 
-Inadequate schedules which do not anticipate DOE review/approval durations cited in Section C. 
-Inadequate coordination with EPA/State or other groups impacting actions under the Contractor's 
control. 
-Increases or decreases in scope that are within the range of approved RC Project Baseline 
assumptions. 
-ES&H Violation by Contractor or subcontractor, including consequential investigations and 
impacts. 
-Fines or penalties imposed by DOE or other regulatory agencies due to the contractor's action, or 
inaction.  (This includes fines levied against DOE based on Contractor performance). 
-Willful misconduct or lack of good judgment by Contractor or subcontractor. 
-Changes caused by the Contractor, or within the Contractor's control. 
-Stoppage of work due to safety or environmental compliance. 
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3. Increases or Decreases in Scope in this paragraph:  Two exceptions to Table B.4 above, for the 
remediation of waste sites including burial grounds, are as follows:  The contractor may submit 
for negotiation a request for a change to the Target Cost if the actual waste volumes are 20% 
greater than the projected waste volumes as specified in the Richland Environmental Restoration 
Project Baseline, Multi-Year Work Plan, DOE/RL-96-105 Revision 4, in the aggregate over all 
the waste sites specified in the SOW.  The contractor may submit for negotiation a request for a 
change to the target cost for burial ground waste volumes needing treatment under either of the 
following conditions: 

 
(a) Treatment is required for greater than 15% of the burial ground waste volumes projected in 

the above referenced baseline in the aggregate over all the burial ground sites specified in the 
SOW. 

(b)  Required treatment is more complex and expensive than the assumed method (grouting with 
cement) in the above referenced baseline. 

 

B.9  Provisional Payment of Cost Performance Fee  
 
The Contractor will be paid fee provisionally during the period of performance of the Contract.  The 
amount to be paid will be determined quarterly and will be based on the Contractor's cumulative cost 
performance.  A portion of the Provisional Fee will be paid quarterly and the remainder will be withheld 
pending successful completion of the Contract. 
 
Notwithstanding any other contractual provision, nothing in this clause limits the rights of the Contracting 
Officer as set forth in FAR Clause 52.216-10 entitled, Incentive Fee (MAR 1997). 
 
(A) Definition of Terms 
 

(1) RC Project Baseline is the RC Project scope, schedule and cost definition, and is formally 
documented and controlled as specified in Section C, Statement of Work.  The RC Project 
Baseline provides the basis for tracking cost and schedule performance and computing the 
measures of project earned value. 

 
(2) Provisional Fee is a prorated share of the Cost Performance Fee based on interim cost and 

schedule performance.  Provisional Fee is paid to the Contractor quarterly subject to Clauses 
B.10, H.20, and H.26.  These payments are provisional pending successful completion of Phase I 
work as specified in Section C, Statement of Work. 

 
(3) Budgeted Cost of Work Scheduled (BCWS) is the sum of the cost elements for work planned.  

BCWS does not include fee. 
 
(4) Budgeted Cost of Work Performed (BCWP) is the sum of the cost elements for work completed, 

measured by quarter and cumulative to date, relating directly to the BCWS.  BCWP does not 
include fee. 
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(5) Actual Cost of Work Performed (ACWP) is the sum of allowable costs for work completed, 
measured by quarter and cumulative to date, relating directly to the BCWP.  ACWP does not 
include fee.    

 
(6) Target Cost (TC): For purposes of calculating provisional fee, TC is assumed to be the TC 

corresponding to the average funding level of all complete previous fiscal years.  For the first 
complete fiscal year of performance, the funding level for provisional fee purposes is assumed to 
be $150 million in FY 01 dollars.  TC does not include fee.  

 
(7) Estimate at Completion (EAC):  The total estimated cost at contract completion.  EAC does not 

include fee.   
 

(B) Provisional Fee Payments.  The Contractor may submit requests for Provisional Fee payments only 
following the end of a particular quarter.  For example, the request for the quarter ending March 31 
shall not be submitted before April 1.  Prior to submitting the request, the contractor is required to 
submit the monthly report covering the quarter as required by Statement of Work Section C.6, 
Management Products and Controls.  Upon receipt of an acceptable request for Provisional Fee 
payment, the Contracting Officer will assess the need for adjustments based on the factors discussed 
later in this Clause.  Provisional Fee payments are subject to written Contracting Officer approval.  

 
(C) The process for determining the Provisional Fee payment is: 
 

(1) Determination of Provisional Fee, as set forth in paragraph (D), below. 
 
(2) Adjustments as set forth in paragraph (E), below. 

 
(D) Determination of Provisional Fee.  For quarters prior to DOE approval of the RC Project Baseline, 

and Project Management Plan, and the approval and verification of the Contractor's Integrated Safety 
Management System (ISMS), the contractor will be paid an amount equal to 40% of the Provisional 
Fee for each quarter, as follows: 

 
 [Target Fee x .40 x (Elapsed Time in Quarters ÷ Target Schedule in Quarters)] – 

(Cumulative Provisional Fee Previously Paid) 
  

 For quarters after DOE approval of the RCP Project Baseline, Project Management Plan, and the 
approval and verification of the Contractor's ISMS (including the quarter in which the baseline is 
approved), the contractor will be paid an amount equal to 75% of the Provisional Fee for each quarter, 
as follows: 

 
 If the Cost Variance (CV) is < 0: (Overrun) 
 Provisional fee = {[BCWP1 x Target Fee % + (0.2 x CV)] x .75 - (Cumulative 

Provisional Fee Previously Paid adjusted for any decrements)}.  
 
 If the CV is > 0: (Underrun) 
 Provisional fee = {[BCWP1 x Target Fee% + (0.3 x CV)] x .75 - (Cumulative Provisional 

Fee Previously Paid adjusted for any decrements)}. 
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 For purposes of calculating provisional fee, the BCWP shall first be normalized to 
account for differences between the contractor's estimate at completion (EAC) and the 
TC using the following formula: BCWP1 = BCWP x (TC ÷ EAC). 

 
 For the equations above, CV is defined as (BCWP1 – ACWP).  
 

Initiation of Provisional Fee Payments:  DOE will start making Provisional Fee payments to the 
Contractor at the end of the first full fiscal quarter.  

 
The Contracting Officer will assess the need for adjustments based on the factors discussed in 
paragraph B.9(E). 

 
Unless the Contracting Officer determines otherwise, Provisional Fee payments will cease after the 
end of the quarter that the completion of work occurs, as specified in Section C (Statement of Work). 

 
(E) Adjustments to Provisional Fee Payments 

(1) Reductions in Provisional Fee Payments.  Provisional Fee payments may be reduced in 
accordance with the provisions in Clause B.10, Clause H.20, and Clause H.26 of this Contract.  
Any single reduction or combination of reductions under these provisions shall not exceed the 
amount of fee otherwise paid in the prior four quarters. 

 
(2) The total amount of provisional fee paid under this contract shall not exceed 15.0% x BCWP1 x 

.75. 
 
(3) The total amount of provisional fee paid under this contract shall not be less than 2.5% x BCWP1 

x .75 adjusted for any decrements. 
 
(4) In the event overpayment results from the payment of fee on a provisional basis, the Contractor 

shall reimburse such overpayment to the Government upon demand, payable with interest in 
accordance with the Section I Clause FAR 52.232-17 entitled, Interest (JUN 1996). 
 

(F) Bankruptcy or Other Issues with Guarantor Company(ies).  In order to assure the Contractor’s ability 
to repay any Provisional Fee payments determined to be in excess of the actual fee earned at the 
completion of the Contract, the Contracting Officer reserves the right to discontinue Provisional Fee 
payments in the event a guarantor company files bankruptcy or is acquired by other owners, or other 
events arise with the Contractor’s guarantor company(ies) jeopardizing DOE’s ability to recover 
unearned Provisional Fee payments. 

 
(G) Repayment of Bankruptcy Reserve.  In the event of a bankruptcy, acquisition by other owner, or any 

other event affecting the ability of the contractor to continue to perform its obligations under the 
contract, the Contractor shall within 60 days after the event, provide evidence satisfactory to the 
Contracting Officer that the bankruptcy, change in ownership, or other event does not affect the 
ability of the Contractor to continue to perform the obligations under the Contract, or affect a material 
Governmental or DOE interest.  Upon receipt of such evidence, the Contracting Officer shall resume 
making payments of fee unreduced because of the events in Clause B.9(F), and shall release all fee 
payments withheld due to events described in Clause B.9(F) during the preceding 60 days. 
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B.10 DEAR 970.5215-3 Conditional Payment of Fee, Profit, or 
Incentives (DEC 2000) 
 
(Note:  DOE is currently finalizing a new “Conditional Payment of Fee” clause through the rule-making 
process.  When the new clause comes into effect, the Contractor will have the option to retain the current 
clause, or modify the contract and adopt the new clause.  If the Contractor elects to adopt the new clause, 
it shall be at no increase to the target cost). 
 
In order for the Contractor to receive all otherwise earned fee, fixed fee, profit, or share of cost savings 
under the contract in an evaluation period, the Contractor must meet the minimum requirements in 
paragraphs (a) and (b) of this clause.  If the Contractor does not meet the minimum requirements, the 
DOE Operations/Field Office Manager or designee may make a unilateral determination to reduce the 
evaluation period’s otherwise earned fee, fixed fee, profit or share of cost savings as described in the 
following paragraphs of this clause. 
 
(a) Minimum requirements for Environment, Safety & Health (ES&H) Program.  The Contractor shall 
develop, obtain DOE approval of, and implement a Safety Management System in accordance with the 
provisions of the clause entitled, “Integration of Environment, Safety and Health into Work Planning and 
Execution,” if included in the contract, or as otherwise agreed to with the contracting officer.  The 
minimum performance requirements of the system will be set forth in the approved Safety Management 
System, or similar document.  If the Contractor fails to obtain approval of the Safety Management System 
or fails to achieve the minimum performance requirements of the system during the evaluation period, the 
DOE Operations/Field Office Manager or designee, at his/her sole discretion, may reduce any otherwise 
earned fees, fixed fee, profit or share of cost savings for the evaluation period by an amount up to the 
amount earned. 
 
(b) Minimum requirements for catastrophic event.  If, in the performance of this contract, there is a 
catastrophic event (such as a fatality, or a serious workplace-related injury or illness to one or more 
Federal, contractor, or subcontractor employees or the general public, loss of control over classified or 
special nuclear material, or significant damage to the environment), the DOE Operations/Field Office 
Manager or designee may reduce any otherwise earned fee for the evaluation period by an amount up to 
the amount earned.  In determining any diminution of fee, fixed fee, profit, or share of cost savings 
resulting from a catastrophic event, the DOE Operations/Field Office Manager or designee will consider 
whether willful misconduct and/or negligence contributed to the occurrence and will take into 
consideration any mitigating circumstances presented by the contractor or other sources. 
 

B.11 Final Fee Determination 
 

(A) Upon successful completion of Phase I work as specified in Section C, the Contracting Officer shall 
determine the total fee earned by the Contractor consistent with FAR Clause 52.216-10 (Mar 1997) 
entitled, Incentive Fee, and any reductions made under any other clause of the contract.  If the amount 
of the total fee earned is less than the total amount of all fee payments previously made to the 
Contractor, the Contractor shall reimburse DOE the difference.  The difference is subject to FAR 
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Clause 52.232-17 entitled Interest (Jun 1996).  If the amount of total fee earned is more than the total 
amount of all prior fee payments previously made to the Contractor, DOE shall pay the Contractor the 
difference. 

 
(B) Costs that are incurred for operation of the Environmental Restoration Disposal Facility per Clause 

C.3.2.4.1(B), to dispose of wastes that are not generated as a result of the River Corridor contract will 
not be included in the ACWP, BCWP, BCWS, TC, or EAC used for fee determination under this 
contract. 

 
(C) Termination.  If this contract is terminated in its entirety, fee shall be payable to the 
contractor consistent with paragraph (A) above.  The parties agree that the term "Default" in FAR 
Clause 52.249-6, Termination (Cost Reimbursement) (Sept 1996), includes the situation where 
the contractor is performing at the Minimum Fee (2.5%) level for a period of any four 
consecutive calendar quarters.  Nothing in this paragraph shall limit or restrict the application of 
FAR Clause 52.249-6. 

 

B.12 Evaluation Period Definition 
 
An evaluation period, as used in Clause B.10, DEAR 970.5215-3 Conditional Payment of Fee, Profit, or 
Incentives (DEC 2000) is defined as a one-year period beginning with the first day of contract 
performance (the day after the transition period ends).  The earned fee amount means the amount of 
provisional fee the contractor earns in an evaluation period based upon the contractor’s earned value 
performance, excluding the provisional fee withhold amount required in Clause B.9.  Fee reduction will 
begin at the quarterly payment that is next scheduled following the action by the DOE-RL Operations 
Office Manager at a rate to be determined by the Manager. 
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Section C 
 

Statement of Work 
 

C.1  General Hanford Site River Corridor Overview  
 
(A) The River Corridor (RC) is approximately 210 square miles on the Hanford Site adjacent to the 

Columbia River (see Figure C.1).  This area is divided into three major sub areas; the 100 Area (see 
Figure C.2) comprised of shut down plutonium production reactors and support facilities; the 300 
Area comprised of reactor fuel fabrication, research and support facilities; and the 600 Area.  The 600 
Area is mostly vacant land but contains a number of waste sites requiring remediation and are 
included in the 300 Area operable units. The 100 and 300 Areas are on the Environmental Protection 
Agency National Priorities List (NPL) and are two of the three open NPL sites at the Hanford Site. 
The other is the 200 Area, which is not part of this contract.   

 
(B) Successful cleanup of the RC will allow the 210 square miles of Hanford land to be available for 

other uses, providing opportunities for public access to key recreational areas, protecting cultural 
resources, and shrinking the footprint for active Hanford cleanup operations to approximately 75 
square miles.  Key challenges include the need to remove and process buried high-activity wastes, 
deactivation, decontamination, decommissioning, and demolishing (D4) excess facilities, and isolating 
the reactor blocks.   

 
C.1.1  100 Area General Overview 
 
(A) The 100 Area was listed on the NPL on October 4, 1989, as one of three open NPL sites at Hanford.  

The CERCLA decision documents that have been approved are listed in Section C.14.  Remedial 
action work associated with these decision documents has begun and approximately half will be 
completed as of October 1, 2002.   

 
(B) The 100 Area is located in the northern portion of the Hanford Site.  It encompasses approximately 26 

square miles and is bisected by the Columbia River.  The portion north and east of the river is the 
North (or Wahluke) Slope, which contained contaminants remaining from anti-aircraft missile bases, 
and is not part of the statement of work.  The portion south and west of the river is the site of six 
reactor areas (100-B/C, l00-D, 100-F, 100-H, 100-K, and 100-N) along with numerous other waste 
sites primarily associated with the first decade of Hanford construction and production operations.  
(Figure C.2 is a map of the 100 Area.)  The 100 Area includes 14 operable units that contain 474 
waste sites, including 42 burial grounds (see Table C.1).   

 
(C) There are nine nuclear reactors spread among six reactor areas (two each at 100-B/C, l00-D, and 100-
K, and F, H, and N).  They are large graphite-moderated plutonium production reactors that used slightly 
enriched uranium metal as fuel.  The first eight reactors, which were constructed between 1943 and 1955, 
used Columbia River water in a single-pass process for cooling the reactor core.  Water was either 
discharged back to the river or diverted to onshore liquid waste disposal sites such as cribs.  This 
discharged cooling water contained hazardous waste constituents and radioactive materials, which 
contaminated the soil and groundwater.
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Figure C.1.  Hanford Site River Corridor 
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Figure C.2.  Hanford 100 Areas 
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Table C.1.  River Corridor Cleanup Work (Phase I and II) 
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Present Status 

Waste Sites 50 102 95(a) 50 67(b) 22 30(c) 16 119(d) 551 

Burial Grounds 11 2 0 16 8 0 5 0 8 50 

D4 Buildings/Structures 4 29 72 4 1 0 3(e) 0 148 (f) 261 

Reactor Interim Safe 
Storage (ISS) 1(g) 2 1 1 1 0 1 0 0 7(g) 

Contract Work (Phase I) 

Waste Sites 50 8 11 50 55 22 29 16 28 269 

Burial Grounds 11 0 0 15 8 0 5 0 7 46 

D4 Buildings/Structures 4 0 5 4 1 0 2 0 24 40 

Reactor ISS 1(g) 0 0 1 1 0 1 0 0 4(g) 

Contract Work (Phase II Option) 

Waste Sites 0 94 77 0 0 0 0 0 69 240 

Burial Grounds 0 2 0 1 0 0 0 0 1 4 

D4 Buildings/Structures 0 29 67 0 0 0 0 0 122(f) 218(h) 

Reactor ISS 0 2 1 0 0 0 0 0 0 3 
(a)  It is anticipated that 7 waste sites will be completed pre-Phase I in the N Area. 
(b)  There are currently 67 accepted waste sites in the F Area, however 12 waste sites are scheduled to be 
completed pre-Phase I.  This leaves 55 waste sites to remediated in Phase 1. 
(c)  There are currently 30 accepted waste sites in the H Area, however 1 waste site is scheduled to be completed 
pre-Phase I.  This leaves 29 waste sites to be remediated in Phase I. 
(d)  There are 22 sites that will be completed pre-Phase I. 
(e)  1713H houses the H Area pump-and-treat system, which will run beyond the completion of this contract. 
(f)  There are currently 148 facilities listed in Phase I and II for the 300 Area, however, 2 buildings/structures may 
be D4 prior to the start of Phase I. 
(g)  This includes B Reactor Hazard Mitigation as defined by the EE/CA for the 105-B Reactor Facility. 
(h)  Additional buildings/structures may be added to Phase II from the Facilities Core Database. 
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(D) The 100-N Reactor differed from the other eight reactors since it had the dual purpose of producing 

electricity and special nuclear material.  The process of using the heat for electricity generation 
required the reactor coolant system to be re-circulating rather than single-pass, as was the case for the 
eight earlier reactors.  This re-circulation process, however, caused much higher concentrations of 
radionuclides to accumulate in the reactor coolant system.  Moreover, the N Reactor operated over a 
longer period of time than most of the other reactors.  Therefore, the soil receiving any feed-and-
bleed discharges from the reactor has a much higher concentration of contaminants. 

 
(E) The 100 Area also includes contaminated and uncontaminated structures such as buildings, buried 

pipelines, buried and exposed disposal cribs, and trenches.   
 
C.1.2  300 Area General Overview 
 
 The 300 Area was listed on the NPL on October 4, 1989, and is one of the three open NPL Sites at 

Hanford.  The 300 Area (Figure C.3) is located in the southeastern portion of the Hanford Site along 
the west bank of the Columbia River and about 8 miles to the north of the town center of the City of 
Richland.  The 300 Area was the location of the uranium fuel fabrication facilities and provided fuel 
for the Hanford Site’s 9 plutonium production reactors located in the 100 Area.  The 300 Area was 
also the center for much of the Hanford Site’s research and development activities.  In connection 
with these activities facilities were constructed including chemical process laboratories, test reactors, 
and numerous ancillary/support structures.  Some of the 300 Area laboratories and support facilities 
are still in use and are not part of the scope of this contract.  The 300 Area includes three operable 
units that contain 127 waste sites, including 8 burial grounds (see Table C.1).  For more information 
on the 300 Area including detailed descriptions of facilities and waste sites see the Hanford Site 300 
Area Accelerated Closure Project Plan, HNF-6465, Rev. 0. 

 

C.2  River Corridor Contract Overview 
 
(A) The RC Project will be executed in two different phases.  Phase I will be focused on meeting existing 

regulatory commitments, D4 of nuclear facilities, remediation of waste sites and burial grounds in the 
100 and 300 Areas, and reducing uncertainties for the remaining work.  Upon completion of each 
reactor area in Phase I, DOE will petition EPA to partially delete these source operable units from the 
NPL.  The Phase II Option will complete closure of the RC to such an extent that DOE can petition 
EPA to partially delete the remaining source operable units for the 100 and 300 Areas from the NPL. 

 
(B) This contract reflects the application of performance-based contracting approaches and techniques 

which emphasize results/outcomes and minimizes “how to” performance descriptions.  The contractor 
has the responsibility for total performance under the contract, including determining the specific 
methods for accomplishing the work effort, performing quality control, and assuming accountability 
for accomplishing the work under the contract.  Accordingly, this contract provides flexibility, within 
the terms and conditions of the contract, to the contractor in carrying out the work specified herein. 

 
(C) Under this contract, it is the contractor’s responsibility to develop and implement innovative 

approaches and adopt practices fostering continuous improvement in accomplishing the work 
specified herein.  DOE expects the contractor to produce effective and efficient management 
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structures, systems, and operations that maintain high levels of quality and safety in accomplishing 
the work required under this contract.   

 

 
Figure C.3.  300 Area Map 
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(D) Under this contract, the contractor shall furnish the necessary personnel, facilities, equipment, 
 materials, supplies, and services (except those provided by the Government) to accomplish the scope 
 of work.  This scope of work is comprehensive in that the contractor is expected to perform all 
 necessary technical, operational and management functions to perform the work specified herein. 
 
(E) The performance-based results/outcomes of this contract are set out in this statement of work and 

reflect DOE’s minimum needs and expectations for contractor performance. 
 
(F) There are no Operational Readiness Reviews (ORR) required for the performance of the work as 

specified in C.3 and C.4 except for major changes to the authorization basis for Buildings 324 and 
327 or after major upsets in these buildings in accordance with DOE Order 425.1B.   

 
(G) The contractor shall be knowledgeable of science and technology developments that benefit the 

Hanford Site by lowering the overall RC Project costs and improving safety. 
 

C.3  River Corridor Phase I Work Summary (100 and 300 Areas) 
 
(A) The River Corridor Project will be executed in two phases.  Phase I will complete the work specified 

below and described in Table C.2.  Phase II work is specified in Section C.4 and may be negotiated 
into this contract in accordance with Section H.  Also, Section J, Appendix 3 provides a complete 
listing of waste sites, burial grounds, and buildings to be D4 in Phase I.  For Phase I the contractor 
shall:    

 
(1) Remediate  315 soil sites including 46 burial grounds per the existing CERCLA Records of 

Decision (subsequently referred to as RODs) or other applicable regulatory documents, see Table 
C.1 for a breakout by area. Regulatory approved clean-up levels generally require the following: 

(a) Removal of radioactivity to achieve a committed effective dose equivalent from all pathways 
of less than 15 mrem/year to the maximally exposed individual 

(b) Protection of the groundwater and the Columbia River 
(c) Removal of the engineered buildings/structures 
(d) Removal of hazardous contaminants to residential (100Area) or industrial (300 Area) use 

cleanup levels. 
 

(2) Obtain regulatory approval for the remediation of waste sites currently not included in existing 
CERCLA decision documents.  The Remaining Sites ROD provides a pathway to add sites. 

 
(3) Complete remediation of the River Effluent Pipelines in the B/C, D/DR, F, and H Reactor Areas.  

This includes obtaining regulatory approval for final disposition  as well as performing any 
support activities (e.g. engineering studies, Remedial Design Report (RDR), and appropriate 
CERCLA decision documentation). 

 
(4) Complete the interim long-term safe storage of 3 plutonium production reactors (D, F, and H 

Reactors).  This involves deactivation, decontamination, decommissioning, and demolition (D4) 
of the reactor facilities up to the shield wall of the reactor core or block along with the removal of 
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associated underground and above ground piping, structures, and lines.  D4 is further defined in 
Section C.16 (D).  

 
(5) D4 16 small buildings and structures in the 100 Areas.  
 
(6) Mitigate hazards at B Reactor to support continued public access.   

 
(7) D4 buildings 324 and 327, which are large nuclear facilities (Hazard Category II).  

 
(8)  D4 22 small buildings and structures in the 300 Area. 

 
 (9) Remove hazardous and radioactive waste and other material generated from the above activities 

 from the River Corridor to appropriate Hanford Site disposal or storage facilities.   
 

(10) Provide surveillance and maintenance of the 100 and 300 area facilities in accordance with the          
terms and conditions of this contract.  

 
(11) Complete EE/CA(s) for KE, KW, and N Reactor ISS and all 300 Area buildings/facilities for 

D4.  This includes completing and obtaining regulator approval for the EE/CAs, action 
memorandum, removal action work plan, DQO/SAP, and design report. 

 
(12) Complete the ecological baseline risk assessment per CERCLA for the B/C, F, and H Areas and 

100-IU-2, 100-IU-6 operable units and obtain DOE approval. 
 

 (13)  Complete the petition for the partial deletion for the B/C, F, and H Areas and 100-IU-2, 100-IU-
6 Operable units, from the 100 Area NPL, and work with DOE to obtain regulator approval. 

 
  (14) Complete a Final Record of Decision for the completed operable units in the 100 and 300 Areas 

and work with DOE to obtain regulator approval. 
 

(15) Submit an engineering evaluation of the final reactor disposition and work with DOE to obtain 
regulator approval. 

 

Table C.2.  Contract Work for the 100 K Area, 100 N Area, and 300 Area 

Operable Unit Site/Building Number Site Description  

100-K Area 

Remediate Waste Sites:  excavate, backfill, revegetate, and close out 

100-KR-2 100-K-55  
 100-KW Reactor Cooling Water Effluent Underground 
Pipelines/100KE Reactor Cooling Water Underground 

Pipelines  
100-KR-1 116-K-1  100-K Crib/Pond  
100-KR-1 116-K-2  100-K Mile Long Trench  
100-KR-1 116-KE-4  107-KE Retention Basin  
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Table C.2.  Contract Work for the 100 K Area, 100 N Area, and 300 Area 

Operable Unit Site/Building Number Site Description  

100-KR-1 116-KW-3  107-KW Retention Basin  
100-KR-2 100-K-56 (subsite of 100-K-55) 
100-KR-2 116-KE-1 Condensate Crib 
100-KR-2 116-KW-1 Condensate Crib 

 100-N Area 
D4 includes all activities necessary to take an excess facility from its current state to total demolition and 
removal/disposal of the resulting waste, material, and debris 

100 N Area  107N  Recirculation Cooling Building  
100 N Area 1300N  Emergency Dump Basin  
100 N Area 1303N  Spacer Silos  
100 N Area 1304N  Emergency Dump Tank  
100 N Area  1722N  Decon Building  

Remediate Waste Sites - excavate, backfill, revegetate, and close out 

100-NR-1 100-N-29  Unplanned Release on Blow down Pipeline #1  
100-NR-1 100-N-30  Unplanned Release on Blow down Pipeline #2  
100-NR-1 100-N-36  Oil Stained Pad  

100-NR-1 (TSD 
Sites RA) 116-N-1 Crib and trench 

100-NR-1 118-N-1  Radioactive Dummy Burial Facility  
100-NR-1 124-N-3  Septic Tank System  
100-NR-1 UPR-100-N-1  Emergency Dump Tank Inlet Valve Box Leak  
100-NR-1 UPR-100-N-2  Valve Leak  
100-NR-1 UPR-100-N-29  Emergency Dump Basin Bypass Line Leak  
100-NR-1 UPR-100-N-32  Emergency Dump Basin Bypass Line Leak  
100-NR-1 100-N-57 Emergency Dump Tank 

 300 Area 
D4 - includes all activities necessary to take an excess facility from its current state to total demolition 
and removal/disposal of the resulting waste, material, and debris 

300 Area Small Facilities D&D Includes: 3221, 3222, 3223, 3224, 3225, 332, 334, 334A, 
3906A  

300 Area 303M Building  Uranium Oxide Building  

300 Area 
327 Building (includes 

327BA and waste site 300-
264) 

 Post-Irradiation Test Laboratory  

300 Area 3718E Building  Storage Building  
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Table C.2.  Contract Work for the 100 K Area, 100 N Area, and 300 Area 

Operable Unit Site/Building Number Site Description  

300 Area 3718G Building  Storage Building  

300 Area 

324 Building (includes 324 
BA, 324A, 324B, 324C, 

324D, 324S, and waste site 
300-25) 

 Chemical Engineering Laboratory  

300 Area 3727 Building   Classified Vault  

300 Area 
333 Building (includes 

waste sites 333-WSTF, 333-
TK-11, and 333-TK-7) 

N Fuels Building 

300 Area MO-052 Mobil Office 

Remediate Waste Sites - excavate, backfill, revegetate, and close out 

300-FF-2 300-109  333 Building Storm Water Runoff  
300-FF-2 300-110  333 Building Storm Water Runoff  
300-FF-2 300-259  Contamination Area Surrounding 618-1 Burial Ground 
300-FF-2 303-M SA  303M Building Storage Area  
300-FF-2 303-M UOF  303M Uranium Oxide Facility  
300-FF-2 333 ESHWSA  333 Building East Side Hazardous Waste Storage Area 
300-FF-2 300-263  324 Building Diversion Tank  
300-FF-2 316-3  Process Water Trenches  
300-FF-2 UPR-300-1  307-340 Waste Line Leak  
300-FF-2 UPR-300-2  Releases at the 340 Facility  
300-FF-2 300 VTS  In-Situ Vitrification Test Area  
300-FF-2 300-18  Surface Contaminated Dumping Area #4  
300-FF-2 300-2  Contaminated Light Water Disposal  
300-FF-2 300-32  Fabrication Shop Leak  
300-FF-2 300-25 324 Building 
300-FF-2 300-264 327 Building 
300-FF-2 300-7  Undocumented Solid Waste Burial Ground  
300-FF-2 300-8  Aluminum Shavings Area  
300-FF-2 300-9  Solid Waste Burial Ground   
300-FF-2 316-4  300 Area North Cribs  
300-FF-2 331 LSLDF  Life Sciences Lab Drain Field  
300-FF-2 UPR-300-17  Unplanned Release 
300-FF-2 600-47  Dumping Area  
300-FF-2 600-259 Grout Waste Test Lysimeter 
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Table C.2.  Contract Work for the 100 K Area, 100 N Area, and 300 Area 

Operable Unit Site/Building Number Site Description  

300-FF-2 UPR-300-46  Unplanned Release 

Remediate Burial Grounds:  excavate, backfill, revegetate, and close out 

300-FF-2 618-1  Solid Waste Burial Ground #1  
300-FF-2 618-13  303 Building Contaminated Soil Burial Site  
300-FF-2 618-2  Solid Waste Burial Ground #2  
300-FF-2 618-3  Dry Waste Burial Ground  
300-FF-2 618-4 Burial Ground #4 
300-FF-2 618-5  Burial Ground #5  
300-FF-2 618-7 Burial Ground #7 

 
C.3.1  100 Area Phase I Work  
 
C.3.1.1  100 Area Operable Units 
 
(A) An Operable Unit at the Hanford Site is a grouping of land disposal or waste sites.  The Operable 

Unit designation forms the basis for the regulatory pathway.  Table C.3 lists each operable unit in the 
100 Area. These source operable units contain about 470 waste sites, which can be categorized as one 
of four basic types: contaminated soil, buried structures, debris, or burial grounds.   

 
Table C.3.  100 Area Operable Units 

 

Reactor 
Area 

Operable 
Unit 

None 100-IU-6 
B/C 100-BC-1 
B/C 100-BC-2 

F 100-FR-1 
F 100-FR-2 

None 100-IU-2 
H 100-HR-1 
H 100-HR-2 
D 100-DR-1 
D 100-DR-2 
K 100-KR-1 
K 100-KR-2 
N 100-NR-1 
N 100-NR-2 
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C.3.1.2  Reactor Interim Safe Storage (ISS)  
 
(A) ISS consists of the modifications to the reactor structure to ensure the Reactor block is safely stored 

for a minimum of 75 years.  ISS removes the spent fuel storage basin, fuel examination facility, and 
all portions of the reactor building structure, including all concrete block, lying outside of the shield 
walls that surround the reactor core and the D4 of excess ancillary reactor area buildings.  All existing 
penetrations in the shield walls, and any new penetrations resulting from removal operations, are 
sealed to prevent animal intrusion and water in-leakage into the interim safe storage structure.  A new 
roof system is placed over the remaining structure using the existing shield walls as the “new” outside 
walls.  A single access door is provided to allow periodic inspection of the facility. 
 

(B) C Reactor ISS was completed in 1998 and operations for putting D, DR (scheduled to be complete 
prior to the start of Phase I), H, and F Reactors into ISS are in progress. 
 

(C) The CERCLA decision documents (i.e. EE/CA) to place reactors D, H, and F into ISS have been 
completed and approved by the regulator.  CERCLA decision documents for KE, KW, and N reactors 
have not been completed.  The completion and approval of these CERCLA decision documents are 
included in this SOW. 

 
C.3.1.3  Contaminated Linear Piping   
 
(A) Generic to all zones with reactors are lengths of contaminated and non-contaminated linear piping.  

This linear piping consists of effluent, process sewer, sanitary sewer, and miscellaneous pipelines.   
 

(B) The total estimated length of potentially contaminated liner piping within the 100-B/C and 100-D/DR 
Areas is about 120,000 ft.  Area drawings, showing the location and type of piping, exist and are 
available in the DOE Reading Room, however, a detailed review of the other reactor sites has not 
been completed at this time.  Information regarding the size, type, and historical background of these 
pipelines may be found in the 100 B/C Reactor Underground Pipelines Historical Information Survey 
(BHI 01453) and the 100 D/DR Reactor Area Pipeline Evaluation. 

 
C.3.1.4  100 Area Detailed Phase I Work Descriptions 
 

C.3.1.4.1  B/C Reactor Area 
 
(A) The B/C Reactor Area is approximately 8 square miles and includes 2 miles of Columbia River 
shoreline.  There are two reactors and 61 waste sites, including 11 burial grounds, in this area. C Reactor 
was placed into ISS in 1998.  B Reactor is listed in the National Register of Historic Places.  A listing and 
description of the waste sites are specified in Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome 
Baseline, Vol. 1 “River Corridor Restoration Baseline”, pages A1-4 through A1-6.  A description of the 
burial grounds can be found in Table A-1 of the Declaration of the Record of Decision for the 100 Area 
Burial Grounds.  Also, additional waste site information can be found on the Waste Information Data 
System (WIDS).   
 
(B) Waste Sites: The contractor shall complete the remediation of the 61 waste sites including 11 burial 

grounds, in accordance with the approved applicable records of decision (ROD).  This includes 
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removal of contaminants to the clean-up levels specified in the ROD, back fill with clean materials, 
revegetation, and the surveillance and maintenance (i.e. institutional controls) of the waste sites as 
specified by the ROD and the terms and conditions of this contract.  The contractor shall work with 
DOE to obtain regulatory approval to remediate any waste site not included in a previous CERCLA 
decision document (e.g. river effluent pipelines).  The Remaining Sites ROD provides a mechanism 
to include similar waste sites. In addition, the contractor shall remediate contaminated linear piping in 
accordance with an approved CERCLA-decision document.  The contractor shall submit a cleanup 
verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator and 
obtain regulator approval.  Remediation of a waste site is not considered completed until the regulator 
has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) B/C Reactor Ancillary Facilities: The contractor shall D4 111-B, 118-C4, 1904-B1, and 116-B in the 

100 B/C Area.  The contractor shall perform all work consistent with approved regulatory documents. 
 
(D) B Reactor:  The contractor shall mitigate the hazards of B Reactor as specified in the preferred 

alternative of the EE/CA for the 105-B Reactor Facility.  The contractor shall provide surveillance 
and maintenance of B Reactor in accordance with the terms and conditions of this contract and 
support periodic public tours of B Reactor (up to 30 per fiscal year).  DOE may decide to place B 
Reactor into ISS during the duration of this contract. 

 
(1) The major work scope for B Reactor hazard mitigation includes: 

 
(a) Preparing regulatory documents to support hazard mitigation, including RAWP, SAP and a 

DQO Report. 
(b) Preparing and implementing a Surveillance and Maintenance plan. 
(c) Completing hazard mitigation per EE/CA requirements (e.g. upgrade electrical system, 

upgrade fire suppression system, complete a structural and stack analysis, encapsulate 
asbestos and lead paint, correct tripping hazards). 

 
(E) C Reactor:  The contractor shall provide surveillance and maintenance of C Reactor in accordance 
with the terms and conditions of this contract and repair the reactor block building as needed to maintain 
ISS. 
 

C.3.1.4.2  F Reactor Area 
 
(A) The F Reactor area is approximately 7 square miles and includes 5 miles of Columbia River 

shoreline.  A description of the F Reactor can be found in the EE/CA for the 105-DR and 105-F 
Reactor Facilities and Ancillary Facilities, DOE/RL-98-23 Rev. 0 and RAWP for 105-DR and 105-F 
Building Interim Safe Storage Projects and Ancillary Buildings DOE/RL-98-37 Rev. 3.  There are 63 
waste sites including 8 burial grounds.  A listing and description of these waste sites is available in 
Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome Baseline, Vol. 1 “River Corridor Restoration 
Baseline,” pages A1-7 through A1-10.  A description of the burial grounds can be found in Table A-1 
of the Declaration of the Record of Decision for the 100 Area Burial Grounds.  Additional waste site 
information can also be found on the Waste Information Data System (WIDS). 
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(B) Waste Sites: The contractor shall complete the remediation of the 63 waste sites, including 8 burial 

grounds, in accordance with the approved applicable ROD.  This includes removal of contaminants to 
the clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document (e.g. river effluent pipelines).  The Remaining Sites ROD provides a mechanism to include 
similar waste sites.  In addition, the contractor shall remediate contaminated linear piping in 
accordance with an approved CERCLA-decision document.  The contractor shall submit a cleanup 
verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator and 
obtain regulator approval.  Remediation of a waste site is not considered completed until the regulator 
has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) F Reactor Ancillary Facilities: The contractor shall D4 183-F in the 100 F Area. The contractor shall 

perform all work consistent with approved regulatory documents. 
 
(D) F Reactor: The contractor shall complete the placement of F Reactor into ISS in accordance with the 

above EE/CA.  The contractor shall provide surveillance and maintenance of F Reactor in accordance 
with the terms and conditions of this contract and repair the reactor block building as needed to 
maintain ISS. 

 
C.3.1.4.3  H Reactor Area 

 
(A) The H Reactor Area is approximately 15 square miles and includes 5 miles of Columbia River shore-

line.  A description of H Reactor can be found in the EE/CA for the 105-H Reactor Facility and 
Ancillary Facilities DOE/RL-2000-46 Rev. 0 and in the RAWP for the 105-D and 105-H Building 
Interim Safe Storage Projects and Ancillary Buildings, DOE/RL-2000-57 Rev. 0.  There are 34 waste 
sites located in this area including 5 burial grounds.  A listing and description of these waste sites is 
available in Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome Baseline, Vol. 1 “River Corridor 
Restoration Baseline,” Pages A1-11 through A1-12.  A description of these burial grounds can be 
found in Table A-1 of the Declaration of the Record of Decision for the 100 Area Burial Grounds.  
Additional waste site information can also be found on the Waste Information Data System (WIDS). 

 
(B) Waste Sites: The contractor shall complete the remediation of the 34 waste sites, including 5 burial 

grounds, in accordance with the approved applicable ROD.  This includes removal of contaminants to 
the clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document (e.g. river effluent pipelines).  The Remaining Sites ROD provides a mechanism to include 
similar waste sites.  In addition, the contractor shall remediate contaminated linear piping in 
accordance with an approved CERCLA-decision document.  The contractor shall submit a cleanup 
verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator and 
obtain regulator approval.  Remediation of a waste site is not considered completed until the regulator 
has approved the CVP, and the contractor has backfilled and revegetated the site. 
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(C) H Reactor Ancillary Facilities: The contractor shall D4 1720-HA and 183-H in the 100 H Area. The 

contractor shall perform all work consistent with approved regulatory documents.  Warehouse 1713H 
currently houses a groundwater pump-and-treat system.  Remediation work shall not interfere with 
pump-and-treat operations.  

 
(D) H Reactor: The contractor shall complete the placement of H Reactor into ISS in accordance with the 

above EE/CA.   The contractor shall provide surveillance and maintenance of H Reactor in 
accordance with the terms and conditions of this contract and repair the reactor block building as 
needed to maintain ISS. 

 
C.3.1.4.4  D Reactor Area 

 
(A) The D Reactor Area is approximately 2 square miles and includes 2 miles of Columbia River 

shoreline.  There are two reactors within this area and 66 waste sites, including 16 burial grounds.  
The DR Reactor will be placed in ISS in FY02.  The ISS of D Reactor and D&D of the ancillary 
facilities are currently scheduled for completion in FY03.  A description of 105-DR and 105-D 
Reactors can be found in the Remedial Action Work Plan (RAWP) for 105-DR and 105-F Building 
Interim Safe Storage Projects and Ancillary Buildings DOE/RL-98-37 Rev. 3 and in the RAWP for 
105-D and 105-H Building Interim Safe Storage Projects and Ancillary Buildings, DOE/RL-2000-57 
Rev. 0.  Additional information can be found in the EE/CA for the 105-DR and 105-F Reactor 
Facilities and Ancillary Facilities, DOE/RL-98-23 Rev. 0.  A listing and description of the waste sites 
is available in Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome Baseline, Vol. 1 “River 
Corridor Restoration Baseline,” pages A1-13 through A1-15.  A description of the burial grounds can 
be found in Table A-1 of the Declaration of the Record of Decision for the 100 Area Burial Grounds.  
Additional waste site information can also be found on the Waste Information Data System (WIDS). 

 
(B) Waste Sites: The contractor shall complete the remediation of 65 waste sites including 15 burial 

grounds in accordance with the approved applicable ROD.  This includes removal of contaminants to 
the clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document (e.g. river effluent pipelines).  The Remaining Sites ROD provides a mechanism to include 
similar waste sites.  In addition, the contractor shall remediate contaminated linear piping in 
accordance with an approved CERCLA-decision document.  The contractor shall submit a cleanup 
verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator and 
obtain regulator approval.  Remediation of a waste site is not considered completed until the regulator 
has approved the CVP, and the contractor has backfilled and revegetated the site.  

 
(C) D Reactor Ancillary Facilities: The contractor shall D4 105-DR, 117-DR, 1904-D, and 190-DR in the 

100 D Area. The contractor shall perform all work consistent with approved regulatory documents. 
 
(D) D and DR Reactors: The contractor shall complete the placement of D Reactor into ISS in accordance 

with the above EE/CAs.  The contractor shall provide surveillance and maintenance of D and DR 
Reactors in accordance with the terms and conditions of this contract and repair the reactor block 
buildings as needed to maintain ISS.   
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C.3.1.4.5  KE and KW Reactor Area 
 
(A) The 100-KE/KW Reactor Area is approximately 4 square miles and includes 2 miles of Columbia 

River shoreline.  The area consists of two reactors and 104 waste sites including 2 burial grounds.  A 
listing and description of the waste sites is available in Appendix A1, DOE/RL-2000-78, Rev 0, Site 
Outcome Baseline, Vol. 1 “River Corridor Restoration Baseline.” Pages A1-16 through A1-19.  A 
description of these burial grounds can be found in Table A-1 of the Declaration of the Record of 
Decision for the 100 Area Burial Grounds.  Additional waste site information can also be found on 
the Waste Information Data System (WIDS) site.  Cleanup of this area follows the removal of spent 
nuclear fuel from the KW and KE fuel storage basins, and subsequent facility deactivation work.  The 
removal of spent nuclear fuel, deactivation of fuel removal equipment, and the removal of hardware, 
debris, sludge, and water from the basins are the responsibility of the Spent Nuclear Fuel Project 
contractor.   

 
(B) Waste Sites: The contractor shall complete the remediation of 8 waste sites, as specified in Table C.2, 

in accordance with the approved applicable ROD.  This includes removal of contaminants to the 
clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the surveillance 
and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD and the terms 
and conditions of this contract.  The contractor shall work with DOE to obtain regulatory approval to 
remediate any waste site not included in a previous CERCLA decision document.  The Remaining 
Sites ROD provides a mechanism to include similar waste sites.  The contractor shall submit a 
cleanup verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator 
and obtain regulator approval.  Remediation of a waste site is not considered completed until the 
regulator has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) KE/KW Reactor Basins:  DOE will turn over KE/KW Reactor Basins to the contractor on October 1, 

2007.  At this time the fuel will have been removed from the basins, the fuel basins will have been 
cleaned including the removal of sludge, water, basin water treatment equipment and fuel handling 
and cleaning equipment.  The condition of KE/KW Reactor Basins at transition will be in accordance 
with HNF-4974, Rev. 0, “Technical Approach and Plan for Transitioning Spent Nuclear Fuel Project 
Facilities to the Environmental Restoration Program,” dated September, 1999. 

 
(D) KE/KW Reactors: The contractor shall complete the design and work with DOE to obtain regulatory 

approval for placing the Reactors into ISS.  This includes submitting and obtaining approval of the 
EE/CA, action memorandum, removal action work plan, DQO/SAP, and design report for this work.  
The contractor shall provide surveillance and maintenance of KE/KW Reactors and associated 
ancillary facilities (with the exception of the CVD facility and the fuel basins) in accordance with the 
terms and conditions of this contract.  Starting October 1, 2007 the contractor shall provide 
surveillance and maintenance of the KE/KW Reactor Basins in accordance with the terms and 
conditions of this contract. 

 
C.3.1.4.6  N Reactor Area 

 
(A) The 100-N Area is approximately 4 square miles and includes 2 miles of Columbia River shoreline.  

The site consists of one reactor, 72 contaminated or potentially contaminated facilities, Exhaust Air 
Stack, and the Radioactive Liquid and Waste Treatment Facility and 95 waste sites.  There are no 
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burial grounds within the N Reactor Area.  The authorization basis document which applies to the 
100-N Area is the Surplus Reactor Auditable Safety Analysis, BHI-01172, Rev. 1.  The primary 
document for the N Reactor ancillary facilities is the EE/CA for the 100-N Area Ancillary Facilities 
and Integration Plan, DOE/RL-97-22 Rev. 1.  A listing and description of the 100 N Area waste sites 
is available in Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome Baseline, Vol. 1 “River 
Corridor Remediation Baseline”, Pages A1-20 through A1-23.  Additional waste site information can 
also be found on the Waste Information Data System (WIDS). 

 
(B) Waste Sites: The contractor shall complete the remediation of 11 waste sites, as specified in Table 

C.2, in accordance with the approved applicable ROD.  This includes removal of contaminants to the 
clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the surveillance 
and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD and the terms 
and conditions of this contract.  The contractor shall work with DOE to obtain regulatory approval to 
remediate any waste site not included in a previous CERCLA decision document.  The Remaining 
Sites ROD provides a mechanism to include similar waste sites.  The contractor shall submit a 
cleanup verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator 
and obtain regulator approval.  Remediation of a waste site is not considered completed until the 
regulator has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) N Reactor Ancillary Facilities: The contractor shall D4 5 buildings specified in Table C.2 in the 100N 

Area as described in EE/CA DOE/RL-97-22.  The contractor shall work with DOE to obtain 
regulatory approval for this action consistent with the EE/CA. 

 
(D) N Reactor:  The contractor shall complete the design and work with DOE to obtain regulatory 

approval for placing the reactor into ISS as described in C.4.1.3 (D).  This includes submitting and 
obtaining approval of the EE/CA, action memorandum, removal action plan, DQO/SAP, and design 
report for this work.  The contractor shall provide surveillance and maintenance of N Reactor and 
associated ancillary facilities in accordance with the terms and conditions of this contract. 

 
C.3.1.4.7  White Bluffs and Hanford Town Site Area 

 
(A) The 100-IU-2 Operable Unit includes the site of the former town of White Bluffs.  White Bluffs was 

an agriculture-based community of about 500 people that existed before the Manhattan Engineering 
District Project began in 1943.  Many of the sites in the 100-IU-2 Operable Unit are remnants of the 
town and surrounding farms. 

 
(B) The 100-IU-6 Operable Unit is located at the site of another former agriculture-based town, called 

Hanford, that also existed before government operations began.  By 1942, the town had grown to a 
few hundred farming families.  Starting in 1943, the area was used for several years as a housing 
camp for more than 45,000 construction workers.  In general, the waste sites include surface debris, 
oil spills, trash dumps, building foundations, surface depressions, and ash piles. 

 
(C) The contractor shall remediate the 38 waste sites located in the Hanford and White Bluffs Town Sites 

in accordance with the approved applicable ROD.  This includes removal of contaminants to the 
clean-up levels specified in the ROD, the back fill with clean materials, revegetation, and the 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
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and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document.  The Remaining Sites ROD provides a mechanism to include similar waste sites.  The 
contractor shall submit a cleanup verification package (CVP) for each waste site (or groups of waste 
sites) to the lead regulator and obtain regulator approval.  Remediation of a waste site is not 
considered completed until the regulator has approved the CVP, and the contractor has backfilled and 
revegetated the site.   

 
C.3.1.4.8  100 Area Surveillance and Maintenance 

 
 The contractor shall provide surveillance and maintenance of assigned 100 Area facilities, in 

accordance with the terms and conditions of this contract.  The assigned facilities are listed in Section 
J, Appendices 3 and 4. 

 
C.3.2  300 Area Phase I Work 
 
C.3.2.1  300 Area Operable Units 
 
 The 300 Area is a National Priority List site under the Comprehensive Environmental Response 

Compensation and Liability Act of 1980 (CERCLA) and comprises three operable units.  The 300-FF-
1 Operable Unit and 300-FF-2 Operable Unit are contaminated waste source sites.  The 300-FF-5 
Operable Unit represents areas of contaminated groundwater, and are not part of the SOW. 

 
C.3.2.2  RCRA Permitted Storage/Treatment Area 
  
 Building 324 Radiochemical Engineering Cells, High-Level Vault, and Low-Level Vault were 

determined by Ecology to be operated as non-permitted treatment and storage units.  The contractor 
shall close these units to meet the Tri-Party Agreement Milestone M-89-00 in accordance with the 
324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated 
Areas Closure Plan (DOE/RL-96-73, Rev. 1).  The closure plan recognizes that some piping and 
related soil contamination associated with the dangerous waste activities may not be readily 
accessible.  In those cases, the closure plan allows cleanup actions to be coordinated with future 
CERCLA remedial actions.  Once the 300-FF-2 remedial actions are completed, verification sampling 
will be performed, if necessary, to demonstrate cleanup in accordance with the approved closure plan. 

 
C.3.2.3  300 Area Detailed Phase I Work Descriptions 
 

C.3.2.3.1  Building 324 
 
(A) The 324 Building is a Hazard Category II nonreactor nuclear facility designed to be highly adaptable 

and able to accommodate spent nuclear fuel and materials characterization and radioactive waste 
treatment process development and demonstration, from laboratory to pilot scale, at varying levels of 
radiation, from background to mega-curies.  The 324 Building was used for the examination and 
mechanical testing of irradiated test specimens.  The facility has a gross square footage of 101,709 
and includes laboratories, support buildings, and offices. 
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(B) The building was constructed in 1964-65.  Since then, additional laboratories and administrative areas 

have been added.  The facility contains a partial basement, and first, second, and partial third floors.  
The radiological laboratories include two hot cell facilities (REC and SMF) and various low-level 
radiological labs and non-radiological labs.  B-Cell alone contains a radioactive inventory in excess of 
500,000 curies, including spent nuclear fuel rods.  This curie content causes the radiation levels inside 
the cell to be in the thousands of R/h, which dictates remote handling of material.  Support facilities 
include the storage vault (empty), used for storing special nuclear material (SNM) (located in the 
basement), and the machine shop.  Two vault areas, High Level and Low Level, are equipped with 
tanks for the temporary storage of radioactive liquid wastes and other building generated solutions.  
Administrative areas include office spaces and lunchrooms.  The building is equipped with a tele-
phone system, local area network computer lines, evacuation alarms, crash phone system, PA system, 
fire alarms, criticality alarms, and radioactive airborne emissions stack monitoring (on the main 
stack).  The building has a total floor area of about 67,000 square feet, however, only 31,005 square 
feet is accessible.  The foundation structure is poured-in-place reinforced concrete and the super-
structure is constructed from insulated fluted steel industrial panels supported on a structural steel 
frame.  The parapet roof has a slightly sloped steel deck covered with concrete with a class II, 20-
year, built-up gravel-finish.  The radiation shielding of the hot cell walls is provided by thick concrete 
(4.5 feet normal, 4.0 feet dense). 

 
(C) The contractor shall complete removal, packaging (to meet the Hanford Site Solid Waste Acceptance 

Criteria), and shipment of all 324 Building held 300 Area Special-Case-Waste and material to the 
Hanford Site 200 Area to support meeting TPA milestone M-92-16.  The inventory shall consist of all 
300 Area Special-Case wastes as documented in the Special-Case-Waste Project Management Report, 
HNF-5068, Rev. 1A, except those located in buildings 325, 326, 329, and 340. 

 
(D) The contractor shall complete TPA Milestone M-89-00 and complete closure of non-permitted Mixed 

Waste Units in Building 324, as described in DOE/RL-96-73, Rev. 1.  The contractor shall develop a 
strategy to renegotiate with the regulators the RCRA Closure Plan to integrate the RCRA and  
CERCLA closure process, in order to reduce waste, personnel exposure, and cost of D4. 

 
(E) The contractor shall D4 the 324 Building and associated buildings and structures.  This includes all 

activities necessary to take the facility to the point at which total demolition and removal of the 
facility and the resulting waste, material, and debris is complete.  These activities include radiological 
surveys, decontamination, asbestos removal, facility demolition, waste removal, waste disposal, and 
site restoration.  All waste and spent fuel shall be removed, packaged, and properly disposed of or 
stored in accordance with the terms and conditions of this contract.  

 
 C.3.2.3.2  Building 327 
 
(A) The 327 Building has a gross square footage of 32,000 and is a Hazard Category II nonreactor nuclear 

facility, which houses the Post-Irradiation Testing Laboratory.  The facility consists of specially 
equipped, shielded, and ventilated hot cells and laboratories designed for physical and metallurgical 
examination and testing of irradiated fuels, concentrated fission products, and irradiated structural 
materials.  The hot cells currently contain irradiated materials, including fuel characterization sam-
ples, and are highly contaminated.  Radiation levels inside the cells are up to 300 R/h.  Due to past 
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facility loss of confinement incidents, the canyon portion of the facility has fixed contamination areas 
that will be exposed during D4. 

 
(B) Construction of the 327 Building began in 1951 and operations commenced in 1953.  The building is 

a single-story structure with a partial basement.  The maximum dimensions of the building are 215’ x 
140’ x 32’.  There are four major areas inside the building:  the canyon, the storage and transfer area, 
the NW storage area, and the basement.  The building is equipped with standard evacuation alarms, 
crash phones, PA system, commercial phone system, and internal LAN equipment.  The building has 
a welded steel framework with exterior walls made of insulted fluted steel panels.  The first-floor 
laboratory is reinforced concrete (steel decking with concrete) and finished with paint.  Interior 
partitions are overlapping metal panels with sealed joints.  Suspended ceilings in the lower ceiling 
areas (none present in the canyon) are perforated metal sections backed with fiberglass pads.  The 
change room and offices have fiberglass pads. 

 
(C) The contractor shall D4 the 327 Building and associated buildings and structures.  This includes all 

activities necessary to take the facility to the point at which total demolition and removal of the 
facility and the resulting waste, material, and debris is complete.  These activities include radiological 
surveys, decontamination, asbestos removal, facility demolition, waste removal, waste disposal, and 
site restoration.  All waste shall be removed, packaged, and properly disposed of in accordance with 
the terms and conditions of this contract.  All 327 Building held 300 Area Special-Case-Waste and 
material shall be shipped to the Hanford Site 200 Area to support meeting TPA milestone M-92-16. 

 
C.3.2.3.3  Small Facility D4 

 
 The contractor shall D4 22 small facilities in the 300 Area, as specified in Table C.2.  This includes all 

activities necessary to take the facilities to the point at which total demolition and removal of the 
facilities and the resulting waste, material, and debris is complete. 

 
 C.3.2.3.4  Uranium Disposition 
 
 The contractor shall dispose of the unirradiated uranium (approximately 825 metric tons) located 

within the shutdown 300 Area Fuel Supply facilities in the 200 Area Low Level Burial Grounds by 
September 30, 2006. 

 
C.3.2.3.5  Remediate Waste Sites 

 
(A) The contractor shall complete the remediation of 35 waste sites including 7 burial grounds within the 

300 Area, as specified in Table C.2, in accordance with the approved applicable RODs.  This includes 
removal of contaminants to clean-up levels specified in the ROD, the backfill with clean materials, 
revegetation, and surveillance and maintenance (i.e. institutional controls) of the waste sites as 
specified by the ROD and the terms and conditions of this contract.  The contractor shall work with 
DOE to obtain regulatory approval to remediate any waste site not included in a previous CERCLA 
decision document.  The contractor shall submit a CVP for each waste site (or group of waste sites) to 
the lead regulator and obtain regulator approval.  Remediation of a waste site is not considered 
complete until the regulator has approved the CVP, and the contractor has backfilled and revegetated 
the site.  
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(B) The 300 Area waste sites include trenches, storage areas, process plants, process sewers, french 

drains, unplanned releases, landfills, and burial grounds.  Characteristics of the 300 Area Complex 
waste sites are summarized below. 

 
(1) Most 300 Area Complex sites lie beneath existing facilities and/or paved areas and are directly 

impacted by current operations and/or future D4.  Within the 300 Area, boundaries of 
contamination are not well defined, and sites often overlap each other.  Implementation of 300-
FF-2 remedial actions will require integration with ongoing use of the 300 Area and D4. 

 
(2) The general content burial grounds operated from the mid-1940s to mid-1970s to support 300 

Area fuel fabrication and laboratory activities.  They received a broad spectrum of chemical and 
radiological waste.  The 300 Area burial grounds are difficult to characterize due to their 
heterogeneous nature, and quantitative characterization data are generally not available.  Records 
documenting the inventory of many of the 300 Area burial ground sites are poor, especially for 
sites operated in the 1940s and 1950s.  The 618-1 burial ground is located in the north end of the 
300 Area complex under 3 small storage buildings (303M, 334A, and 334), a concrete pad, and 
gravel area.   

 
(C) The contractor shall treat the 618-4 burial ground drums staged at ERDF to meet the ERDF disposal 

criteria and dispose of this waste in ERDF (see Section C.3.2.4.1). 
 
(D) The contractor shall submit a CVP for each waste site (or group of waste sites) to the lead regulator 

and obtain regulator approval for the waste sites in the 300-FF-1 operable unit.  Remediation of a 
waste site is not considered complete until the regulator has approved the CVP.  The contractor shall 
backfill and revegetate these waste sites as specified in the ROD and the terms and conditions of this 
contract.   

 
C.3.2.3.6  Regulatory Approvals 

 
 The contractor shall complete EE/CA(s) for all 300 Area buildings/facilities for D4 .  This includes 

completing and obtaining regulator approval for the EE/CA, action memorandum, removal action 
work plan, DQO/SAP, and design report. 

 
C.3.2.3.7  300 Area Surveillance and Maintenance 

 
 The contractor shall provide surveillance and maintenance of  assigned 300 Area facilities in 

accordance with the terms and conditions of this contract.  The assigned facilities are listed in Section 
J, Appendices 3 and 4.  For Phase I only, the surveillance, maintenance, and operations of the 
Building 340 complex (including the 307 basins) shall be the responsibility of the Site Management 
Contractor. 

 
C.3.2.4  River Corridor Waste Management Operations 
 
 The contractor shall remove waste resulting from the work specified in this contract from the River 

Corridor and transport it to approved Hanford Site disposal and/or storage sites, as specified in 
Sections C.3.2.4.1 and C.3.2.4.2. 
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C.3.2.4.1  ERDF Waste Disposal Operations 
 
(A) The Environmental Restoration Disposal Facility (ERDF) is located near the 200-West Area.  The 

facility began operations in July of 1996 and was designed to serve as the central disposal site for 
contaminated waste removed during cleanup operations conducted under CERCLA on the Hanford 
Site.  In order to provide a protective barrier, the earthen facility was constructed with RCRA subtitle 
C compliant double liners and a leachate collection system.  As of early calendar year 2001, the 
facility had received 2,654,000 tons of contaminated soil and other waste. 

 
(B) The contractor shall operate, and maintain ERDF in accordance with the approved regulatory 

documents specified in Section C.14.3 and expand ERDF as needed.  The contractor shall accept 
CERCLA waste at ERDF from other Hanford Site contractors on a cost reimbursable basis and in a 
not-to-interfere manner with disposal of River Corridor waste.  The cost to accept other Hanford Site 
contractors waste will not be part of the contractors target cost or fee determination.  The contractor 
shall ensure all waste disposed of in ERDF is CERCLA waste, approved by EPA, and meets the 
Waste Acceptance Criteria for ERDF as specified in the Environmental Restoration Disposal Facility 
Waste Acceptance Criteria, BHI-00139, Rev. 3. 

 
(C) The contractor shall dispose of waste generated during Phase I and Phase II cleanup operations 

conducted under CERCLA at ERDF as applicable.  The contractor shall treat  the waste as needed, to 
meet the ERDF acceptance criteria specified in (B) above. 

 
(D) The contractor shall ensure leachate transferred to the 200 Area Effluent Treatment Facility (ETF) is 

in compliance with the Leachate and Waste Water Management Plan, RFS-ERDF-002.6, dated 
August 25, 1999.  ETF will accept compliant leachate at no cost to the contractor. 

 
C.3.2.4.2  Other Waste Disposal and Storage Sites 

 
(A) The contractor shall package waste not suitable for ERDF to the applicable packaging requirements 

for transuranic, low level, low level mixed, hazardous, and sanitary waste (as defined in the Hanford 
Site Solid Waste Acceptance Criteria, HNF-EP-0063, Rev. 6) and transport the waste to approved 
disposal or storage sites.  This document can be viewed at http://www.hanford.gov/wastemgt/wac/.  
Hanford Site waste facilities include: 

 
(1) The Central Waste Complex (CWC) is a storage unit for low-level mixed, TRU, TRU mixed, 
 TSCA PCB waste, and other waste types requiring treatment before disposal (e.g., non-regulated 
 low-level organic liquids, unstabilized chelating compounds, and contact-handled low-level waste 
 exceeding radiological disposal criteria). Waste stored at CWC will be treated and repackaged as 
 required for disposal as treatment capabilities become available.  TRU waste is sent to the 200 
 Area, where Nondestructive Examination/Nondestructive Analysis, visual examination, and 
 repackaging into a TRUPACT II for transport to WIPP is performed. 

  
 (2) The Low-Level Burial Grounds at Hanford provide for disposal of low-level radioactive wastes 

and the storage and disposal of mixed low-level wastes.  
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(B) The CWC manages waste having characteristic waste numbers D001 through D043, all listed 

discarded chemical product waste numbers (U- and P- listed waste), certain F-listed waste (F001 
through F005, F020 through F023, F026 through F028, and F039), and all Washington state-only 
waste numbers. In addition, the CWC manages TSCA PCB waste from Hanford Site generators in 
accordance with 40 CFR 761.  The CWC also can store waste from CERCLA cleanup activities. 

 

C.4  River Corridor Work Summary Phase II Option (100 and 300 
Areas) 
 
(A) The River Corridor Project will be executed in two Phases.  Phase I (Section C.3) is the core work of 

this contract.  The work described in this subsection is in addition to the Phase I work.  Phase II is an 
option which will be exercised in accordance with Section H of this contract.  Section J, Appendix 4 
provides a complete listing of waste sites, burial grounds, and buildings to be D4 in Phase II.  For 
Phase II, the Contractor shall: 

 
(1) Remediate 244 soil sites, including four burial grounds, see Table C.1 for a breakout of waste 

sites by area.  Regulatory approved clean-up levels generally require the following: 
 

(a) Removal of radioactivity to achieve a committed effective dose equivalent from all pathways 
of less than 15 mrem/year to the maximally exposed individual 

(b) Protection of the groundwater and the Columbia River 
(c) Removal of the engineered buildings/structures 
(d) Removal of hazardous contaminants to residential (100Area) or industrial (300 Area) use 

cleanup levels. 
 

(2) Obtain regulatory approval for the remediation of waste sites currently are not included in 
existing CERCLA decision documents.  The Remaining Sites ROD provides a pathway to add 
sites. 

 
(3) Complete remediation of the River Effluent Pipelines in the K Area.  This includes obtaining 

regulatory approval for final disposition as well as performing any support activities (e.g. 
Engineering studies, RDR, and appropriate CERCLA decision documentation). 

 
(4) Complete the interim long-term safe storage of 3 plutonium production reactors (KE, KW, and N 

Reactors).  This involves D4 of the reactor facilities up to the shield wall of the reactor core or 
block along with the removal of associated underground and above ground piping, structures, and 
lines.   

 
(5) D4 excess buildings and structures in the 100 and 300 Areas.  

 
(6) Remove hazardous and radioactive waste and other material generated from the above activities 

from the River Corridor to Hanford Site appropriate disposal or storage facilities.   
 

(7) Provide surveillance and maintenance of the 100 and 300 area facilities in accordance with the 
terms and conditions of this contract.  
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(8) Develop a Long Term Stewardship Plan for the 100 and 300 Areas and obtain approval of DOE 
and the regulators.  The term “Long Term Stewardship” refers to the physical controls, 
institutions, information, and strategies needed to limit human exposure to, and environmental 
contamination from, remaining site hazards after the cleanup is completed. Attributes of the plan 
include the following: 
 
(a) Ability to demonstrate the long-term effectiveness of institutional controls 
(b) Ability to monitor, maintain, and replace engineered controls 
(c) Ability to identify uncertainties and develop contingency plans 
(d) Full life-cycle cost accounting. 

 
(9) Draft the petition to the EPA for removing the 100 and 300 Areas from the NPL, and obtain 

DOE approval. 
 

(10) Complete the ecological baseline risk assessment per CERCLA for the 100 K, 100 N, 100 D, and 
300 Area operable units and obtain DOE approval. 

 
(11) Complete a Final Record of Decision for the completed operable units in the 100 and 300 Areas, 

and obtain DOE approval.  The DOE will then forward the final ROD for approval by the EPA. 
 
C.4.1  100 Area Detailed Phase II Work  
 
C.4.1.1  D Reactor Area 
 
(A) The D Reactor Area is approximately 2 square miles and includes 2 miles of Columbia River 
 shoreline.  There are two reactors within this area and 66 waste sites, including 16 burial grounds.  
 The DR Reactor will be placed in ISS in FY02.  The ISS of D Reactor and D&D of the ancillary 
 facilities are currently scheduled for completion in FY03.  A description of 105-DR and 105-D 
 Reactors can be found in the RAWP for 105-DR and 105-F Building Interim Safe Storage Projects 
 and Ancillary Buildings DOE/RL-98-37 Rev. 3 and in the RAWP for 105-D and 105-H Building 
 Interim Safe Storage Projects and Ancillary Buildings, DOE/RL-2000-57 Rev. 0.  Additional 
 information can be found in the EE/CA for the 105-DR and 105-F Reactor Facilities and Ancillary 
 Facilities, DOE/RL-98-23 Rev. 0.  A listing and description of the waste sites is available in 
 Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome Baseline, Vol. 1 “River Corridor Restoration 
 Baseline,” pages A1-13 through A1-15.  A description of the burial grounds can be found in Table A-
 1 of the Declaration of the Record of Decision for the 100 Area Burial Grounds.  Additional waste 
 site information can also be found on the Waste Information Data System (WIDS). 
 
(B) Waste Sites: The contractor shall complete the remediation of 1 burial ground in accordance with the 

approved applicable ROD.  This includes removal of contaminants to the clean-up levels specified in 
the ROD, back fill with clean materials, revegetation, and the surveillance and maintenance (i.e. 
institutional controls) of the waste sites as specified by the ROD and the terms and conditions of this 
contract.  The contractor shall work with DOE to obtain regulatory approval to remediate any waste 
site not included in a previous CERCLA decision document (e.g. river effluent pipelines).  The 
Remaining Sites ROD provides a mechanism to include similar waste sites.  In addition, the 
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contractor shall remediate contaminated linear piping in accordance with an approved CERCLA-
decision document.  The contractor shall submit a cleanup verification package (CVP) for each waste 
site (or groups of waste sites) to the lead regulator and obtain regulator approval.  Remediation of a 
waste site is not considered completed until the regulator has approved the CVP, and the contractor 
has backfilled and revegetated the site.  

 
C.4.1.2  KE and KW Reactor Area 
 
(A) The 100-KE/KW Reactor Area is approximately 4 square miles and includes 2 miles of Columbia 

River shoreline.  The area consists of two reactors and 104 waste sites including two burial grounds.  
A listing and description of the waste sites is available in Appendix A1, DOE/RL-2000-78, Rev 0, 
Site Outcome Baseline, Vol. 1 “River Corridor Restoration Baseline.”  Pages A1-16 through A1-19.  
A description of these burial grounds can be found in Table A-1 of the Declaration of the Record of 
Decision for the 100 Area Burial Grounds.  Additional waste site information can also be found on 
the Waste Information Data System (WIDS).  Cleanup of this two-reactor complex follows the 
removal of spent nuclear fuel from the KW and KE fuel storage basins, and subsequent facility 
deactivation work.  The removal of spent nuclear fuel, deactivation of fuel removal equipment, and 
the removal of hardware, debris, sludge, and water from the basins are the responsibility of the Spent 
Nuclear Fuel Project contractor, currently Fluor Hanford, Inc.  Waste site remediation work is 
scheduled to begin in FY03 because the type of soil in the 100-KE/KW is needed to effectively 
balance the mixture of wastes being generated in other areas of the Hanford Site and disposed of in 
ERDF.   

 
(B) Waste Sites: The contractor shall complete the remediation of the 96  waste sites including 2 burial 

grounds in accordance with the approved applicable ROD.  This includes removal of contaminants to 
the clean-up levels specified in the ROD, back fill with clean materials, revegetation, and the 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document (e.g. river effluent pipelines).  The Remaining Sites ROD provides a mechanism to include 
similar waste sites.  In addition, the contractor shall remediate contaminated linear piping in 
accordance with an approved CERCLA-decision document.  The contractor shall submit a cleanup 
verification package (CVP) for each waste site (or groups of waste sites) to the lead regulator and 
obtain regulator approval.  Remediation of a waste site is not considered completed until the regulator 
has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) KE and KW Reactor Ancillary Facilities: The contractor shall D4 29 buildings in the 100 K Area as 

specified in Section J, Appendix 4.  The contractor shall perform all work consistent with approved 
regulatory documents. 

 
(D) KE/KW Reactors: The contractor shall place KE and KW Reactors into ISS in accordance with the 

approved EE/CA.  The contractor shall provide surveillance and maintenance of KE and KW 
Reactors in accordance with the terms and conditions of this contract and repair the reactor block 
building as needed to maintain ISS. 
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C.4.1.3  N Reactor Area 
 
(A) The 100-N Area is approximately 4 square miles and includes 2 miles of Columbia River shoreline.  

The site consists of one reactor, 72 contaminated or potentially contaminated facilities and equipment 
including the  Exhaust Air Stack, and the Radioactive Liquid and Waste Treatment Facility and 95 
waste sites.  There are no burial grounds within the N Reactor Area.  The authorization basis 
document which applies to the 100-N Area is the Surplus Reactor Auditable Safety Analysis, BHI-
01172, Rev. 1.  The primary document for the N Reactor ancillary facilities is the EE/CA for the 100-
N Area Ancillary Facilities and Integration Plan, DOE/RL-97-22 Rev. 1.  A listing and description of 
the 100 N Area waste sites is available in Appendix A1, DOE/RL-2000-78, Rev 0, Site Outcome 
Baseline, Vol. 1 “River Corridor Remediation Baseline”, Pages A1-20 through A1-23.  Additional 
waste site information can also be found on the Waste Information Data System (WIDS). 

 
(B) Waste Sites: The contractor shall complete the remediation of the 77  waste sites in accordance with 

the approved applicable ROD.  This includes removal of contaminants to the clean-up levels specified 
in the ROD, back fill with clean materials, revegetation, and the surveillance and maintenance (i.e. 
institutional controls) of the waste sites as specified by the ROD and the terms and conditions of this 
contract.  The contractor shall work with DOE to obtain regulatory approval to remediate any waste 
site not included in a previous CERCLA decision document.  The Remaining Sites ROD provides a 
mechanism to include similar waste sites.  In addition, the contractor shall remediate contaminated 
linear piping in accordance with an approved CERCLA-decision document.  The contractor shall 
submit a cleanup verification package (CVP) for each waste site (or groups of waste sites) to the lead 
regulator and obtain regulator approval.  Remediation of a waste site is not considered completed 
until the regulator has approved the CVP, and the contractor has backfilled and revegetated the site. 

 
(C) N Reactor Ancillary Facilities: The contractor shall D4 67 buildings in the 100N Area as described in 

EE/CA DOE/RL-97-22.  The contractor shall perform all work consistent with approved regulatory 
documents. 

 
(D) N Reactor ISS:  The contractor shall place Buildings 109-N and 105-N into an interim safe storage 

condition.  Specifically the contractor shall: 
 

(1) D4 109-N.  This includes removing the primary and secondary reactor plant piping and 
components. 

 
(2) D4 the 105-N fuel storage basin. The fuel storage basin includes the basin pool, the transfer area, 

discharge chute operating deck, and the superstructure volume around the pools and lift station.  
This work includes the strip-out of internal structures and equipment up to the shield wall of the 
N Reactor block.  

 
(3) D4 all portions of the 105-N building structure not covered by the above work scope that lie 

outside of the shield walls that surround the reactor block.  
 
(4) Place the remaining reactor block into a safe storage condition as follows: 
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(a) Containment of the core such that release of radioactive or other hazardous materials to the 
environment is not credible under normal design basis conditions for facility safe storage 
lifetime of 75 years.  This may require a new roof over the reactor bock. 

(b) Sealing shield wall penetrations such that they have at least the same structural integrity of 
the existing walls. 

(c) Limit interim inspections of the interior of the shield walls to a minimum of a five-year 
frequency. 

 
(5) Demolish the remaining 100-N area facilities and above ground structures not covered in above.  

This includes offices, maintenance shops, storage buildings, utility lines, and above ground 
piping. 

 
(6) The contractor shall provide surveillance and maintenance of N Reactor in accordance with the 

terms and conditions of this contract and repair the reactor block building as needed to maintain 
ISS. 

 
C.4.1.4  100 Area Surveillance and Maintenance 
 
 The contractor shall provide surveillance and maintenance of the 100 Area facilities, in accordance 

with the terms and conditions of this contract. 
 
C.4.2  300 Area Detailed Phase II Work  
 
C.4.2.1  D4  300 Area Facilities  
 
 The contractor shall D4 122 facilities in the 300 Area, as specified in Section J, Appendix 4.  This 

includes all activities necessary to take the facility to the point at which total demolition and removal 
of the facility and the resulting waste, material, and debris is complete.  These activities include 
radiological surveys, decontamination, asbestos removal, facility demolition, waste removal, waste 
disposal, and site restoration.  All waste and material shall be removed, packaged, and properly 
disposed or stored of in accordance with the terms and conditions of this contract.   

 
C.4.2.2  Remediate Waste Sites 
 
 The contractor shall complete the remediation of 70 waste sites including 1 burial ground within the 

300 Area, in accordance with the approved applicable RODs.  This includes removal of contaminants 
to clean-up levels specified in the ROD, the backfill with clean materials, revegetation, and 
surveillance and maintenance (i.e. institutional controls) of the waste sites as specified by the ROD 
and the terms and conditions of this contract.  The contractor shall work with DOE to obtain 
regulatory approval to remediate any waste site not included in a previous CERCLA decision 
document.  The contractor shall submit a CVP for each waste site (or group of waste sites) to the lead 
regulator and obtain regulator approval.  Remediation of a waste site is not considered complete until 
the regulator has approved the CVP, and the contractor has backfilled and revegetated the site.  
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C.4.2.3  300 Area Surveillance and Maintenance 
 
 The contractor shall provide surveillance and maintenance of  assigned 300 Area facilities, in 

accordance with the terms and conditions of this contract.   
 
C.4.2.4  River Corridor Waste Management Operations 
 
 See Section C.3.2.4.  
 

C.5 Environment, Safety, Health and Quality Assurance (ESH&Q) 
 
(A) The River Corridor remediation project and this contract has a mission of accelerated closure.  The 

nature of this contract along with the financial incentives for accelerated completion or for cost 
effectiveness should never compromise or impede full and effective implementation of the Integrated 
Safety Management (ISM) System and full ESH&Q compliance.  The Contractor shall establish a 
single project wide ISM system, in compliance with the Section I Clause, Integration of Environment, 
Safety and Health into Work Planning and Execution, and Section B Clause Conditional Payment of 
Fee.  This system shall clearly communicate the roles, responsibilities, and authorities of line 
managers; hold line managers accountable for the performance of work in a manner ensuring 
protection of workers, the public, and the environment; ensure quality work and define minimum 
performance requirements of the system.  The Contractor shall submit to the CO for approval the 
integrated safety management system description per the above clauses nine months after contract 
award.  Until DOE approves this system, the Contractor must use the existing Integrated Safety 
Management system descriptions.   

 
(B) The Contractor shall: 
 

(1) Establish a structured approach to planning and control of work including identification, 
management and implementation of ESH&Q standards and requirements appropriate for the work 
to be performed and for controlling related hazards, while facilitating the effective and efficient 
delivery of work.  The contractor shall implement the requirements identified in the Section I 
Clause entitled, Laws, Regulations and DOE Directives.  The contractor is encouraged to follow 
DEAR clause 970.5204-2(c) to tailor the requirements to the work.  Full utilization of the 
flexibilities afforded by this clause will require a phase-in period for implementation. 

 
(2) Implement a program to track and address environmental compliance issues and implement 

requirements (including but not limited to permitting, environmental reporting, Consent Decrees, 
Tri-Party Agreement reporting/management, pollution prevention, waste minimization). 

 
(3) Establish annual integrated environment, safety and health performance objectives, measures, and 

commitments.  
 
(4) Submit a Quality Assurance Program plan in accordance with CRD 414.1A and 10 CFR 830.120 

to DOE for approval prior to beginning work.  The contractor may accept and implement existing 
QAPs. 
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C.6  Management Products and Controls 
 
(A) This section describes the management products and controls required during the Contract period.  

DOE intends to manage the River Corridor project as a single project by DOE/RL, while still 
allowing the Contractor autonomy to accomplish the work scope defined in the Contract.  

 
(B) Project Management Plan:  The Contractor shall prepare a Project Management Plan describing the 

approach for managing and controlling the project.  The Project Management Plan shall be submitted 
for DOE approval (Table C.4, Deliverable 1.1), and shall include two distinct sections: the description 
of the Project Control System and the description of the Project Baseline.  Content and information 
requirements for the Project Control System and the Project Baseline are described below. 

 
(C) River Corridor Project Control System: 
 

(1) Project Control System Requirements:  The Contractor shall establish, maintain, and use a Project 
Control System, which supports successful completion of the contract work during all activities 
(e.g., remediation, decontamination, demolition).  The System must produce disciplined and 
accurate planning, budgeting, reporting, and change control data.  The Contractor shall provide 
all necessary information and support related to the River Corridor Project to enable DOE to 
proceed with the Critical Decision process (DOE Order 413.3) and to enable DOE to meet the 
data requirements of the Integrated Planning, Accountability, and Budgeting System, except the 
module on technology-related data. 

 
(2) Project Control System Description:  As part of the Project Management Plan, the Contractor 

shall provide for DOE approval a description of the Project Control System.  Upon approval by 
the Contracting Officer, the Contractor shall fully implement the Project Control System.  The 
description of the Project Control System shall articulate the management processes and controls 
utilized to manage and control work, complete Contract requirements, and meet the requirements 
of ANSI EIA-748, Earned Value Management Systems.  The description of the Project Control 
System shall, at a minimum, include: 

 
(a) Definition of the management processes that assure disciplined and accurate planning, 

budgeting, reporting and change control. 
(b) A clear definition of what information makes up the baseline and where that information 

resides.   
(c) A clear articulation of the methodology to be utilized for determining earned value. 
(d) The organizational breakdown structure, including roles and responsibilities of each major 

organization and identification of key management personnel. 
(e) The organizational and management interfaces between the Contractor and RL, and other 

Hanford Site contractors (e.g. 200 Area Waste Operations/SMC and 300 Area 
Buildings/Battelle Memorial Institute), and the process to manage the interfaces. 

(f) The approach the Contractor will use to implement project control processes including:  
 
(i) Configuration management; 
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(ii) Baseline change control; 
(iii) Contract management; 
(iv) Performance measurement; 
(v) Information and reporting; 
(vi) Interface management; 
(vii) Work authorization; 
(viii) Work management; 
(ix) Risk management; 
(x) Construction project management; and 
(xi) Communications and stakeholder involvement. 

(f) The configuration management process that controls changes to the physical configuration of 
project facilities, structures, systems and components in compliance with ANSI/EIA-649, 
National Consensus Standard for Configuration Management. 

(g) The value engineering process that uses systems engineering tradeoffs and functional 
analyses to identify alternate means of achieving the same function at a lower life-cycle cost. 

(h) The scope, cost, and schedule baseline development process and the hierarchy of 
documents/data systems to be used to describe and maintain that baseline. 

(i) A brief summary of any supporting procedures and plans to be used to implement the project 
including applicable engineering standards, practices, or guides. 

 
(3) Project Control System Changes:  A revised description of the Project Control System shall be 

submitted for DOE approval when significant changes are required in management processes.  
The Contracting Officer may direct additional compliance reviews to determine whether the 
Contractor is operating the system efficiently and producing accurate planning, budgeting, 
reporting, and change control data.  The Contractor shall provide the DOE Contracting Officer or 
designated representatives with access to all pertinent records, data, and plans for purposes of 
initial approval, approval of proposed changes, and the ongoing operation of the project control 
system. 

 
(D) River Corridor Project Baseline: 
 

(1) Project Baseline Requirements:  The Contractor shall develop and maintain an integrated and 
traceable scope, schedule, and cost baseline for the River Corridor Project to be delivered to DOE 
for approval (Table C.4, Deliverable 1.2) “Traceable” entails both vertical traceability from the 
lowest to the highest levels of detail within the WBS and lateral traceability from the technical 
scope definition to the scheduled estimate to the cost estimate.  The lifecycle of the baseline 
covers the entire River Corridor Project as described in Sections C.1, C.2, C.3, and C.4.  The 
baseline shall include: River Corridor Project work scope descriptions, an estimate of the 
schedule to implement the project work scope, and an estimate of the cost to implement project 
work scope on the projected schedule.  The assessment of the risks to achieving the baseline is to 
be addressed as part of the schedule and cost estimate description.   River Corridor Project 
Baseline summary information at the PBS level related to the technical work scope, schedule and 
cost shall be included in the Project Management Plan.   

 
(2) River Corridor Project Baseline Description: The description of the River Corridor Project 

Baseline shall contain sufficient scope, schedule, and cost information (including contingency) to 
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support development and maintenance of an integrated RL Baseline and support the annual 
budget process.  The River Corridor Project Baseline shall, at a minimum, contain:     

 
(a) Scope: 

 
(i) A key assumptions list including assumptions made by the Contractor, especially those 

indicating performance or milestones to be accomplished by the DOE or Hanford Site 
Contractors.  The assumptions define the basis for the River Corridor Project schedule 
and cost baseline; 

(ii) DOE actions and decision points describing all DOE activities (e.g. all DOE-required 
action items) including Critical Decisions (DOE Order 413.3), other decision points, and 
regulatory actions to be accomplished for the Contractor’s plan to be successful.  The 
activities, decision points, and regulatory actions shall be specifically included in both the 
top-level or lower-level logics; 

(iii) The work breakdown structure (WBS) including “dictionary” descriptions of elements of 
work for the entire WBS; and 

(iv) The clear identification of specific facilities, waste sites, and materials and the cleanup 
functions to which they are related. 

 
(b) Schedule: Each activity box in the top-level logic shall be a traceable rollup from the 

contractor’s more detailed schedules utilized to manage and control the execution of the 
work.  There shall be a one-to-many relationship between the top-level and the lower-level 
logics.  The schedule updates shall be provided to DOE as an electronic file on CD-ROM.  
Additionally, the Contractor shall provide DOE monthly schedule updates and shall work 
with RL to resolve schedule discrepancies.  The schedule shall:   
 
(i) Be logic driven and show the duration of tasks, milestones, and critical path;  
(ii) Show the relationships among River Corridor project activities and other RL activities, 

and depict the relationships by facility and interdependencies among the top-level 
River Corridor activities; 

(iii) Contain sufficient levels of detail to promote understanding of the logical sequence of 
activities and identify all interfaces between performing organizations;  

(iv) Be resource loaded with cost, labor hours, and quantities, resulting in a well defined 
cost profile at all levels of the WBS; 

(v) Be consistently aligned between the information provided in the lower level logic of 
the project and that in the top level logic; and    

(vi) Be clearly tied to the technical scope baseline at all levels (i.e. “hammocked”) 
 
(c) Cost:  The River Corridor Project Baseline shall include a summary of the project cost 

baseline at the PBS level by fiscal year, a life-cycle cost estimate by fiscal year at one level 
below the PBS level, and a monthly spending plan for the current Fiscal Year (FY) at one 
level below the PBS.  The River Corridor Project Baseline and supporting documentation 
package shall be submitted both as a written report and electronically containing the 
following information: 
 
(i) Description of the type and purpose of the estimate being performed;  

C-32 



 RC Contract   Section C  
Washington Closure Company, LLC 
DE-AC06-03RL14300 
 

(ii) Description of the methodology of how the estimate was developed; 
(iii) Description of the entire WBS and a description of the methodology for its 

development.  The WBS shall be developed below the existing DOE WBS (level three, 
which are the DOE Headquarters Project Baseline Summaries); 

(iv) Detailed technical description of the scope to be performed for each of the WBS 
elements.  This shall include, as a minimum, performance specification(s) and the work 
activities required, but it shall also identify any work specifically excluded, any 
constraints or special conditions, ground rules, assumptions, and drivers; 

(v) Estimating backup materials, including equipment lists, detailed specifications, plans 
and drawings, calculations, databases used, historical data, cost estimating 
relationships, and actual quotes; 

(vi) Details of indirect cost and a description of the work covered by indirect costs and how 
the indirect costs were estimated and developed;  

(vii) Explanation and description of overhead and general and administrative rates, as well 
as the elements included; 

(viii) Description and breakdown of how a standard base hourly labor rate is burdened to 
arrive at the estimated hourly rate; 

(ix) Definitions and delineation for and categorization of costs into labor, material, 
equipment, travel, overheads/indirects, fee, taxes, contingency, and other; 

(x) Full delineation of any use of productivity or related factors clearly identifying when 
and where used and the basis for the utilization; 

(xi) Written analysis of how contingency/risk was determined.  This includes all pertinent 
information necessary to understand and perform the calculations.  Contingency shall 
be clearly discernable from all other costs.  The probability distribution curve and the 
cumulative probability distribution curve reflecting the costs used to establish the 
River Corridor Project Target Costs shall be described; 

(xii) Estimate history, if the current estimate is a revision to an earlier estimate and a cross 
walk between submitted revisions;  

(xiii) Basis of escalation, if applicable; 
(xiv) Sub-tier contractor estimates detailing the same information as required by the 

Contractor and be traceable to the cost estimate and WBS; 
(xv) Names of the key preparers of the estimate;  
(xvi) Basis of estimate information shall be provided at the level at which it was derived; 
(xvii) The activities of the detailed cost estimate must be clearly linked to the schedule 

activities through the WBS.  The cost estimate summary information must also be 
directly traceable to supporting detailed cost estimates through use of the same 
structure.  This WBS must be summarized to the Level 3 element of the DOE-RL 
WBS.  Supporting estimates must be structured and formatted to clearly display the 
typical elemental costs (e.g. direct costs for labor, materials, subcontracts; 
departmental overheads; General and Administrative, contingencies; and escalation) 
within the estimate.  The estimate package will be assembled in a manner that displays 
the information in a traceable and logical progression from estimated resource 
requirements of an individual activity to the total estimated cost of a Project Baseline 
Summary. 
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(d) Contingency Utilization Profile:  A cumulative project contingency utilization profile 
defining total cumulative contingency utilization against time for the lifecycle project 
duration. 
 
(i) The cumulative estimated project contingency utilization profile establishes projected 

contingency requirements, allocated to each major project activity and shall be directly 
traceable and linked to the schedule baseline and cost baseline.  The Contractor may 
utilize all contingency defined in the cumulative estimated project contingency 
utilization profile up to the limits established for that point of time on the profile. 

(ii) DOE and the Contractor shall review the Contractor’s utilization of contingency 
relative to the cumulative estimated project contingency utilization profile on a 
quarterly basis.  The Contractor shall notify DOE, as soon as practicable but at least 
30-days in advance, when contingency utilization is projected to exceed the cumulative 
estimated project contingency utilization profile at any given period in performance.  
DOE approval shall be required to utilize contingency in excess of the cumulative 
estimated project contingency utilization profile. 

 
(E) Change Control 
 

(1) Change Control Process:  The Contractor shall implement disciplined change control according to 
the methods approved in the Project Control System section of the Project Management Plan  
(Table C.4, Deliverable 1.1).  Change control and trend monitoring shall be implemented con-
current with DOE approval of the River Corridor Project Baseline (Table C.4, Deliverable 1.2). 

 
(2) Baseline Thresholds:  As part of the Project Control System section of the Project Management 

Plan  (Table C.4, Deliverable 1.1), the Contractor shall propose thresholds to define DOE and 
Contractor change authority.  Thresholds do not apply to proposed changes in Target Cost (for fee 
calculations as specified in Section B), fees, and regulatory milestones (Section C.11) since DOE 
approval is required for all changes related to these elements. 

 
(3) Target Cost and Fee Change:  Any changes to target cost or fee shall be executed only by a 

Contract modification pursuant to the Contract terms and conditions.   
 
(F) River Corridor Project Reporting 
 

(1) Baseline Reporting System:  The Contractor shall develop a reporting system that reports project 
performance on the technical work scope, schedule, and cost profile defined in the River Corridor 
baseline at a level agreed to by DOE.  The requirements and procedures for this system shall be 
defined in the Project Management Plan. 

 
(2) Monthly Status Reports:  The Contractor shall prepare monthly written status reports, and trans-

mit them to DOE by the 15th calendar day of the following month for information (Table C.4, 
Deliverable 1.3), commencing the first month after Contract execution.  Status reports shall 
include narrative and performance curves (earned value based on the schedule) for the cost and 
job hour status (e.g., planned, actual, and forecast percents complete).  The percent variances 
shall be identified and addressed.  Status reports shall include data for the total project cost and 
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performance for the major WBS elements.  Each quarter, on the same schedule as (h) below, a 
briefing will accompany the report.  The monthly status report and briefings shall include the 
following: 

 
(a) A comparison of the amount of work completed against the project baseline (e.g. actual 

versus planned for number of waste sites remediated, number of buildings demolished, 
amount of contaminated soil disposed of), including an earned value analysis, major project 
milestones, critical path analysis, and corrective actions; 

(b) Potential problems, impacts, and alternative courses of action, including staffing issues; 
(c) Status of decisions, including DOE decisions, information requirements for those decisions, 

and ninety-day forecasts for major milestones;  
(d) A baseline schedule (a statused, resource loaded cost performance measurement schedule) 

reflecting progress against the baseline.  The schedule shall reflect all approved changes to 
date.  The schedule shall include actual information, including but not limited to, start and 
finish dates; hours expended; actual costs incurred; percent complete; and forecast dates; 

(e) Environment, Safety and Health performance; 
(f) Current period, cumulative and completion information in terms of budgeted cost of work 

scheduled, budgeted cost of work performed, actual cost of work performed including a 
summary of cost trends, and contingency utilization;  

(g) A change control section summarizing the scope, technical, cost, and/or schedule impacts 
resulting from any implemented actions.  A section shall be included discussing any known 
or pending change control submittals; and 

(h) Each quarter, in conjunction with the provisional fee payment request as described in Clause 
B.9: 
 
(i) Performance metrics and deliverables for the quarter for budgeted cost of work 

performed, budgeted cost of work scheduled, and actual cost of work performed. 
(ii)  An analysis of cost trends, schedule trends, project float, manpower skills and other 

resources, and contingency utilization. 

Table C.4.  Deliverables 

Item 
No. Deliverable  Reference Action 

Required

 
Action 
Party 

Point of 
Delivery Contract Due Date

1.1 Project Management Plan C.6 (B) A D CO 
Nine months after 

contract award with 
updates as required 

1.2 River Corridor Project 
Baseline  C.6 (D) A D CO Nine months after 

contract award  

1.3 Monthly Status Report C.6 (F)(2) I D CO 15th day of each 
subsequent month 

1.4 Occurrence Reporting C.6 (F)(4) A D FR as required 

1.5 ES&H Reporting C.6 (F)(5) I D CO as required 
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Item 
No. Deliverable  Reference Action 

Required

 
Action 
Party 

Point of 
Delivery Contract Due Date

A = Approval—The deliverable shall be provided to the CO for review and approval.  DOE will review the 
deliverable and provide comments in writing.  Comments will be discussed and the Contractor is required to 
provide written responses if they wish to take exception.  Documents shall be re-written to incorporate all DOE 
mandatory comments.  Once a deliverable or document has been approved by the CO, it shall be placed under 
configuration control and no changes to that document shall be made, without CO approval. 
CO = Contracting Officer. 
FR = Facility Representative, approval is in accordance with DOE Order 231.1 
D = U.S. Department of Energy, Richland Operations Office. 
I = Information—The deliverable shall be provided for information purposes only.  DOE will have the option of 
reviewing the information and providing comments.  Such comments do not require resolution under the Contract.

C-36 



 RC Contract   Section C  
Washington Closure Company, LLC 
DE-AC06-03RL14300 
 

(3) Cost Reporting:  The Contractor shall report the actual cost of remediation work conducted as 
part of this contract using the Environmental Cost Analysis System (ECAS).  The cost of a 
completed remediation activity (e.g., waste site, burial ground, D4 of a building) shall be reported 
within 12 months of completion.  The ECAS may be accessed at http://ecas.netl.doe.gov.   

 
(4) Occurrence Reporting:  The Contractor shall adhere to CRD 232.1A, Occurrence Reporting and 

Processing of Operations Information, DOE/RL Supplement Rev. 0 (Table C.4, Deliverable 1.4). 
 
(5) Environment, Safety, and Health Reporting:  The Contractor shall report all events and informa-

tion specified in CRD 231.1, Environment, Safety and Health Reporting.  The Contractor process 
will specify this requirement in Contracts down to the lowest tier subcontractor.  The Contractor 
process will accumulate and provide a single report responding to required information for both 
the Contractor and all subcontractors (Table C.4, Deliverable 1.5). 

 
(6) Accident Investigation:  The Contractor and, as necessary, all subcontractors shall support Type 

A and Type B accident investigations for accidents occurring during the Contractor’s activities.  
The Contractor and all its subcontractors shall establish and maintain readiness to respond to 
accidents, respond to accidents when necessary, mitigate potential consequences, assist in 
collecting and processing evidence, and assist with the accident investigation.  This shall include 
preserving the accident scene and providing support to the accident investigation board. 

 

C.7  Safeguards & Security 
 
(A) The scope of this contract does not require the handling, preparation, or storage of classified 

information.  Therefore, classified information and access authorization requirements are not 
applicable.  The contractor will be custodian for accountable quantities of category IV nuclear 
material.  The contractor shall: 

 
(1) Ensure appropriate levels of protection against unauthorized access; theft, diversion, loss of 

custody of accountable Nuclear Material (NM) or Special Nuclear Material (SNM);  theft of 
Government property; and other hostile acts that may cause unacceptable adverse impacts on 
national security or the health and safety of DOE or contractor employees, the public, or the 
environment. 

 
(2) Develop and implement a graded material control and accountability (MC&A) program for any 

accountable SNM or NM in accordance with DOE Orders and Manuals.  The Contractor may 
subcontract aspects of the MC&A program (e.g., nuclear material accounting and reporting, 
custodian training, etc.).  The Contractor’s MC&A Program is subject to DOE-RL approval.   

 
(a) Once accountable nuclear material and special nuclear material is removed from facilities 

under the responsibility of the contractor, the following directives are no longer applicable, 
CRD 474.1A, CRD M 474.1-1A, and (Supplemental) CRD M 474.1-2. 

 
(3) Provide for the protection of any classified and unclassified sensitive information generated, 

processed, and stored within its facilities or administrative control, at any subcontracting tier.  

C-37 



 RC Contract   Section C  
Washington Closure Company, LLC 
DE-AC06-03RL14300 
 

Information Security (IS) and Operation Security (OPSEC) procedures shall be developed to 
ensure compliance with DOE directives through company-wide policies and procedures for 
specific programs with IS. 

 
(4) Interface with the Site Management Contractor and its subcontractors who provide physical 

security services (e.g., site access control, security police officers, vulnerability analysis, etc.) and 
develop documented mutually agreed to roles and responsibilities. 

 
(5) Accept or renew/modify, the Memorandum of Understanding (MOU) signed by Fluor Hanford, 

Inc. and Bechtel Hanford, Inc., regarding “MOU for the Safeguards and Security of Nuclear 
Material on Environmental Restoration Projects, Rev. 1,” dated November 16, 2000. 

 
(6) Promptly prepare and submit for security clearances as required for work under this contract.   

 

C.8  Public Relations, Media Support and Stakeholder Interaction 
 
(A) The contractor shall participate in the DOE-RL external/internal communications program to ensure 

that the full range of stakeholders receives information in a timely, accurate, complete, and 
professional manner.  Contractor external communications actions shall comply with the DOE 
Openness Initiatives and Public Involvement Policy and the American Indian and Alaska Native 
Tribal Government Policy. 

 
(B) The contractor shall work with DOE to ensure external/internal communications activities represent a 

singular and consistent DOE source of information about the RCC and its relationship to the Hanford 
Site. 

 
(C) The contractor shall keep the Hanford Site workforce related directly to the work performed by the 

contractor and subcontractors under this contract informed in a timely manner of all significant issues 
that may affect those workers. 

 
(D) As requested, the contractor shall: 
 

(1) Provide timely and consistent support for inter-Governmental liaison activities, including 
activities with Federal, State, local and Native American Governments. 

 
(2) Provide logistical support for the Hanford Advisory Board and other public meetings. 
 
(3) Respond in a timely fashion with information as requested by DOE in support of Freedom of 

Information Act and/or Privacy Act requests.  
 
(E) The contractor’s external/internal communications activities include, but are not limited to: 
 

(1) Public Information 
 

(2) Public Involvement 
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(3) Emergency Communications Activities 
 

(4) Media Relations 
 

(5) RC Tours as requested by DOE 
 

(6) Preparation/Maintenance of public information Audio/Video Products and Printed Materials 
 

C.9 Hanford Site Infrastructure, Utilities, and Stewardship 
 
(A) Hanford Site Services 

 
Site services such as utilities, security, sample analysis, and fire response are provided to Hanford Site 
contractors in accordance with the Site Services Manual (SSM), Revision 3 dated January 2002.  
Contractor actions shall include such activities as paying for Variable Services used, participating on the 
Site Services Board, and forecasting Base and Variable service needs in order to facilitate planning and 
budgeting.  Listings of the Base Services and the Variable Services that comprise the Hanford Site 
Services are provided below.  

 
(1)  Base Services are mandatory services and considered to be Government Supplied Services and 

are provided at no cost to the contractor.  Definitions may be found in the SSM, Rev. 3 dated 
January 2002.  The current listing of Base Services follows:  

 
• 300 Area Backup Power 
• Access Control Entry System (ACES) 
• Aviation Oversight 
• Badging 
• Centralized Consolidated Recycling Center (CCRC) 
• City of Richland Water, Sewer and Sanitation 
• Compressed air distribution 300 Area 
• Compressed air generation 300 Area 
• Computerized Accident/Incident Reporting System (CAIRS)  
• Counter Intelligence 
• Courier Services 
• Electrical Utilities  
• Emergency Preparedness 
• Environmental Compliance Traceability 
• Fire Department 
• Grounds Maintenance 
• Guaranteed Ride Home 
• Hanford Employee Welfare Trust Benefits/Human Resources 
• Hanford Patrol 
• Hanford Reach Publication 

C-39 



 RC Contract   Section C  
Washington Closure Company, LLC 
DE-AC06-03RL14300 
 

• Hanford Environmental Information System, Hanford Geographical Information System 
and the Waste Information Data System (HEIS/HGIS/WIDS) 

• Industrial Hygiene Lab 
• Investment Recovery Operations 
• Integrated Site, Vegetation and Animal Control Project (ISVAC) 
• Job Control System 
• Land Management 
• Laundry Services  
• Law Enforcement of Site Roads 
• Locksmithing Services 
• Mail  
• Occupational Medical Services (except physicals) 
• Reading Room 
• Records Storage 
• Respiratory Protection 
• Road Services 
• Safeguards & Security 
• Sanitary Waste Disposal 
• Sewer Maintenance Operations and Permits 
• Steam 
• Sunflower Asset Management System (SAMS) Database Management  
• Technical Library  
• Terrorism Response 
• Traffic Engineering 
• Water Compliance 
• Water Utilities 
• Weather Forecasting 
• Workers’ Compensation 

 
  (2) Variable services are mandatory services that are paid for by the contractor.  Variable Services are 

either unit charged or allocated on the basis of a distribution methodology that may include a 
percentage of budget or percentage of staff or some other equitably defined method. Currently 
these services are billed to customers through a unit cost basis, actual time and materials, or an 
assessment.  Their definitions may be found in the SSM, Rev. 3 dated January 2002 and their 
allocation bases or unit costs and 2001 usage costs may be found on the River Corridor Closure 
Project website, http://www.hanford.gov/procure/solicit/rcc/.  A current listing of these services 
follows.   

 
• Acceptance Inspection    
• Analytical Sample Analysis          
• Biohazard Cleanup      
• Calibration Laboratory 
• Calibration of Radiological Instruments     
• Crane and Rigging     
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• Custodial Services     
• Desktop Services     
• Dosimetry       
• Electric Power for the 100/200/300 Areas     
• Electric Power for the 700/1100/3000 Areas 
• Fabrication Services     
• Fire Systems Maintenance and Testing  
• Fleet Maintenance   
• General Services Administration (GSA) Vehicle Lease    
• Hanford Local Area Network Operation, Maintenance, and Integration 
• Heavy Equipment Operations      
• Occupancy Pool - Government Owned/Leased Facilities     
• Occupational Medical Services (physicals only)         
• Paging Services     
• Radio Services     
• Solid Waste Storage & Disposal   
• Telecommunication Services    
• Tours  
• Ventilation and Balance          
• Waste Generator Services  
 

(B) Monitoring  
 

(1) Battelle Memorial Institute (BMI) monitors the Hanford environment to protect the public safety 
and the Hanford Site ecological and cultural resources.  This includes providing real time 
localized weather information for routine safety operations and emergency response, performing 
Hanford Site and off-site environmental monitoring, as well as determining radiological exposure 
to the public and the environment.  The contractor shall provide the required environmental data 
for the facilities and operable units for which it is responsible in order to support Hanford Site 
assessments and preparation of the Hanford Site Environmental Report. 

 
(2) BMI is also responsible for the Hanford Site groundwater monitoring.  The contractor will be 

knowledgeable of the actions BMI completes in order to develop monitoring plans for the 
facilities and operable units the contractor has responsibility for.  The contractor shall maintain 
regulatory oversight capability to ensure compliance is maintained for those facilities and 
operable units for which it is responsible consistent with the groundwater-monitoring program 
executed by BMI.  

 
(C) Property Disposition 
 

(1) Facilities under the responsibility of the Contractor (see Sections C.3 and C.4) are determined to 
be excess and devalued to zero.  The contractor may disposition any related property as 
determined by the contractor (e.g. use of the Site Management Contractor’s Property disposition 
process) or dispose of as waste per Sections C.3.2.4 or C.4.2.4. 
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(D) Stewardship 
 

(1) The Contractor shall follow the Hanford Cultural Resources Management Plan, DOE/RL-98-10, 
Rev. 2, in protecting subsurface cultural deposits uncovered during the course of the work 
specified in this contract. 

 
(2) The contractor shall support RL in fulfilling its responsibilities under Executive Order 12580 and 

Subpart G of the National Contingency Plan (40 CFR Part 300) as a trustee for natural resources.  
This support shall include coordinating with the Hanford Natural Resource Trustee Council 
(NRTC). 

 

C.10  Transition Plan 
 
Provide a Transition Plan detailing the Contractor’s approach to accomplishing transition and assumption 
of responsibility for the Scope of Work of this contract from the prior incumbent contractors.  The 
transition period shall be 90-days, the first day of which will be the date of contract award.  The proposed 
Plan will include a schedule for transition period activities.  The Transition Plan shall be furnished to 
DOE eleven days after award, and its implementation will be subject to DOE approval. 

 

C.11  Regulatory Framework  
 
(A) The restoration of the River Corridor is being conducted under a Tri-Party Agreement (TPA) in 

accordance with the Federal Facilities Compliance Act of 1992, P.L. 102-386.  The primary 
regulatory framework for the remedial action is administered under CERCLA authority with a 
significant portion regulated by the State Department of Ecology (Ecology) under a RCRA past-
practice process.  The U.S. Environmental Protection Agency (EPA) is the lead regulatory agency for 
remedial actions in the 100B/C, 100F, 100K, and 300 Areas as well as the ERDF.  Ecology is the lead 
regulatory agency for the 100N, 100D and 100H Areas.  The State Department of Health (DOH) 
administers the on-site near field environmental air monitoring in cooperation with EPA and Ecology.  
The contractor shall complete TPA milestones and targets specified in Table C.5.  The contractor 
shall prepare the lifecycle baseline described in Section C.6 that meets the milestones in Table C.5, 
including identifying budget requirements, allocating resources, and scheduling the work necessary to 
complete these milestones.  The contractor shall make progress in Phase I in order to meet Phase II 
TPA milestones.  The contractor shall support DOE in any negotiations to modify existing or to create 
new TPA Milestones.    

 
(B) The contractor shall assist DOE’s interface with the regulatory agencies.  Attendance and technical 

support is required at all monthly Tri-Party Unit Manager Meetings.   
 
(C) The contractor shall be required to become a permittee under the Hanford Site-wide RCRA Permit.   
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Table C.5.  River Corridor Tri-Party Agreement Milestones (Phase I and Phase II) 

Phase I Milestones 
100 Area     
Number Description Completion Date 
M-93-11 Complete 105-F reactor interim safe storage September 30, 2004 
M-93-17 Complete 105-D reactor interim safe storage  September 30, 2004 
M-93-18 Complete 105-H reactor interim safe storage  December 31, 2005 

M-93-19  Submit to the regulators105/109-N reactor interim safe storage design report  September 30, 2009 

M-93-PM Submit an engineering evaluation of the final reactor disposition to the regulators September 30, 2005 

M-93-PM Submit EE/CA’s for KE/KW Reactor ISS July 31, 2006 
M-93-PM Submit EE/CA’s for N Reactor ISS September 30, 2006 
M-16-10A  Initiate remedial actions in the 100KR-1 operable unit  August 1, 2003 

M-16-13B  Complete remediation and backfill of 16 liquid waste sites and process effluent 
pipelines in the 100-FR-1 and 100-FR-2 operable units  October 29, 2004 

M-16-26E  Complete excavation and removal of 100 BC process effluent pipelines  September 30, 2004 
M-16-26F  Complete backfill of 100 BC process effluent pipelines excavations  February 28, 2005 
M-16-PM Complete the remedial action for the 100 B/C Area  December 31, 2006 

M-16-PM Initiate remedial actions for the remaining wastes sites for the 100 D Area  July 31, 2006 

M-16-PM Initiate remedial actions for the remaining wastes sites for the 100 F Area  July 31, 2005 

M-16-PM Complete the remedial actions for the 100 F Area  December 31, 2008 

M-16-PM Initiate remedial actions for the remaining wastes sites for the 100 H Area  July 31, 2007 

M-16-PM Complete the remedial actions for the 100 H Area  December 31, 2010 

M-16-PM Complete the remedial actions for 100-IU-2 and 100-IU-6  December 31, 2008 

300 Area     

M-89-00 Complete Closure of Non-Permitted Waste Units in the 324 Building October 31, 2005 

M-92-16 
Complete Removal and Transfer, and Initiate Storage of Phase III 300 Area SCW 
Waste and Materials September 30, 2006 

M-16-03H 

Complete remediation of the waste sites in the 300-FF-1 Operable Unit to include 
excavation, verification, and regarding, including the 618-4 Burial Ground in 
accordance with an approved Remedial Design Report/Remedial Action Work 
Plan 

December 31, 2003 

M-16-x1 

Complete remedial actions for at least 3 high environmental priority 300-FF-2 
waste sites and complete confirmatory sampling of 300-FF-2 candidate sites 300-
7and 300-9. (High Environmental Priority 300-FF-2 Waste Sites: 316-4, 618-
2, 618-3, 618-5 and 618-7 based on the nature of the waste site.) 

December 31, 2006 

M-16-x2  Complete remedial actions for the remaining high environmental priority 300-FF-
2 waste sites. December 31, 2008 

M-016-63-PM 
Submit a schedule and milestones to complete remedial actions for the 300-FF-2 

waste sites and confirmatory sampling of 300-FF-2 candidate sites listed in 
Section C.11 Table C.7. 

November 30, 2003 

M-16-x5  Complete remedial actions for the 300-FF-2 waste sites listed in Section C.11 
Table C.7. September 30, 2010 
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Table C.5.  River Corridor Tri-Party Agreement Milestones (Phase I and Phase II) 

M-016-65-PM 
Submit a schedule and milestones to complete remedial actions for the 300-FF-2 

waste sites and confirmatory sampling of 300-FF-2 candidate sites Inside the 
Fence (300 Area Boundary). 

August 30, 2005 

M-94-01-PM  Submit a schedule and milestones to complete disposition1 of surplus facilities 
contained in Section C.11 Table C.8. November 30, 2003 

M-94-x3 Complete D4 of the surplus facilities listed in Section C.11 Table C.8. September 30, 2010 

M-94-04-PM  
Submit a schedule and milestones to complete disposition1 of surplus facilities in 
the 300 Area and identify the 300 Area facilities and associated waste sites that 

will remain past the M-94-x5 date 
August 30, 2005 

Phase II Milestones 

100 Area     
Number Description Completion Date 
M-93-20 Complete 105-N reactor interim safe storage  September 30, 2012 

M-93-22 Complete 105-KE and 105-KW ISS reactor interim safe storage  September 30, 2011 

M-16-00A Complete remedial actions for the 100 Areas  December 31, 2012 

M-16-PM Complete the remedial actions for the 100 D Area  December 31, 2011 

M-16-PM Initiate remedial actions for the remaining wastes sites for the 100 K Area  July 31, 2009 

M-16-PM Complete the remedial actions for the 100 K Area  December 31, 2012 

M-16-PM Initiate remedial actions for the remaining wastes sites for the 100 N Area  July 31, 2008 

M-16-PM Complete the remedial actions for the 100 N Area  December 31, 2012 

300 Area     

M-16-x3 Complete remedial actions for the 300-FF-2 waste sites listed in Section C.11 
Table C.6.   December 31, 2012 

M-16-x4 
Submit a schedule and milestones to complete remedial actions for the 300-FF-2 

waste sites and confirmatory sampling of 300-FF-2 candidate sites listed in 
Section C.11 Table C.7 

June 30, 2003 

M-16-00B  Complete all 300 Area Remedial Actions December 31, 2018 

M-94-00  Complete disposition1
 of 300 Area surplus facilities September 30, 2018 

Note:  The River Corridor Contractor is responsible for all Special-Case-Waste to meet Milestone M-92-16 with the exception of 
Special-Case-Waste located within the 325, 326, 329, and 340 Buildings. 
Footnotes:  1 In the context of the contract, disposition is equivalent to D4 as defined by Section C.16 (D) 

 
(D) The contractor shall maintain the administrative records of cleanup and closure activities in 

accordance with applicable laws and regulations. 
 
(E) The Defense Nuclear Facilities Safety Board (DNFSB) is responsible for nuclear safety oversight of 

DOE and its activities related to the River Corridor Project.  The contractor shall conduct activities in 
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accordance with DOE commitments to the DNFSB, which are contained in implementation plans and 
other DOE correspondence to the DNFSB.  The contactor shall support development of DOE 
responses to DNFSB issues and recommendations that involve Contract scope.  The contractor shall 
fully cooperate with DNFSB and provide access to work areas, personnel, and information as 
necessary.   

 

 

Table C.6.  M-16-xx  Table C.7.   M-16-xx 

Waste Site Number Site Description  Waste Site Number Site Description 

Waste Site 300-8 Aluminum Shavings Area  
Candidate Waste Site 

300-109 333 Building Storm Water Runoff 

Waste Site 300 VTS In-Situ Vitrification Test Area 
 

Candidate Waste Site 
300-110 333 Building Storm Water Runoff 

Waste Site 300-18 Surface Contaminated Dumping 
Area #4  

Candidate Waste Site 
333 ESHWSA 

333 Building East Side Hazardous 
Waste Storage Area 

Waste Site 316-4 300 Area North Cribs  Waste Site 300-259 Contamination Area Surrounding 618-1 
Burial Ground 

Waste Site 600-47 Dumping Area  Waste Site 303-M SA 303M Building Storage Area 

Waste Site 600-259 Grout Waste Test Lysimeter  Waste Site 303-M UOF 303M Uranium Oxide Facility 

Burial Ground 618-2 Solid Waste Burial Ground #2  Waste Site UPR 300-46 Contaminated Soil (North of 333 
Building) 

Burial Ground 618-7 
Drums of Pyrophoric Zircaloy 
Chips in Water, with Uranium 

and Beryllium  
Waste Site UPR 300-17 Contaminated asphalt area (at southeast 

corner of 333 Building) 

Burial Ground 618-5 Burial Ground #5  Burial Ground 618-1 Solid Waste Burial Ground #1 

Burial Ground 618-3 Dry Waste Burial Ground    

Burial Ground 618-8 Uranium-contaminated Soil 
Under a Parking Lot    

Burial Ground 618-13 303 Building Contaminated Soil 
Burial Site    

Table C.8.  M-94-xx  

Surplus Facilities   Facility Description    Surplus Facilities  Facility Description  

Building 3221  Sandblasting Support Building 
 

Building 324   Chemical Engineering Laboratory  

Building 332  Packaging Test Facility  
 

Building 324B   Chemical Engineering Laboratory 
Exhaust Stack  

Building 334  Process Sewer Monitor Facility 
 

Building 327   Post-Irradiation Test Laboratory  

Building 333  N Fuels Building   Building 3718E   Storage Building  

Building 334A  Waste Acid Storage Building  
 

Building 3718G   Storage Building  

Building 303M   Uranium Oxide Building   Building 3727  Classified Vault  

Building 3222  Storage Building     
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Building 3223  Storage Building     
Building 3224  Storage Building     
Building 3225  Bottle Dock     

 

C.12  Government and Contractor Furnished Services/Items 
 
(A) All equipment, supplies and other materials needed to perform this work and not included in the 

Government furnished equipment as listed below shall be supplied by the contractor. 
 
(B) DOE shall make its best effort to complete the DOE services as specified in this contract and to 

review and approve documents as specified below.  If DOE does not complete specific services as 
specified in the contract, the contractor may submit for negotiation a request for equitable adjustment.  
DOE internal technical and business processes are contained in the Richland Integrated Management 
System (RIMS).  This system includes DOE organization roles, responsibilities, accountabilities and 
authorities, contract administration procedures and contract oversight procedures.  DOE will 
eliminate non-safety related surveillances and assessments when the contractor demonstrates an 
effective self-assessment program that includes self-identification, setting of corrective actions and 
effective corrective actions to prevent recurrence. 

 
(C) Management Products and Controls Deliverables:  DOE shall approve or disapprove the contractor’s 

deliverables specified in Table C.4 within 60 calendar days of contractor submittal.   
 
(D) Authorization Basis (AB) Documents:  DOE shall review and approve AB documents submitted by 

the contractor as required by the terms and conditions of the contract.  DOE and the contractor shall 
use a collaborative process in ensuring AB documents are developed in a quality manner meeting 
applicable laws and DOE directives and are reviewed and approved in a timely and efficient process.  
This includes the use of in-process reviews of AB documents including AB documentation planning, 
hazard analysis review, accident analysis review, and final review.   This process is further described 
in DOE/RL crosscutting process procedure “Authorization Basis document Review Planning, 
Guidance, and Suggested Review Times.”  DOE will review and either approve (with or without 
comments) or disapprove (with comments and basis) AB documents as follows: 

 
(1) Document Safety analysis (DSA)/Technical Safety /Requirement (TSR) - 16 weeks. 
 
(2) Preliminary DSA - 16 weeks 
 
(3) TSR - 8 weeks 
 
(4) Minor Safety Basis change - 6 weeks 
 
(5) Major Safety Basis change - 12 weeks 
 
(6) Annual update to DSA - 8 weeks 
 
(7) Unreviewed Safety question/Justification for Continued Operations - 6 weeks 
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(8) Health and Safety Plan - 10 weeks 
 
(9) Safety Analysis reports for Packaging (onsite) - 12 weeks 

 
(E) Integrated Safety Management System:  DOE will approve or disapprove the contractor’s ISMS 

description as required by Section C.5.  DOE shall complete the review of the submittal by the 
contractor within 60 calendar days of receipt from the contractor.  The approval and verification of 
the acceptability of the ISMS description shall be performed by DOE in accordance with DOE-
HDBK-3027-99, Integrated Safety Management Systems (ISMS) Verification, Team Leader’s 
Handbook. 

 
(F) Draft Regulatory Decision Documents and Reports:  DOE will review regulatory decision documents 

and reports and provide comments or concurrence within 30 calendar days.  Concurrence means the 
document is ready for submittal to the EPA/Ecology for review and approval in accordance with the 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement).  The DOE will 
reduce review times based on the use of a collaborative process in developing the document between 
the contractor, DOE and the regulator. 

 
(G) Turn over and vacating of River Corridor Buildings for D4:  DOE will turn over the KE/KW reactor 

basins to the Contractor by October 1, 2007.  For 300 Area Buildings occupied by non-River Corridor 
contractor personnel, DOE will ensure that these personnel have vacated the affected buildings as 
required by the River Corridor contractor baseline. 

 
(H) Acceptance of River Corridor Non-ERDF Waste:  DOE will accept compliant waste generated as a 

result of activities in Section C.3 and C.4 that cannot be disposed at ERDF.  The contractor shall 
submit with the River Corridor Baseline projected amounts of non-ERDF waste to be generated by 
fiscal year.  The contractor shall forecast this waste in accordance with the Hanford Site Solid Waste 
Acceptance program and notify DOE of any changes to the forecast.  DOE will accept these wastes in 
accordance with the contractor’s projection and shipment schedule. 

 
(I) DOE will accept ERDF leachate at the 200 Area Effluent Treatment Facility. 
 
(J) Acceptance of River Corridor Spent Nuclear Fuel:  DOE will accept spent nuclear fuel from the 

Contractor for interim storage in the 200 Area.  The contractor shall package and transport the spent 
nuclear fuel in accordance with an approved SARP and the storage area requirements.  The contractor 
shall submit with the River Corridor Baseline the planning shipping schedule for spent nuclear fuel 
and notify DOE of any changes to the schedule.  DOE will apply best efforts in accepting spent 
nuclear fuel in accordance with the contractor’s shipping schedule. 

 
(K) DOE will develop a Quality Assurance/Surveillance Plan (QA/SP) for this contract which will 

establish the process DOE will use to ensure the Contractor has performed in accordance with the 
performance standards and expectations specified in this contract.  The QA/SP will summarize the 
performance standards, expectations and acceptable quality levels for each task; describe how 
performance will be monitored and measured; and describe how the results will be evaluated. 
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C.13  Litigation Management 
 
(A) The contractor shall maintain a legal function and demonstrate sound litigation management practices 

to include litigation, arbitration, legal advice on environmental matters, procurement, employment, 
labor, and the Price-Anderson Act (PAA); review and interpretation of legislation and laws; and 
research and drafting of memorandum.  Within 60 days of execution, the contractor shall provide a 
legal management plan compliant with 10 CFR 719.  

 
(B) The contractor shall provide support to the Government when judged necessary by the Contracting 

Officer in cases of actual or threatened litigation, regulatory matters, or third-party claims and subject 
to applicable rules and regulations.  Litigation support includes, but is not limited to: case preparation 
assistance, document retrieval, review and reproduction; witness preparation and testimony; expert 
witness testimony; and assisting Government counsel as necessary in response to discovery or other 
information related activities responsive to any legal proceeding. 

 

C.14  Applicable Documents 
 
 The Hanford Site Environmental Management Specification (DOE-RL-97-55 Revision 2 dated July 

2001) documents the top-level mission technical requirements for the work involved in the RL Site 
Cleanup.  The following documents, which are extractions from the Site Specification, provide 
regulatory approval of clean-up levels and methodologies.  Any change to these documents may 
warrant a request for an equitable adjustment. 

 
C.14.1  100 Area Regulatory Documents 
 
Declaration of the Record of Decision for the selected interim remedial actions for the 100-BC-1, 100-
DR-1 and 100-HR-1 Operable Units dated September 1995.   
 
Amended Record of Decision, Decision Summary and Responsiveness Summary for the selected interim 
remedial actions for the 100-BC-1, 100-DR-1 and 100-HR-1 Operable Units dated May 14, 1997. 

 
Declaration of the Record of Decision for the selected action for the 100-IU-1, 10-IU-3, 100-IU-4 and 
100-IU-5 Operable Units, No Action ROD, dated February 12, 1996. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 100 Area 
Remaining Sites: 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-FR-2, 100-HR-1, 100-HR-
2, 100-KR-1, 100-KR-2, 100-IU-2, 100-IU-6 and 200-CE-3 Operable Units, July 15, 1999. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 100-NR-1 and 
100-NR-2 Operable Units, (81 Sites in NR-1, Groundwater and Shoreline Site in NR-2) October 22, 
1999. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 100 Area (100 
Area Burial Grounds): 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-2, 100-HR-2, 100-KR-2 
Operable Units, dated and signed September 2000. 
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Declaration of Decision for a portion of the Interim Remedial Action for the (100 Area) 100-NR-1 
Operable Unit January 25, 2000. 
 
Declaration of the Record of Decision, Decommissioning of Eight Production Reactors at the Hanford 
Site, Richland, Washington, September 14, 1993. 
Explanation of Significant Differences for the 100 Area Remaining Sites Record of Decision and for the 
300-FF-5 Record of Decision, June 15, 2000. 
 
DOE/RL-97-17, Remedial Design Report for Remedial Action Work Plan for the 100 Area, September 
2000. 
 
DOE/RL-99-59, Proposed Plan for the 100 Area Burial Grounds Interim Remedial Action, May 2000. 
 
C.14.2  Action Memoranda 
 
Approved Action Memorandum for the 100 B/C Area Ancillary Facilities and the 108-F Building 
Removal Action, January 29, 1997. 
 
Action Memorandum: Expedited Response Action Proposal; 100-BC-1 Demonstration Project, June 27, 
1995. 
 
Action Memorandum: 183-H Solar Evaporation Basin Waste Expedited Response Action Cleanup Plan, 
November 26, 1996. 
 
Notice of Change to the Waste Volume Estimates in the N Area Waste Expedited Response Action 
Memorandum, March 6, 1997. 

 
Action Memorandum: N Area Waste Expedited Response Action Cleanup Plan, November 7, 1996. 
 
Action Memorandum: N Springs Expedited Response Action Cleanup Plan, September 23, 1994. 
 
Action Memorandum: Expedited Response Action Proposal River Land Site 100-IU-1, dated June 23, 
1993. 
 
Action Memorandum Approval: Sodium Dichromate Barrel Landfill 100-IU-4, dated March 8, 1993. 
 
Action Memorandum: Time-Critical Removal Action for clean-up of 2,4-D Burial Site, 100-IU-3 
(Wahluke Slope), undated (approx. August 1997). 
 
Action Memorandum: 105-F and 105-DR Reactor Buildings and Ancillary Facilities, July 1998, AR Doc. 
No. 004944. 
 
Action Memorandum:  105-D and 105-H Reactor Buildings and Ancillary Facilities, December 8, 2000. 
 
Action Memorandum:  100N Ancillary Facilities, December 1998. 
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C.14.3  ERDF Regulatory Documents 
 
Declaration of the Record of Decision for the selected remedial action for the Environmental Restoration 
Disposal Facility (ERDF) dated January 20, 1995. 
 
Environmental Restoration Disposal Facility (ERDF) Explanation of Significant Differences (ESD), July 
26, 1996. 
 
Amended Record of Decision for the Environmental Restoration Disposal Facility, dated September 25, 
1997. 
 
Amended Record of Decision, Decision Summary, and Responsiveness Summary for the Environmental 
Restoration Disposal Facility (Delisting Rod Amendment), dated March 25, 1999. 
 
Amended Record of Decision, Decision Summary, and Responsiveness Summary for the Environmental 
Restoration Disposal Facility (Staging Area and Expansion), dated February 2002. 
 
C.14.4  300 Area Regulatory Documents 
 
Declaration of the Record of Decision for the final and interim remedial actions for the 300-FF-1 and 
300-FF-5 Operable Units CCN No. 0048470, Doc. No. 11081, dated July 17, 1996. 
 
Declaration of the Record of Decision 300-FF-2 Operable Unit (the 300-FF-2 Operable Unit is comprised 
of 118 accepted waste sites, which are listed in Appendix A of this ROD), April 5, 2001.  These sites fall 
into four general categories:  wastes sites in the 300 Area industrial complex; outlying waste sites north 
and west of the 300 Area industrial complex; general content burial grounds; and transuranic-
contaminated burial grounds (designated 618-10 and 11 Burial Grounds and associated waste sites, and 
are not part of the River Corridor contract). 
 
DOE/RL-96-73, Rev. 1, 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level 
Vault, and Associated Areas Closure Plan, September 1998. 
 
C.14.5  Other Applicable Documents 
 
FDH, 1998, Hanford Site Solid Waste Acceptance Criteria, HNF-EP-0063, Rev. 5, Fluor Daniel Hanford, 
Inc., Richland, Washington. 
 
C.14.6  RCRA Permit 

 
There is only one RCRA permitted TSD unit associated with the reactors:  the 105-DR Large Sodium Fire 
Facility (LSFF).  It is part of the "RCRA Permit for the Treatment, Storage, and Disposal of Dangerous 
Waste at the Hanford Facility," Rev.6, Permit #WA7890008967.  The 105-DR LSFF is discussed in Part 
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V, Chapter 10 of the permit, which can be viewed at 
http://www.hanford.gov/docs/wa7890008967/index.htm. 
 
C.14.7  Engineering Evaluation/Cost Analysis (EE/CA) and Removal Actions Work 
Plans 
 
Reactor 105-D EE/CA - DOE/RL-2000-45 Rev.0 RAWP DOE/RL-2000-57 Rev.0 
 
Reactor 105-DR EE/CA - DOE/RL-98-23 Rev.0 RAWP DOE/RL-98-37 Rev.3 

 
Reactor 105-H EE/CA - DOE/RL-2000-46 Rev.0 RAWP DOE/RL-2000-57 Rev.0  
 
DOE-RL, 1998c, EE/CA for the 100-N Area Ancillary Facilities and Integration Plan, DOE/RL-97-22, 
Rev. 1 
 

C.15  Acronyms 
 
300 ACP     300 Area Accelerated Closure Project 
300 ACT     300 Area Accelerated Closure Team 
AB      Authorization Basis 
ACM      Asbestos Containing Material 
AHERA     Asbestos Hazard Emergency Response Act of 1986 
ALARA     As Low As Reasonably Achievable 
ARAR      Applicable or Relevant and Appropriate Requirement 
ASA      Auditable Safety Analysis 
BCR      Baseline Change Request 
CERCLA     Comprehensive Environmental Response, Compensation, and Liability  
      Act of 1980 
CFR      Code of Federal Regulations 
CWC      Central Waste Complex 
CVP     Cleanup Verification Package 
D&D      Decontamination and Decommissioning 
DCF      Dose Conversion Factor 
DOE     Department of Energy 
DOT      U.S. Department of Transportation 
D4/D4     Deactivation, Decontamination, Decommissioning, and Demolition 
DQO      Data Quality Objective 
Ecology     Washington State Department of Ecology 
EE/CA      Engineering Evaluation/Cost Analysis  
EPA      U.S. Environmental Protection Agency 
ERC      Environmental Restoration Contractor 
ERDF      Environmental Restoration Disposal Facility 
ES&H     Environmental, Safety and Health 
ETF      Effluent Treatment Facility 
FEIS      Final Environmental Impact Statement 
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FSB      Fuel Storage Basin 
ISMS      Integrated Environment, Safety, and Health Management System 
ISS      Interim Safe Storage 
LLBG      Low-Level Burial Grounds 
MOU      Memorandum Of Understanding 
MTCA      Model Toxics Control Act 
MYWP     Multi-Year Work Plan 
NEPA      National Environmental Policy Act of 1969 
NRC      U.S. Nuclear Regulatory Commission 
PBS      Project Baseline Summary 
PCB      Polychlorinated Biphenyl 
PPE     Personal Protective Equipment 
PUREX     Plutonium-Uranium Extraction 
QAPP      Quality Assurance Project Plan 
QA/SP     Quality Assurance/Surveillance Plan 
RAWP      Remedial Action Work Plan 
RCC      River Corridor Contractor 
RCRA      Resource Conservation and Recovery Act of 1976 
RDR     Remedial Design Report 
REDOX     Reduction Oxidation 
RIMS     Richland Integrated Management System 
RL       U.S. Department of Energy Richland Operations Office 
RLWS      Radioactive Liquid Waste System 
ROD      CERCLA Record of Decision 
RWP      Radiological Work Permit 
S&M      Surveillance and Maintenance 
SAP      Sampling and Analysis Plan 
SAR      Safety Analysis Report 
SCW      Special-Case Waste 
SS HASP     Site Specific Health And Safety Plan 
SSE      Safe Storage Enclosure 
TEDF      Treated Effluent Disposal Facility 
TPA      Tri-Party Agreement 
TRU      Transuranic 
TSCA     Toxic Substances Control Act of 1976 
URMA      Underground Radioactive Material Area 
USQ      Unreviewed Safety Question 
WAC      Washington Administrative Code 
WATS      Waste Acid Treatment System 
WBS     Work Breakdown Structure 
WDOE      Washington State Department of Ecology 
WIDS      Waste Information Data System 
WIPP      Waste Isolation Pilot Plant 
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C.16  Glossary of Terms 
 
 (A)Engineering Evaluation/Cost Analysis (EE/CA).  An EE/CA shall be prepared in accordance with 

CERCLA and Title 40, Code of Federal Regulations (CFR), Section 300.415.  An EE/CA shall be 
performed to satisfy environmental review requirements for removal actions, to provide 
documentation leading up to removal action selection, and to provide a framework to evaluate and 
select alternative technologies or approaches to address actions to be taken.  An EE/CA is usually 
followed by an Action Memorandum and a Removal Action Work Plan. 

 
(B) Special-Case Waste.  Special-Case Waste (SCW) is defined in the Tri-Party Agreement Change 

Control Form M-92-96-01 as “radioactive waste generated by DOE-funded activities for which there 
is no economic disposal or storage pathway provided via the most recent version of HNF-EP-0063, 
Hanford Site Solid Waste Acceptance Criteria (FDH 1998)”.  Typical types of SCW in the 300 Area 
include the following: 

 
(1) Greater-than-Category-3 low-level waste  
 
(2) High-activity, high-dose rate streams of mixed low-level waste, TRU, or TRU-mixed waste. 
 
(3) Residual material from testing irradiated fuel.  These residues are comprised of fuel pin 

fragments, dispersed particulate, and/or chemically altered fuel that cannot be readily retrieved 
and packaged with the fuel assemblies and intact pins. 

 
 A project management plan (HNF-5068, Rev. 1A) describing the planned disposition and schedules 
for removal of SCW from the 300 Area was transmitted to RL in March 2000 (FH letter number FH-
0102078 [Boyter 2XXX]).  The plan was concurred in by WDOE in its October 2, 2001 Letter to DOE. 
 
(C) Deactivation, Decontamination, Decommissioning, and Demolition (D4).  The D4 includes all 

activities necessary to take an excess facility from its current state to total demolition (3 feet below 
grade) and removal of the facility and the resulting waste, material, and debris.  Activities include the 
identification and removal of radioactive and hazardous wastes, chemicals, oils, asbestos, and 
contaminated and uncontaminated equipment, as well as conducting radiological surveys, 
decontamination, facility demolition to 3 feet below grade, material removal, waste removal, waste 
disposal, site restoration, and the completion and regulator approval of a D4 Project Closeout Report. 

 
(D) Remedial Action.  Remedial action consists of all activities necessary to complete the remediation per 

the requirements of the applicable CERCLA ROD or EE/CA for the waste sites described in Section 
C.3 and C.4.  Final verification and completion is documented with a Cleanup Verification Package.   

 
(E) Accepted Waste Sites.  Per TPA-MP-14, an accepted waste site is a conclusion that the “site is a 

waste management unit as defined in TPA Section 3.0.”  The TPA says that a “waste management 
unit represents any location within the boundary of the Hanford Site that may require action to 
mitigate a potential environmental impact.”  Waste Management units include the following: 

 
(1) Waste disposal units (including RCRA disposal units) 
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(2) Unplanned release units (including those resulting from spills) 
 
(3) Inactive contaminated structures 
 
(4) RCRA treatment and storage units 
 
(5) Other storage areas. 
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Section D 
Packaging and Marking 

 

D.1 Packaging 
 
Preservation, packaging, and packing for shipment or mailing of all work delivered hereunder shall be in 
accordance with good commercial practices and adequate to ensure acceptance by common carrier and 
safe transportation at the most economical rate(s). 
 

D.2  Marking 
 
A. Each package, report or other deliverable shall be accompanied by a cover letter which: 
 

(1) Identifies the contract by number under which the item is being delivered  
 
(2) Identifies the deliverable item number or report requirement which requires the delivered item(s).  

 
B. For any package, report or other deliverable being delivered to a party other than the Contracting 

Officer, a copy of the cover letter shall be furnished to the Contracting Officer.   
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Section E 
Inspection and Acceptance 

 

E.1 FAR 52.246-5 Inspection of Services–Cost Reimbursement 
(April 1984) 

 

Clause E.1 FAR 52.246-5 Inspection of Services-Cost-Reimbursement 
(Apr 1984) 
 

(a) Definition. "Services," as used in this clause, includes services performed, workmanship, and 
material furnished or used in performing services.  
(b) The Contractor shall provide and maintain an inspection system acceptable to the Government 
covering the services under this contract. Complete records of all inspection work performed by 
the Contractor shall be maintained and made available to the Government during contract 
performance and for as long afterwards as the contract requires.  
(c) The Government has the right to inspect and test all services called for by the contract, to the 
extent practicable at all places and times during the term of the contract. The Government shall 
perform inspections and tests in a manner that will not unduly delay the work.  
(d) If any of the services performed do not conform with contract requirements, the Government 
may require the Contractor to perform the services again in conformity with contract 
requirements, for no additional fee. When the defects in services cannot be corrected by 
reperformance, the Government may-  

(1) Require the Contractor to take necessary action to ensure that future performance 
conforms to contract requirements; and  

(2) Reduce any fee payable under the contract to reflect the reduced value of the services 
performed.  
(e) If the Contractor fails to promptly perform the services again or take the action necessary to 
ensure future performance in conformity with contract requirements, the Government may-  

(1) By contract or otherwise, perform the services and reduce any fee payable by an 
amount that is equitable under the circumstances; or  

(2) Terminate the contract for default.  
 
 

E.2 DEAR 952.236-71 Inspection (April 1994) 
 
The Government, through any authorized representatives, has the right at all reasonable times, to inspect, 
or otherwise evaluate the work performed or being performed hereunder and the premises in which it is 
being performed.  If any inspection or evaluation is made by the Government on the premises of the 
Contractor or a subcontractor, the Contractor shall provide and shall require his subcontractors to provide 
all reasonable facilities and assistance for the safety and convenience of the Government representatives 
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in the performance of their duties.  All inspections and evaluations shall be performed in such a manner as 
will not unduly delay the work. 
 

E.3 Acceptance 
 
(A) Acceptance:  declaration of physical completion.  Upon physical completion of the contract as set 

forth in Section C.3, the Contractor shall prepare a letter declaring that Phase I work has been 
physically completed.  After submittal of the letter, the Government will, within ninety (90) calendar 
days, accept the project as complete or provide the contractor with a final definitive punch list of 
material deficiencies, which preclude the Government from accepting the physical completion of the 
contract.  Following the Government’s notification, the Contractor shall complete all identified 
deficiencies and submit a Final Declaration of Physical Completion.  The Contracting Officer will 
determine final acceptance. 

 
(B) Acceptance:  acceptance of all work and effort under this contract (including “Reporting 

Requirements,” if any) shall be accomplished by the Contracting Officer, or any duly designated 
representative, as designated in writing from time to time by the Contracting Officer. 
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Section F 
Deliveries or Performance 

 

F.1 Period of Performance 
 
The period of performance for the work specified in Section C of this contract shall commence on the 
date of award, and continue through completion of the work scope expected to be eight years more or less 
but limited to fifteen (15) years after award.    
 

F.2 Principal Place of Performance 
 
The principal places of performance of this contract shall be the Hanford Site, near Richland, Washington 
and other facilities as directed by the Contracting Officer. 
 

F.3 Deliveries 
 
All products, reports, or services under this contract shall be delivered to the Contracting Officer shown in 
Section G, subsection G.2, or any other duly authorized Government representative, as designated in 
writing by the Contracting Officer.  Contractor shall prepare and submit the plans and reports listed in 
Attachment 1, List of Required Reports. 
 

F.4 FAR 52.223-14 Toxic Chemical Release Reporting (Oct 2000) 
 

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the 
performance of this contract, shall file by July 1 for the prior calendar year an annual Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) 
and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106). The 
Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  

(b) A Contractor owned or operated facility used in the performance of this contract is 
exempt from the requirement to file an annual Form R if-  

(1) The facility does not manufacture, process, or otherwise use any toxic 
chemicals listed under section 313(c) of EPCRA, 42 U.S.C. 11023(c);  

(2) The facility does not have 10 or more full-time employees as specified in 
section 313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);  

(3) The facility does not meet the reporting thresholds of toxic chemicals 
established under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate 
thresholds at 40 CFR 372.27, provided an appropriate certification form has been filed 
with EPA);  
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(4) The facility does not fall within Standard Industrial Classification Code (SIC) 
major groups 20 through 39 or their corresponding North American Industry 
Classification System (NAICS) sectors 31 through 33; or  

(5) The facility is not located within any State of the United States, the District of 
Columbia, the Commonwealth of Puerto Rico, Guam, American Samoa, the United 
States Virgin Islands, the Northern Mariana Islands, or any other territory or possession 
over which the United States has jurisdiction.  
(c) If the Contractor has certified to an exemption in accordance with one or more of the 

criteria in paragraph (b) of this clause, and after award of the contract circumstances change so 
that any of its owned or operated facilities used in the performance of this contract is no longer 
exempt-  

(1) The Contractor shall notify the Contracting Officer; and  
(2) The Contractor, as owner or operator of a facility used in the performance of 

this contract that is no longer exempt, shall-  
(i) Submit a Toxic Chemical Release Inventory Form (Form R) on or 

before July 1 for the prior calendar year during which the facility becomes 
eligible; and  

(ii) Continue to file the annual Form R for the life of the contract for 
such facility.  

(d) The Contracting Officer may terminate this contract or take other action as 
appropriate, if the Contractor fails to comply accurately and fully with the EPCRA and PPA toxic 
chemical release filing and reporting requirements.  

(e) Except for acquisitions of commercial items as defined in FAR Part 2, the Contractor 
shall-  

(1) For competitive subcontracts expected to exceed $100,000 (including all 
options), include a solicitation provision substantially the same as the provision at FAR 
52.22313, Certification of Toxic Chemical Release Reporting; and  

(2) Include in any resultant subcontract exceeding $100,000 (including all 
options), the substance of this clause, except this paragraph (e).  

 

F.5 FAR 52.242 Stop-Work Order (Aug 1989) - Alt 1 (Apr 1984) 
(Cost Reimbursement) 

 

(a) The Contracting Officer may, at any time, by written order to the Contractor, require 
the Contractor to stop all, or any part, of the work called for by this contract for a period 
of 90 days after the order is delivered to the Contractor, and for any further period to 
which the parties may agree. The order shall be specifically identified as a stop-work 
order issued under this clause. Upon receipt of the order, the Contractor shall 
immediately comply with its terms and take all reasonable steps to minimize the 
incurrence of costs allocable to the work covered by the order during the period of work 
stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or 
within any extension of that period to which the parties shall have agreed, the Contracting 
Officer shall either-  

(1) Cancel the stop-work order; or  
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(2) Terminate the work covered by the order as provided in the Termination 
clause of this contract.  
(b) If a stop-work order issued under this clause is canceled or the period of the order or 
any extension thereof expires, the Contractor shall resume work. The Contracting Officer 
shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee, 
or a combination thereof, and in any other terms of the contract that may be affected, and 
the contract shall be modified, in writing, accordingly, if-  

(1) The stop-work order results in an increase in the time required for, or in the 
Contractor's cost properly allocable to, the performance of any part of this contract; and  

(2) The Contractor asserts its right to the adjustment within 30 days after the end 
of the period of work stoppage; provided, that, if the Contracting Officer decides the facts 
justify the action, the Contracting Officer may receive and act upon the claim submitted 
at any time before final payment under this contract.  
(c) If a stop-work order is not canceled and the work covered by the order is terminated 
for the convenience of the Government, the Contracting Officer shall allow reasonable 
costs resulting from the stop-work order in arriving at the termination settlement.  
(d) If a stop-work order is not canceled and the work covered by the order is terminated 
for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order.  

 

 
 



RC Contract   Section G 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

 
Part I - The Schedule 

 

Section G 
Contract Administration Data 

 
Table of Contents 

 
 

G.1  Correspondence Procedures..............................................................................................G-2 

G.2  Contract Administration....................................................................................................G-2 

G.3  Billing Instructions............................................................................................................G-2 

G.4  Defective or Improper Invoices ........................................................................................G-3 

G.5  Contracting Officer's Representative Technical Direction - Notification of Change .......G-3 

G.6  Modification Authority .....................................................................................................G-5 

G.7  Representations and Certifications ...................................................................................G-5 

 

 
 

G-1 



RC Contract   Section G 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

Section G 
 

Contract Administration Data 
 

G.1 Correspondence Procedures 
 
(A) To promote timely and effective administration, correspondence submitted under this contract shall 

include the contract number and shall be subject to the following procedures: 
 

 (1) Technical Correspondence:  Technical correspondence shall be addressed to the DOE 
Contracting Officer's Representative (COR) with an information copy addressed to the DOE 
Contracting Officer (used herein excludes technical correspondence where patent or technical 
data issues are involved and correspondence which proposes or otherwise involves waivers, 
deviations, or modifications to the requirements, terms, or conditions of this contract). 

 
 (2) Other Correspondence:  All other correspondence shall be addressed to the DOE Contracting 

Officer with information copies of the correspondence to the COR and the DOE Patent Counsel 
(where patent or technical data issues are involved). 

 

G.2 Contract Administration 
 

The DOE Contracting Officer and correspondence address is: 
 
George F. Champlain, Contracting Officer 
U.S. Department of Energy 
Richland Operations Office  
Office of Procurement Services, MSIN A7-80  
P.O. Box 550  
Richland, WA  99352 
 
The contractor will be notified in writing of the name and correspondence address of the Contracting 
Officer’s Representative (COR) who is the only individual (outside of the Contracting Officer) that may 
give technical direction.  There shall be only one individual designated as a COR under this contract. 
 

G.3 Billing Instructions 
 

(A) The Contractor shall provide periodic electronic invoices (or data supporting payments cleared 
financing arrangement drawdowns) and cost accrual and accrual reversal records to DOE.  Within the 
electronic invoice submission, the contractor shall provide all invoice data elements required to:  a) 
determine that all costs invoiced by the contractor were necessary and reasonable per the terms and 
conditions of the contract, and b) properly record all contract costs and payments in the DOE 
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accounting system.  This includes, but is not limited to:  Work Breakdown Structure (WBS) numbers, 
Budget and Reporting Classification (BRC) numbers, fund-type, Project Baseline Summaries (PBS) 
numbers, the fiscal year the funds were provided, the DOE project/task number, Object Classes, Cost 
Elements, Resource types, and plant and capital equipment line item number (if applicable).   

 
(B) Upon request, the contractor shall also provide written documentation to support the electronic 

invoices to the DOE Contracting Officer or his designate at the address identified in Section G.2. 
 

G.4 Defective or Improper Invoices 
 
Invoices not conforming to paragraph (a)(4) of contract clause FAR 52.232-25, Prompt Payment of Part 
II, Section I, of this contract, shall be deemed improper and thus defective. The Contractor shall provide 
the name or names (where practicable), title, phone number, office name, and complete mailing address 
of officials of the Contractor to be notified when the Government receives a defective or improper invoice 
to the Contracting Officer.   
 

G.5 Contracting Officer's Representative (COR) Technical Direction - 
Notification of Changes 

 
(A) Notice:  The primary purpose of this clause is to obtain prompt reporting of Government conduct that 

the Contractor considers to constitute a change to this contract. 
 
(B) Performance of the work under this contract shall be subject to the technical direction of the COR.  

The COR will be designated in writing by the Contracting Officer. The designation letter will include 
the COR's authority, responsibility, and limitations.  Changes in the COR or the COR’s authority will 
be transmitted via electronic media and made available to the Contractor.  The term "technical 
direction" is defined to include, without limitation: 

 
(1) Provision of written information to the Contractor that assists in the interpretation of drawings, 

specifications, or technical portions of the work description. 
 
(2) Review and, where required by the contract, approval of technical reports, drawings, 

specifications, and technical information to be delivered by the Contractor to the Government 
under the contract. 

 
(3) Performance of technical monitoring; inspection; approval of shop drawings; testing; approval of 

samples; engineering evaluation; monitoring schedules and deliverables; and other functions 
where such approvals are required by the contract and do not involve a change in the scope, price, 
or terms or conditions of a contract. 

 
(C) Technical direction must be within the Statement of Work stated in the contract. The COR does not 

have the authority to, and may not, issue any technical direction that does the following: 
 

(1) Constitutes an assignment of additional work outside the Statement of Work; 
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(2) Constitutes a change, as defined in the contract clause entitled "Changes," which requires an 
adjustment of the target cost; 

 
(3) Changes any of the express terms, conditions, or specifications of the contract; or 

 
(4) Interferes with the Contractor's right to perform the terms and conditions of the contract. 

 
(D) All technical directions shall be issued in writing by the COR. 
 
(E) The Contractor shall proceed promptly with the performance of technical directions duly issued by 

the COR in the manner prescribed by this clause and within his/her authority under the provision of 
this clause. 

 
(F) If, in the opinion of the Contractor, any instruction or direction (including actions, inactions, and 

written or oral communications) by the COR falls within one of the categories defined in (C)(1) 
through (C)(4) above, the Contractor shall not proceed but shall notify the Contracting Officer in 
writing within 5 working days after receipt of any such instructions or direction and shall request the 
Contracting Officer to modify the contract accordingly. On the basis of the most accurate information 
available to the Contractor, the notice shall state: 

 
(1) The date, nature, and circumstances of the conduct regarded as a change;  

 
(2) The name, function, and activity of each Government individual and Contractor official or 

employee involved in or knowledgeable about such conduct; 
 

(3) The identification of any related documents provided by the COR and documentation of any oral 
communication involved in such conduct; 
 

(4) In the instance of alleged acceleration of scheduled performance or delivery, the cause for this 
acceleration; 
 

(5) The particular elements of contract performance for which the Contractor may seek an equitable 
adjustment under this clause, including: 

 
(a) What contract line items have been or may be affected by the alleged change; 
(b) What labor or materials or both have been or may be added, deleted, or wasted by the alleged 

change; 
(c) To the extent practicable, what delay and disruption in the manner and sequence of 

performance, and effect on continued performance, have been or may be caused by the 
alleged change; 

(d) What adjustments are estimated to contract costs, delivery schedule, and other provisions 
affected by the alleged change;  

 
(6) The Contractor's estimate of the time by which the Government must respond to the Contractor's 

notice to minimize cost, delay, or disruption of performance.  Upon receiving the notification 
from the Contractor, the Contracting Officer shall do one of the following: 

G-4 



RC Contract   Section G 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

G-5 

 
(a) Advise the Contractor in writing within 30 days after receipt of the Contractor's letter that the 

technical direction is within the scope of the contract and does not constitute a change under 
the "Changes" clause, which requires an adjustment of the target cost; 

(b) Inform the Contractor in writing within 30 days after receipt of the Contractor's letter not to 
perform under the direction and cancel the direction; or 

(c) Advise the Contractor within a reasonable time that the Government will issue a written 
change order. The equitable adjustment shall not include increased costs or time extensions 
for delay resulting from the Contractor's failure to provide notice or to continue performance 
as provided, respectively, in this subsection. 

 
(G) A failure of the Contractor and Contracting Officer to agree that the technical direction is within the 

Statement of Work of the contract, or a failure to agree upon the contract action to be taken with 
respect thereto, shall be subject to the contract clause entitled "Disputes - Alternate I.” 

 

G.6 Modification Authority 
 
(A) As stated above and not withstanding any of the other provisions of this contract, a Contracting 

Officer shall be the only individual on behalf of the Government authorized to: 
 

(1)  Accept non-conforming work; 
 
(2)  Waive any requirement of this contract; or 
 
(3)  Modify any term or condition of this contract. 

 

G.7 Representations and Certifications 
 

The Representations and Certifications for this contract as completed by the Contractor and dated (see 
below) are hereby incorporated into this contract by reference. 
 
Washington Closure Company, LLC  5/13/2002 
Washington Group International, Inc.  5/13/2002 
Fluor Federal Services, Inc.  4/15/2002 
Earth Tech, Inc.    3/28/2002 
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Section H 

 
Special Contract Requirements 

 

H.1 Contract End Date 
 
If the work as described in Section C, Statement of Work, is not completed within fifteen years from the 
date of contract award, the contract will be terminated in accordance with the applicable FAR 
Termination Clause contained in Section I. 

 

H.2 Phase II Scope of Work 
 
(A) Within 30 months of completion of work under Phase I of this contract, DOE may elect to 

exercise its unilateral rights under this contract to enter into negotiations for all or any part of 
Phase II of the statement of work. Phase II is described in Section C of this contract.  If DOE so 
determines, the Contracting Officer shall notify the contractor in writing of its intent to enter into 
negotiations for all or part of Phase II of this contract.  The Contracting Officer’s notification 
shall establish the parameters of the negotiation, including contract type and scope. 

 
(B) The Contractor shall submit a proposal within 90 days of receiving the Contracting Officer’ 

notification to negotiate for part or all of Phase II scope of work.  The parties agree to negotiate 
in good faith within any limitations set forth in the Contracting Officer's notification letter. 

 
(C) The decision to enter into negotiations for Phase II of the contract is at the unilateral discretion of 

the Government.  The Contracting Officer’s notification of intent to negotiate shall not obligate 
the Government to award a modification to incorporate any of the Phase II work scope if it is 
subsequently determined that it is not in the Government's best interest. The Contractor’s 
proposal may be considered as part of the government’s best interest determination.  Award of 
Phase II of this contract will be subject to the requirements for justification of other than full 
and open competition as defined under 41 U.S.C.253(c). 

 

H.3 Implementation of the Hanford Site Stabilization Agreement 
 
(A) The Site Stabilization Agreement for all construction work for the U.S. Department of Energy (DOE) 

at the Hanford Site (hereinafter referred to as "Site Stabilization Agreement"), which is referenced in 
this clause (H.3) consists of a Basic Agreement dated September 10, 1984, plus an appendix, both of 
which may be periodically amended. The Site Stabilization Agreement is hereby incorporated into 
this contract by reference. The contractor is responsible for obtaining the most current text from DOE. 

 
(B) This clause H.3 applies to employees performing work, under contracts (or subcontracts thereunder) 

administered by the Richland Operations Office of the U.S. Department of Energy (DOE-RL) which 
are subject to the Davis-Bacon Act, in the classifications set forth in the Site Stabilization Agreement 
for work performed at the Hanford Site. 
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(C) Contractors and subcontractors at all tiers who are parties to an agreement(s) for construction work 

with a Local Union having jurisdiction over DOE-RL construction work performed at the Hanford 
Site, or who are parties to a national labor agreement for such construction work, shall become 
signatory to the Site Stabilization Agreement and shall abide by all of its provisions, including its 
Appendix A. Subcontractors at all tiers who have subcontracts with a signatory contractor or 
subcontractor shall become signatory to the Site Stabilization Agreement and shall abide by all of its 
provisions, including its Appendix A. 

 
(D) Contractors and subcontractors at all tiers who are not signatory to the Site Stabilization Agreement 

and who are not required under paragraph C above to become signatory to the Agreement, shall pay 
not less and no more than the wages, fringe benefits, and other employee compensation set forth in 
Appendix A thereto and shall adhere, except as otherwise directed by the Contracting Officer, to the 
following provisions of the Agreement: 

 
(1) Article VII  Employment, Section 2 only 

(2) Article XII Non-Signatory Contractor Requirements 

(3) Article XIII Hours of Work, Shifts, and Overtime 

(4) Article XIV Holidays 

(5) Article XV Wage Scales and Fringe Benefits, Sections 1 and 2 only 

(6) Article XVII Payment of Wages-Checking In & Out, Section 3 only 

(7) Article XX  General Working Conditions 

(8) Article XXI  Safety and Health 
 

(E) The Contractor agrees to make no contributions in connection with this contract to Industry 
Promotion Funds, or similar funds, except with the prior approval of the Contracting Officer. 

 
(F) The obligation of the Contractor and its subcontractors to pay fringe benefits shall be discharged by 

making payments required by this contract in accordance with the provisions of the amendments to 
the Davis-Bacon Act contained in the Act of July 2, 1964 (Public Law 88-349-78 Stat. 238-239), and 
the Department of Labor regulations in implementation thereof (29 CFR, Parts 1, 5). 

 
(G) The Contracting Officer may, from time to time, direct the Contractor to pay amounts for wages, 

fringe benefits, and other employee compensation as the Site Stabilization Agreement, including its 
Appendix A, may be modified by the parties thereto from time to time. 

 
(H)  
 (1) In the event of failure to comply with paragraphs (C) (D) (E) (F) and (G) above, or failure to 

perform any of the obligations imposed upon the Contractor and its subcontractors hereunder, the 
Contracting Officer may withhold any payments due to the Contractor and may terminate the 
Contract for default. 
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(2) The rights and remedies of the Government provided in this clause H.3 shall not be 
exclusive and are in addition to any other rights and remedies of the Government provided by 
law or under this Contract. 

 
(I) The requirements of this clause H.3 are in addition to, and shall not relieve the Contractor of, any 

obligation imposed by other clauses of this Contract, including those entitled "Davis-Bacon Act," 
"Contract Work Hours and Safety Standards Act - Overtime Compensation," "Payrolls and Basic 
Records," "Compliance with Copeland Act Requirements," "Withholding of Funds," and "Contract 
Termination - Debarment." 

 
(J) The Contractor agrees to maintain its bid or proposal records showing rates and amounts used for 

computing wages and other compensation, and its payroll and personnel records during the course of 
work subject to this clause H.3, and to preserve such records for a period of three years thereafter, for 
all employees performing such work. Such records will contain the name and address of each such 
employee, his correct classification, rate of pay, daily and weekly number of hours worked, and dates 
and hours of the day within which work was performed, deductions made, and amounts for wages and 
other compensation covered by paragraphs (C) (D) (E) (F) and (G) hereof.  The Contractor agrees to 
make these records available for inspection by the Contracting Officer and will permit him/her to 
interview employees during working hours on the job. 

 
(K) The Contractor agrees to insert the provisions of this Clause H.3 including this paragraph (K) in all 

subcontracts for the performance of work subject to the Davis-Bacon Act. 
 

H.4 Stop-Work and Shutdown Authorization 
 
(A) Imminent Health and Safety Hazard is a given condition or situation which, if not immediately 

corrected, could result in a serious injury or death, including exposure to radiation and toxic/ 
hazardous chemicals.  Imminent Danger in relation to the Facility Safety Envelope is a condition, 
situation, or proposed activity which, if not terminated, could cause, prevent mitigation of, or 
seriously increase the risk of (1) Nuclear Criticality, (2) Radiation Exposure, (3) Fire/Explosion, 
and/or (4) Toxic Hazardous Chemical Exposure. 

 
(B) Stop Work:  In the event of an imminent health and safety hazard, identified by facility line manage-

ment or operators or facility health and safety personnel overviewing facility operations, or other 
individuals, the individual or group identifying the imminent hazard situation shall immediately take 
actions to eliminate or mitigate the hazard (i.e., by directing the operator/ implementer of the activity 
or process causing the imminent hazard to stop work, or by initiating emergency response actions or 
other actions) to protect the health and safety of the workers and the public and to protect DOE 
facilities and the environment.  In the event an imminent health and safety hazard is identified, the 
individual or group identifying the hazard should coordinate with an appropriate Contractor official, 
who will direct the shutdown or other actions, as required.  Such mitigating action should 
subsequently be coordinated with the DOE and Contractor management.  The suspension or stop 
work order should be promptly confirmed in writing from the Contracting Officer. 

 
(C) Shutdown:   In the event of an imminent danger in relation to the Facility Safety Envelope or a non-

imminent health and safety hazard identified by facility line managers, facility operators, health and 
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safety personnel over-viewing facility operations, or by independent oversight organizations, the 
individual or group identifying the potential health and safety hazard may recommend facility 
shutdown in addition to any immediate actions needed to mitigate the situation.  However, the 
recommendation must be coordinated with Contractor management, and the DOE-RL Manager.  Any 
written direction to suspend operations shall be issued by the Contracting Officer, pursuant to clause 
F.5. 

 
(D) Facility Representatives:  DOE personnel designated as Facility Representatives (FR) provide the 

technical oversight of operations.  The FR has the authority to “stop work,” which applies to the 
shutdown of an entire plant, activity, or job.  This stop work authority will be used for an operation of 
a facility which is performing work the FR believes: 

 
(1) Poses an imminent danger to health and safety of workers or the public if allowed to continue; 
 
(2) Could adversely affect the safe operation of, or could cause serious damage to the facility if 

allowed to continue; or 
 
(3) Could result in the release of radiological or chemical hazards to the environment in excess of 

regulatory limits.  
 

H.5 Occupational Health Records and Radiation Exposure Records 
 

The Contract Clause entitled “Access to and Ownership of Records” is implemented as follows with 
respect to occupational health records and radiation exposure records: 
 
All occupational health records generated during the performance of Hanford-related activities will be 
maintained by the Hanford Environmental Health Foundation (HEHF) and are the property of DOE.  All 
radiation exposure records generated during the performance of Hanford-related activities will be 
maintained by the Pacific Northwest National Laboratory (PNNL) and are the property of DOE. 

 

H.6 Incumbent Employees 
 
(A) In filling employment positions other than management positions for work under the contract, the 

contractor and its team members (team as defined in Clause B.5) shall provide a right of first refusal 
for those positions to qualified incumbent employees.  Management positions are defined as those 
above the first-line managerial/supervisory level and as those typically responsible for subordinate 
staff, budget oversight, and/or policy-making decisions.  The number and type of positions to be 
established and the terms of such employment, including salary and benefits, are at the sole discretion 
of the contractor and its team members with the following exception.  Employees of the preceding 
contractor and its integrated subcontractors who are offered and accept employment with the 
contractor or its team members will be paid base salary/pay rates equivalent to the base salary/pay 
rates they are being paid at the time of the offer if the position for which they are being hired entails 
duties and responsibilities substantially equivalent to the position last held with the preceding 
contractor and its integrated subcontractors.  Integrated subcontractors under the current contract are 
Eberline Services Hanford, Inc., and CH2M HILL Hanford, Inc.  In addition, any “sign-on” bonuses 
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offered or paid to incumbent employees as an employment inducement, will not be reimbursed as an 
allowable cost under this contract. 

 
 Employees hired from the previous contractor or its integrated subcontractors whose base salaries/pay 

fall above the maximum rate of the new salary/pay rate range, and who are placed in positions 
substantially equivalent to their existing position, will be placed in a “red circle” classification.  The 
employees will continue to receive their most recent salary/pay rate paid by the prior contractor and 
its integrated subcontractors, but they shall receive no base salary/pay adjustments until such time as 
the rate range is increased to include their base salary/pay.  They will then be eligible for increases 
that will result in being paid no more than the maximum of their range. 

 
 Employees hired from the previous contractor or its integrated subcontractors and whose salaries/pay 

fall below the minimum of the rate range, and who are placed in positions substantially equivalent to 
their existing positions shall have their salaries/pay rate increased to the minimum of the range. 

 
(B) In the event the contractor becomes a “successor contractor,” the contractor and/or its team members 

agrees to recognize and bargain in good faith with the certified collective bargaining agent(s) for the 
incumbent represented workforce, subject to and in compliance with the National Labor Relations 
Act requirement with respect to successor contracts. 

 
(C) The contractor agrees to continue participation in the Hanford defined benefit pension programs for 

employees of the prior contractor and its integrated subcontractors who are currently participating in 
the Hanford defined benefit pension programs and who are hired under this contract as employees of 
the contractor or its team.  In the case of work scope assumed form Fluor Hanford, Inc., “prior 
contractor” should be read as “continuing site management contractor.”  The contractor and its team 
members may participate in the existing 401(k) savings plan of the prior contractor or may offer an 
Internal Revenue Service qualified defined contribution plan(s) for employees of the contractor and 
its team members that will accept employee account assets and liabilities from the 401 (k) plans of the 
incumbent contractor and its integrated subcontractors.  The provisions of the plan(s) are at the sole 
discretion of the contractor and its team members. 

 
(D) The contractor and its team members agree to credit the length of service employees of the incumbent 

workforce who are hired for work under this contract toward the service period required for benefits 
of this contract relating to vacations, sick leave, health insurance, and other benefits.  This includes 
accepting severance pay credits earned by the employees with the preceding contractor to the extent 
the employees have not exercised any severance pay rights with the prior contractor and its integrated 
subcontractors. 

 

H.7 Workers’ Compensation 
 
(A) Pursuant to State of Washington Revised Code (RCW) Title 51, the Department of Energy (DOE), 

Richland Operations Office (RL) is a group self-insurer for purposes of workers’ compensation 
coverage.  The coverage afforded by the workers’ compensation statutes shall, for performance of 
work under this contract at the Hanford Site, be subject to the following: 
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  (1) Under the terms of a Memorandum of Understanding with the Washington Department of 

Labor and Industries (L&I), DOE has agreed to perform all functions required by self-
insurers in the State of Washington.  The Contractor is not required to pay for Workers’ 
Compensation coverage or benefits except as otherwise provided below or as directed by the 
Contracting Officer. 

 
 
 

  (2) The Contractor shall submit to DOE (or other party as designated by DOE), for transmittal to 
the L & I, such payroll records as are required by Workers’ Compensation laws of the State 
of Washington. 

 
  (3) The Contractor shall submit to DOE (or other party as designated by DOE), for transmittal to 

the Department, the accident reports provided for by RCW Title 51, Section 51.28.010, or 
any other documentation requested by DOE or the L&I pursuant to the Workers’ 
Compensation laws of the State of Washington. 

 
  (4) The Contractor shall take such action, and only such action, as DOE requests in connection 

with any accident reports, including assistance in the investigation and disposition of any 
claim thereunder and, subject to the direction and control of DOE, the conduct of litigation in 
the Contractor’s own name in connection therewith. 

 
  (5) The Contractor shall be responsible for making all payments and submitting all reports 

required by RCW Title 51, Section 51.32.073. 
 

H.8 Administration of Subcontracts 
 

(A) The administration of all subcontracts entered into and/or managed by the Contractor, including 
responsibility for payment hereunder, shall remain with the Contractor unless assigned at the 
direction of DOE. 

 
(B) The Government reserves the right to direct the Contractor to assign to the Government or another 

Contractor any subcontract awarded under this Contract. 
 
(C) The Contractor agrees to accept transfer of existing subcontracts as determined necessary by DOE for 

continuity of operations.  The Contractor shall attempt to negotiate changes to the assigned 
subcontracts incorporating mandatory flow-down provisions at no cost.  If the subcontractor refuses 
to accept the changes or requests price adjustments, the Contractor will notify the Contracting Officer 
in writing. 

 

H.9 Disposition of Intellectual Property - Failure to Complete 
Contract Performance 

 

The following provisions shall apply in the event the Contractor does not complete contract performance 
for any reason: 
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(A) Regarding technical data and other intellectual property, DOE may take possession of all technical 

data, including limited rights data and data obtained from subcontractors, licensors, and licensees, 
necessary to complete the project, as well as the designs, operation manuals, flowcharts, software, 
information, etc., necessary for performance of the work, in conformance with the purpose of this 
contract.  Proprietary data will be protected in accordance with the limited rights data provisions of 
the Rights in Data-Facilities clause. 

 
(B) The Contractor agrees to and does hereby grant to the Government an irrevocable, non-exclusive, 

paid-up license in and to any inventions or discoveries regardless of when conceived or actually 
reduced to practice by the Contractor, and any other intellectual property, including technical data, 
which are owned or controlled by the Contractor, at any time through completion of this contract and 
which are incorporated or embodied in the construction of the facilities or which are utilized in the 
operation or remediation of the facilities or which cover articles, materials or products manufactured 
at a facility, (1) to practice or to have practiced by or for the Government at the facility, and (2) to 
transfer such license with the transfer of that facility.  The acceptance or exercise by the Government 
of the aforesaid rights and license shall not prevent the Government at anytime from contesting the 
enforceability, validity or scope of, or title to, any rights or patents or other intellectual property 
herein licensed.  

 
(C) In addition, the Contractor will take all necessary steps to assign permits, authorizations, leases, and 

any licenses in any third party intellectual property for operations, remediation and closure of the 
facilities to DOE or such other third party as DOE may designate. 

 

H.10 Determination of Appropriate Labor Standards 
 

DOE shall determine the appropriate Labor Standards in accordance with the Davis-Bacon Act, which 
shall apply to work performed under this contract.  Where requested by DOE, the contractor shall provide 
whatever information is relevant to labor standards determinations, in the form and timeframe required by 
DOE, as may be necessary by DOE to make such labor standards determinations.  The Contractor will 
then be responsible for ensuring that the appropriate labor standards provisions are included in 
subcontracts. 
 

H.11 Age Discrimination in Employment 
 
The Contractor shall not discriminate against any employee, applicant for employment, or former 
employee on the basis of age.  The Contractor shall comply with the Age Discrimination in Employment 
Act, with any state or local legislation regarding discrimination based on age, and with all applicable 
regulations thereunder. 
 

H.12 Other Government Contractors 
 
The Government may undertake or award other contracts for additional work or services.  The Contractor 
agrees to fully cooperate with such other Contractors and Government employees and carefully integrate 
its own work to such other work as may be directed by the Contracting Officer.  The Contractor shall not 
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commit or permit any act which will interfere with the performance of work by any other Contractor or by 
Government employees.  If DOE determines that the Contractor’s activities may interfere with another 
DOE Contractor, the Contracting Officer shall so notify the Contractor and the Contractor shall comply 
with any instructions the Contracting Officer may provide. 

 

H.13 Advance Understanding On Costs 
 
(A) The DOE and the Contractor will, within 60 days after contract award, reach advance understandings 

regarding certain costs under this Contract.  Such advance understandings enable both DOE and the 
Contractor to determine the allocability, allowability, and reasonableness of such costs prior to their 
incurrence, thereby avoiding subsequent disallowances and disputes, and facilitating prudent 
expenditure of public funds.  It is expected that costs covered by such advance understandings will 
include employee travel and relocation, corporate home office, employee compensation and benefits, 
and facilities capital costs of money.  Generally, DOE expects the incurrence of costs to be consistent 
with the Contractor’s corporate-wide policies consistently and uniformly applied throughout its 
domestic operations subject to the specific limitations, conditions, and exclusions of subpart 31.2 of 
FAR as supplemented by Department of Energy Acquisition Regulation (DEAR) 931.2.  Advance 
understandings will be appended to the Contract in Section J, Appendix 6, Advance Agreements, 
Personnel, and Related Costs. 

 
(B) The maximum senior executive compensation allowable under this contract shall be governed by 65 

Fed. Reg. 30640 (2000) and subsequent updates.  The term “compensation” means the total amount 
of wages, salary, bonuses, and deferred compensation for the fiscal year, whether paid, earned, or 
otherwise accruing, as recorded in an employee’s cost accounting records for the fiscal year. 

 

H.14 Price-Anderson Amendments Act Non-Compliance 
 
The Contractor shall establish an internal Price Anderson Amendments Act (PAAA) noncompliance 
identification, tracking and corrective action system and shall provide access to and fully support DOE 
reviews of the system.  The Contractor shall also implement a PAAA reporting process which meets 
applicable DOE standards.  The Contractor shall be accountable for ensuring subcontractors adhere to the 
PAAA requirements. 
 

H.15 Contractor Acceptance of Notices of Violation or Alleged 
Violations, Fines, and Penalties 

 
(A) The Contractor shall accept, in its own name, service of notices of violation or alleged violations 

(NOVs/NOAVs) issued by Federal or State regulators to the Contractor resulting from the 
Contractor’s performance of work under this Contract, without regard to liability.  The allowability of 
the costs associated with fines and penalties shall be subject to the other provisions of this Contract. 

 
(B) The Contractor shall notify DOE promptly when it receives service from the regulators of 

NOVs/NOAVs and fines and penalties. 
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H.16 Allocation of Responsibilities for Contractor Environmental 

Compliance Activities 
 
(A) This clause allocates the responsibilities of DOE and the Contractor, referred to collectively as the 

“parties” for implementing the environmental requirements at facilities within the scope of the 
Contract.  In this Clause, the term “environmental requirements” means requirements imposed by 
applicable Federal, State, and local environmental laws and regulations, including, without limitation, 
statutes, ordinances, regulations, court orders, consent decrees, administrative orders, or compliance 
agreements including the Hanford Federal Facility Agreement and Consent Order, consent orders, 
permits, and licenses. 

 
(B) Liability and responsibility for civil fines or penalties arising from or related to violations of 

environmental requirements shall be borne by the party causing the violation irrespective of the fact 
that the cognizant regulatory authority may assess any such fine or penalty upon either party or both  
parties without regard to the allocation of responsibility or liability under this Contract.  This 
contractual allocation of liability for any such fine or penalty is effective regardless of which party 
signs permit applications, manifests, reports, or other required documents, is a permittee, or is the 
named subject of an enforcement action or assessment of a fine or penalty. 

 
(C) Regardless of which party to this contract is named subject of an enforcement action for 

noncompliance with environmental requirements by the cognizant regulatory authority, provisions of 
this contract related to allowable costs will govern liability for payment of any fine or penalty.  If the 
named subject of an enforcement action or assessment of a fine or penalty is DOE and the fine or 
penalty would not otherwise be reimbursable under the allowable cost provisions of this contract if 
the Contractor was the named subject of the enforcement action, the Contractor will either pay the 
fine or penalty or reimburse DOE (if DOE pays the fine or penalty). 

 

H.17 Payments and Advances  
 
(A) Payment of fee amounts.  Fee payments shall be made by direct payment as determined by the 

Contracting Officer (see Section B.9).  The Contracting Officer may offset against any such fee 
payment the amounts owed to the Government by the Contractor, including any amounts owed for 
disallowed costs under this contract.  No fee payments may be withdrawn against the payments 
cleared financing arrangement without prior written approval of the Contracting Officer. 
 

(B) Payments on Account of Allowable Costs.  The contracting officer and the contractor shall agree as to 
the extent to which payment for allowable costs or payments for other items specifically approved in 
writing by the contracting officer (for example, negotiated fixed amounts) shall be made from 
advances of Government funds.  When pension contributions are paid by the contractor to the 
retirement fund less frequently than quarterly, accrued costs therefor shall be excluded from costs for 
payment purposes until such costs are paid.  If pension contribution are paid on a quarterly or more 
frequent basis, accrual therefor may be included in costs for payment purposes, provided that they are 
paid to the fund within 30 days after the close of the period covered.  If payments are not made to the 
fund within such 30-day period, pension contribution costs shall be excluded from cost for payment 
purposes until payment has been made.   
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(C) Special financial institution account-use.  All advances of Government funds shall be withdrawn 

pursuant to a payments cleared financing arrangement prescribed by DOE in favor of the financial 
institution or, at the option of the Government, shall be made by direct payment or other payment 
mechanism to the contractor, and shall be deposited only in the special financial institution account 
referred to in the Special Financial Institution Account Agreement, which is incorporated into this 
contract in Section J, Appendix 7.  No part of the funds in the special financial institution account 
shall be commingled with any funds of the contractor or used for a purpose other than that of making 
payments for costs allowable and, if applicable, fees earned under this contract, negotiated fixed 
amounts, or payments for other items specifically approved in writing by the contracting officer.  If 
the contracting officer determines the balance of such special financial institution account exceeds the 
contractor's current needs, the contractor shall promptly make such disposition of the excess as the 
contracting officer may direct.   

 
(D) Title to funds advanced.  Title to the unexpended balance of any funds advanced and of any special 

financial institution account established pursuant to this clause shall remain in the Government and be 
superior to any claim or lien of the financial institution of deposit or others.  It is understood that an 
advance to the contractor hereunder is not a loan to the contractor, and will not require the payment of 
interest by the contractor, and that the contractor acquires no right, title or interest in or to such 
advance other than the right to make expenditures therefrom, as provided in this clause.   

 
(E) Financial settlement.  The Government shall promptly pay to the contractor the unpaid balance of 

allowable costs (or other items specifically approved in writing by the contracting officer) and fee 
upon termination of the work, expiration of the term of the contract, or completion of the work and its 
acceptance by the Government after:   

 
 (1) Compliance by the contractor with DOE's patent clearance requirements, and   
 
 (2) The furnishing by the contractor of:   
 

(a) An assignment of the contractor's rights to any refunds, rebates, allowances, accounts 
receivable, collections accruing to the contractor in connection with the work under this 
contract, or other credits applicable to allowable costs under the contract;   

 
  (b) A closing financial statement;   
 
  (c) The accounting for Government-owned property required by the clause entitled "Property"; 

and   
 
  (d) A release discharging the Government, its officers, agents, and employees from all liabilities, 

obligations, and claims arising out of or under this contract subject only to the following 
exceptions:   

 
  (i) Specified claims in stated amounts or in estimated amounts where the amounts are not 

susceptible to exact statement by the contractor;   
 
  (ii) Claims, together with reasonable expenses incidental thereto, based upon liabilities of the 

contractor to third parties arising out of the performance of this contract; provided that such 
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claims are not known to the contractor on the date of the execution of the release; and 
provided further that the contractor gives notice of such claims in writing to the contracting 
officer promptly, but not more than one (1) year after the contractor's right of action first 
accrues. In addition, the contractor shall provide prompt notice to the contracting officer of 
all potential claims under this clause, whether in litigation or not (see also Contract Clause--, 
DEAR 970.5228-1, "Insurance-Litigation and Claims");   

 
  (iii) Claims for reimbursement of costs (other than expenses of the contractor by reason of any 

indemnification of the Government against patent liability), including reasonable expenses 
incidental thereto, incurred by the contractor under the provisions of this contract relating to 
patents; and   

 
  (iv) Claims recognizable under the clause entitled, Nuclear Hazards Indemnity Agreement.   
 
 (3) In arriving at the amount due the contractor under this clause, there shall be deducted,   
 

 (a) Any claim which the Government may have against the contractor in connection with this 
contract, and   

 
  (b) Deductions due under the terms of this contract, and not otherwise recovered by or credited to 

the Government. The unliquidated balance of the special financial institution account may be 
applied to the amount due and any balance shall be returned to the Government forthwith.  

 
  (F) Claims. Claims for credit against funds advanced for payment shall be accompanied by such 

supporting documents and justification as the contracting officer shall prescribe.   
 
  (G) Discounts. The contractor shall take and afford the Government the advantage of all known 

and available cash and trade discounts, rebates, allowances, credits, salvage, and 
commissions unless the contracting officer finds that action is not in the best interest of the 
Government.   

 
  (H) Collections. All collections accruing to the contractor in connection with the work under this 

contract, except for the contractor's fee and royalties or other income accruing to the 
contractor from technology transfer activities in accordance with this contract, shall be 
Government property and shall be processed and accounted for in accordance with applicable 
requirements imposed by the contracting officer pursuant to the Laws, regulations, and DOE 
directives clause of this contract and, to the extent consistent with those requirements, shall 
be deposited in the special financial institution account or otherwise made available for 
payment of allowable costs under this contract, unless otherwise directed by the contracting 
officer.   

 
 (I) Direct payment of charges.  The Government reserves the right, upon ten days written notice 

from the contracting officer to the contractor, to pay directly to the persons concerned, all 
amounts due which otherwise would be allowable under this contract.  Any payment so made 
shall discharge the Government of all liability to the contractor therefor.   
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 (J) Determining allowable costs.  The contracting officer shall determine allowable costs in 

accordance with the Federal Acquisition Regulation subpart 31.2 and the Department of Energy 
Acquisition Regulation subpart 48 CFR 970.31 in effect on the date of this contract and other 
provisions of this contract.   

 

H.18 Financial Management System Requirements  
 
(A) The Contractor shall operate and maintain a financial management system that (1) conforms with 

Generally Accepted Accounting Principles, Federal Financial Accounting Standards, and Cost 
Accounting Standards, except as modified by DOE requirements; (2) provides accurate, reliable, and 
auditable financial and statistical data on a timely basis; (3) ensures accountability for all assets; (4) 
supports financial planning and budget formulation, validation, execution, and the recasting or 
changing of DOE funding or task codes such as BRC Numbers, Program Task Numbers, and local 
projects/tasks; (5) maintains proper funding authorization; (6) provides sufficient management 
controls per DEAR 970.5203-1 Management Controls, and internal controls; (7) integrates and 
reports the financial information for subcontractors; and (8) provides all other necessary financial 
reports, which shall include accumulating and reporting indirect and support costs by function. The 
Contractor may be requested, periodically, to provide detail cost element information at the 
institutional level using standard definitions and applications. 

 
(B) The Contractor shall provide monthly electronic invoices (or data supporting payments cleared 

financing arrangement drawdowns), and cost accrual and accrual reversal records to the Contracting 
Officer.  Within the electronic invoice submission, the contractor shall provide all invoice data 
elements required to:  

 
(1) Determine that all costs invoiced by the contractor were necessary and reasonable per the terms 

and conditions of the contract.  This includes but is not limited to invoice number, billing period, 
Work Breakdown Structure number, purchase order number and line item, quantity/hours, 
description of goods or services provided, cost type, cost categories, unit price, amount, adders. 

 
(2) Properly record all contract costs and payments in the DOE accounting system. This includes, but 

is not limited to:  Reporting Entity, Financial Plan, Local Organization, Fund-Code, Control 
Program Number (i.e. Budget and Reporting Numbers), Program Task Number, Project Baseline 
Summaries (PBS) numbers, the fiscal year the funds were provided, the project/task number, 
Object Class, sub-object classes, Other Party Identifiers, and Budget Reference Numbers for plant 
and equipment line item number (if applicable).   

 
Upon request, the contractor shall also provide written documentation to support the electronic 
invoices to the Contracting Officer or his designate. 

 
(C) Centralized Business Management System (BMS) services are available from the assigned provider 

on a cost reimbursable basis. If a determination is made that said services will not be used, the 
contracting officer shall be notified within 60 days after contract award. DOE reserves the right to 
direct utilization of Central BMS services at any time. 
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(D) The Contractor shall submit a plan for Contracting Officer approval of any substantive change to the 

financial management system or subsystems at least 60 days in advance of implementation. This plan 
must identify the cost and schedule for changing from the existing financial systems, and provide a 
comparison of the capabilities of the new system(s) to the existing system(s). Any new system 
modifications are subject to review and audit. 

 

H.19 Invoiced Amounts 
 
In addition to the information required by other sections of this contract, the Contractor shall provide 
incurred cost data coded in a DOE defined format via computer.  This incurred cost data must be fully 
edited against DOE codes such as BCR codes.  The Contractor shall deliver the fully edited incurred cost 
data to DOE on the same day the payment is requested unless directed otherwise by DOE. 
 

H.20 Key Personnel 
 
Key personnel are considered to be essential to the work being performed on this contract.  Prior to 
diverting to other positions or substituting any of the specified Key individuals, or proposing them as a  
Key person under another contract, the Contractor shall notify the Contracting Officer in writing at least 
thirty (30) days in advance and shall submit justification (including proposed substitutions) in sufficient 
detail to permit evaluation of the impact on the work being performed under this contract.  No diversion 
or substitution shall be made by the Contractor without the written consent of the Contracting Officer, 
provided that the Contracting Officer may ratify in writing such diversion or substitution and such 
ratification shall constitute the consent of the Contracting Officer required by this clause.  Unless 
approved in writing by the Contracting Officer, no key personnel position will remain unfilled by a 
permanent replacement for more than 60 days.  The key personnel list shall be amended during the course 
of the contract to add or delete key personnel as appropriate and approved by the Contracting Officer. 
 
Anytime the overall RC Project Manager is replaced or removed for any reason under the Contractor’s 
control within two (2) years of being placed in the position, fee will be reduced by $1,000,000.  In 
addition, each time any of the other Key Personnel proposed are replaced or removed for any reason 
under the Contractor’s control within two (2) years of being placed in the position, fee will be reduced by 
$500,000 for each removed or replaced individual. 
 
The Contractor may request, in writing, that the Contracting Officer waive all or part of a reduction, if 
special circumstances exist.  The Contracting Officer shall have sole unilateral discretion to waive or not 
waive all or part of a reduction. 
 
The following is a list of key personnel for this contract: 
 
Name     Position 
 
Patrick L. Pettiette   Project Manager 
 
John Greg Meyer   ESH&Q Manager 
 
Linda Guinn    Regulatory Strategy Manager 

H-14 



RC Contract   Section H 
Washington Closure Company, LLC 
DE-AC06-03RL14300 
 
John G. McKibbin   Buildings 324/327 Field Project Manager 
 
Dennis E. Reese   100 Area D4/ISS Field Project Manager 
 
Carrie L. Taylor    300 Area D&D Field Project Manager 
 
 
John E. Shaler, PE   Waste Sites Field Project Manager 
 
John E. Law, PE   Burial Grounds Field Project Manager 
 
Janice Williams Waste Management and ERDF Operations Field Project 

Manager 
 
Robert M. Nichols, Jr. Closure Planning, Integration and Controls Manager 
 
Jim L. Jacobsen Business Administration Manager   
 

H.21 Responsible Corporate Official 
 
The Contractor shall provide a Guarantee of performance from its parent company in the form set forth in 
Section J, Appendix 1.  If the Contractor is a joint venture, newly-formed L.L. Co., or other similar entity 
where more than one company is involved in a business relationship created for the purpose of this 
procurement, the parent companies of all the entities forming the new entity shall all provide Guarantees, 
which Guarantees shall provide for joint and severable liability for the performance of the Contractor.  In 
the event any of the signatories to the Guarantee of performance enters into proceedings relating to bank-
ruptcy, whether voluntary or involuntary, the Contractor agrees to furnish written notification of the 
bankruptcy to the Contracting Officer.  Notwithstanding the provisions of this clause, the Government 
may contact, as necessary, the single responsible corporate official identified below, who is at a level 
above the Contractor and who is accountable for the performance of the Contractor, regarding Contractor 
performance issues.  Should the responsible corporate official change during the period of the contract, 
the Contractor shall promptly notify the Contracting Officer in writing of the change in the individual to 
contact. 
 
 Name: Stephen G. Hanks 
 
 Position: CEO, Washington Group International 
 
 Company/Organization: Washington Group International 
 
 Address: P.O. Box 22, Boise, Idaho 83729 
 
 Phone: (208) 386-6176 
 
 Facsimile: (208) 386-5298 
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 Email: Steve.Hanks@wgint.com 
 

H.22 Alternative Dispute Resolution 
 
(A) The U.S. Department of Energy (DOE) and the Contractor both recognize that methods for fair and 

efficient resolution of significant disputes are essential to the successful and timely achievement of 
critical milestones and completion of all Contract requirements. Accordingly, the parties agree to: 

 
(1) Participate in a partnering workshop to be conducted by an experienced professional jointly 

agreed upon by the parties and, 
 
(2) Jointly select a “standing neutral” within 30 days of completion of the partnering workshop.  The 

“standing neutral” will be available to help resolve disputes as they arise.  Such “standing 
neutral” can be an individual, a board comprised of three independent experts, or a company with 
specific expertise in the Contract area.  If a “standing neutral” cannot be agreed upon, the DOE 
Office of Dispute Resolution will make a selection.  The specific ADR processes and procedures, 
as well as the processes for selecting the “standing neutral” will be determined at the partnering 
workshop. 

 
(B) The parties agree the following provision may be invoked for significant disputes upon mutual 

agreement of the DOE and the Contractor: 
 

(1) DOE and the Contractor shall use their best efforts to informally resolve any dispute, claim, 
question, or disagreement by consulting and negotiating with each other in good faith, 
recognizing their mutual interests and attempting to reach a just and equitable solution 
satisfactory to both parties.  If any agreement cannot be reached through informal negotiations 
within 30 days after the start of negotiations, then such disagreement shall be referred to the 
“standing neutral,” pursuant to the procedures jointly developed in the partnering workshop. 

 
(2) The “standing neutral” will not render a decision, but will assist the parties in reaching a mutually 

satisfactory agreement.  In the event the parties are unable after 30 days to reach such an 
agreement, either party may request, and the neutral will render, a non-binding advisory opinion.  
Such opinion shall not be admissible in evidence in any subsequent proceedings. 

 
(C) If one party to this contract requests the use of the process set forth in paragraphs B(1) and B(2) of 

this clause and the other party disagrees, the party disagreeing must express its position in writing to 
the other party.  On any such occasion, if the party requesting the above process wishes to file a claim 
under the “Disputes” clause, it must do so within 30 days of receipt of the written position from the 
other party.   

 

H.23 Displaced Employee Hiring Preference 
 
(A) Definition.  Eligible employee means a former or current employee of a contractor or subcontractor 

(1) who has been employed at a Department of Energy Defense Nuclear Facility as defined in Section 
3163 of the National Defense Authorization Act for FY 1993 (Pub. L. 102-484) and the interim 
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Planning Guidance for Contractor Work Force Restructuring (DEC 1998) or other applicable 
Department of Energy guidance for contractor work force restructuring, as may be amended or 
supplemented from time to time (hereinafter “Guidance”), (2) whose employment at such a Defense 
Nuclear facility has been involuntarily terminated (other than for cause) or who has been notified that 
they are facing termination, (3) who has also met the job attachment test as set forth in applicable 
Departmental Guidance, and (4) who is qualified for a particular position with the Contractor or, with 
retraining, can become qualified within the time and cost limits set forth in the Departmental 
guidance. 

 
(B) The Contractor will assess the skills needed for the work to be performed under this contract and will 

provide to DOE Job Opportunity Bulletin Board System (JOBBS) all information relevant to the 
qualifications for all of the positions for which the Contractor has vacancies. 

 
(C) Consistent with the Department of Energy guidance as supplemented by the appropriate site work 

force restructuring plan, the Contractor agrees it will provide to the extent practicable a preference in 
hiring to an eligible employee as defined other than for managerial positions (defined as those above 
the first level of supervision) for work to be performed under this contract.   

 
(D) To the extent practicable, the Contractor will develop training programs designed to improve the 

qualifications of employees to fill vacancies with the contractor and will take such training into 
account in assessing the qualifications of eligible employees. 

 
(E) The requirements of this clause shall be included in subcontracts at any tier except subcontracts for 

commercial items pursuant to 4l U.S.C. 403) expected to exceed $500,000. 
 

H.24 Labor Relations 
 
(A) The contractor, and its major subcontractors, will respect the rights of employees, (1) to organize, 
form, join, or assist labor organizations; bargain collectively through representatives of the employees 
own choosing; and engage in other protected concerted activities for the purpose of collective bargaining, 
or (2) to refrain from such activities. 
 
(B) To the extent required by law, the Contractor and its major subcontractors shall give notice to any 
lawfully designated representative of its employees for purposes of collective bargaining and, upon proper 
request, bargain to good faith impasse or agreement, or otherwise satisfy applicable bargaining 
obligations. 
 
(C) The Contractor shall promptly advise the Contracting Officer of, and provide all appropriate 
documentation regarding, any labor relations developments at the prime or subcontract level that involve 
or appear likely to involve: 
 
 (1) Possible strike situations affecting the facility; 
 
 (2) Referral to the Energy Labor-Management Relations Panel; 
 
 (3) The National Labor Relations Board at any level; 
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 (4) Recourse to procedures under the Labor-Management Act of 1947 as amended, or any other 
Federal or state labor law; and 
 
 (5) Any grievance that may reasonably be assumed to be arbitrated under a Collective Bargaining 
Agreement. 
 
(D) Cost of wages and fringe benefits, to employees represented by collective bargaining units, not in 
excess of those in appropriate collective bargaining agreements including the Hanford Site Stabilization 
Agreement, as modified throughout performance of this contract, shall be allowable. The costs associated 
with grievance processing and settlements, arbitration, and arbitration awards shall be allowable in 
accordance with the provisions of the Contract Section I Clause entitled, Insurance - Litigation and 
Claims. 
 

H.25 DOE Mentor Protégé Program 
 
The Department of Energy has established a Mentor-Protégé Program to encourage its prime contractors 
to assist small businesses, firms certified under section 8(a) of the Small Business Act by SBA, other 
small disadvantaged businesses, women-owned small businesses, Historically Black Colleges and 
Universities and Minority Institutions, other minority institutions of higher learning and small business 
concerns owned and controlled by service disabled veterans in enhancing their business abilities.  
Consistent with the provisions set forth in DEAR 919.70, the Contractor shall Mentor at least one active 
Protégé company at all times during the performance on this contract.  Mentor and Protégé firms will 
develop and submit “lessons learned” evaluations to DOE at the conclusion of the contract. 
 

H.26 Small Business Fee Reduction 
 
The Small Business Subcontracting Plan incorporated into this contract contains percentage goals for 
awarding of subcontracts to small businesses, small disadvantaged businesses, women-owned businesses, 
HUBZone businesses, and veteran owned businesses.  The Contractor also agrees, as a part of this 
contract, to have in place, with one or more small businesses, a mentor protégé program.  The 
Contractor’s performance in meeting these goals, and supporting protégé(s) in a mentor protégé 
agreement(s), will be evaluated at the following milestones: 
 
1.  End of Third Year of Contract Performance 
2.  End of Sixth Year of Contract Performance 
3.  End of Contract 
 
If, at each one of these milestones, the Contractor has not met any or all of these subcontracting goals for 
that milestone period, or has failed to support a protégé during that period, the Contracting Officer may 
reduce the final fee amount by an amount up to $3 Million for each milestone up to a total reduction of 
otherwise earned fee for the contract in the amount of $9 Million.  The reduction amount shall be at the 
unilateral discretion of the Contracting Officer.  The dollar amount of each such reduction shall be a 
permanent reduction in the total fee paid under this contract.  For the first two milestone periods, if it has 
been determined that the Contractor has failed to meet such goals, or have a mentor protégé program, 
upon establishment of an appropriate fee reduction amount for that period, the ensuing provisional fee 
payments shall be reduced proportionally during the next milestone period until the full milestone 
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reduction amount has been achieved.  At contract completion, the total amount of fee reduction for failure 
to meet its subcontracting goals shall be offset by any amount of liquidated damages assessed in 
accordance with FAR 52.219-16, Liquidated Damages – Subcontracting Plan.  Any reduction for failure 
to meet the Mentor-Protégé program shall be in addition to any liquidated damages under FAR 52.219-
16.  For the purpose of implementing this clause, the percentage goals initially established in the 
contractor’s Small Business Subcontracting Plan will remain in effect for the duration of the contract 
period. 
 

H.27  Cost Overruns for Building 324 and 327 D4 
 
Any cost to complete over the target cost of $32,514,000 for RCC20820 and $1,013,000 for RCC08520 
(after being adjusted for escalation) will be deemed unallowable costs and will be subtracted from the 
contractor's fee, until the combined total of these unallowable costs equals $5 million, without regard to 
the contract minimum fee included in section B.7.  When the $5 million amount is reached, any additional 
costs will again become allowable costs unless excluded elsewhere in the contract.  The contractor will 
account for all costs consistent with government accounting practices. 
 

H.28  Cost Overruns for ISS of 105-H, 105-D, and 105-F Reactors 
 
All costs to complete over the target costs of $9,332,000 for RCC02430, $5,614,000 for RCC03300 and 
$4,693,000 for RCC01890 (after each is adjusted for escalation) will be deemed unallowable costs and 
will be subtracted from the subcontractor's fee until the combined total of these unallowable costs equals 
$2.5 million, without regard to the contract minimum fee included in section B.7.  When the $2.5 million 
amount is reached, any additional costs will again become allowable costs unless excluded elsewhere in 
the Contract.  The Contractor will account for all costs consistent with government accounting practices. 

 
H.29  Waste Volume Risk Assumption 
 
Not withstanding that Clause B.8(B)(3) states that "...for the remediation of waste sites including burial 
grounds....The contractor may submit for negotiation a request for a change to the target cost if the actual 
waste volumes are 20% greater than the projected waste volumes as specified in the Richland 
Environmental Restoration Project Baseline, Multi-Year Work Plan, DOE/RL-96-105 Revision 4, in the 
aggregate over all the waste sites specified in the SOW," the Contractor will not submit such request for 
change until the actual waste volumes are 25% greater than the specified volumes. 
 
H.30  ERDF Performance Warranty 
 
If the Contractor disposes of waste at ERDF that does not meet ERDF waste acceptance criteria, the 
Contractor will take whatever corrective action is necessary per the permit.  The costs for any such 
corrective action shall be unallowable and will be subtracted from the contractor's fee until the combined 
total of those unallowable costs equals $2 million, without regard to the contract minimum fee included in 
Clause B.7.  When the $2 million amount is reached, any additional costs will again become allowable 
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costs unless excluded elsewhere in the contract.  The contractor will account for all costs consistent with 
government accounting practices. 
 

H.31  Penalty for Failing to Meet Tri-Party Agreement Milestones  
 
The Contractor will be assessed a $100,000 fee reduction for each of the 23 Phase I Tri-Party Agreement 
milestones listed in Table C.5 of the Statement of Work that the Contractor misses, without regard to the 
contract minimum fee included in Clause B.7.  This fee penalty is independent of, and may be in addition 
to, any penalty assigned to the Contractor under Clause H.15. 
 

H.32  Penalty for Removal of Essential Personnel  
 
The Contractor shall provide a list of the 40 essential personnel.  The essential personnel list shall be 
amended during the course of the contract to add or delete essential personnel as appropriate and as 
approved by the Contracting Officer.   
 
Any time an essential person is replaced or removed for any reason under the Contractor's control within 
two (2) years of being placed in the position or before the planned end of the position, whichever is less, 
fee will be reduced by $100,000 for each removed or replaced individual.    
 
The Contractor may request, in writing, that the Contracting Officer waive all or part of a reduction, if 
special circumstances exist.  The Contracting Officer shall have sole unilateral discretion to waive or not 
waive all or part of a reduction. 
 
In addition, the Contractor will pay a $100,000 penalty for each named essential person who does not 
report to work on his/her first day of scheduled work on this contract for any reason under the control of 
the Contractor.  This penalty will be subtracted from the Contractor's fee.  Any such essential personnel 
fee penalty shall be deducted without regard to the contract minimum fee included in Clause B.7. 
 
H.33  Employee Incentive and Retention Programs 
 
The Contractor will create an employee performance incentive and retention program pool for all contract 
employees.  Upon contract award, the Contractor will prepare a detailed plan defining and establishing 
specific award and payment criteria; DOE will be provided the opportunity to approve this plan.  This 
program will be administered by the Contractor for employee incentives and retention. 
 
Under this performance incentive and retention program, the Contractor shall contribute into this 
program's incentive pool 10% of its fee earnings for cost performance under the contract target cost.  In 
addition, DOE has the option to "contribute" 10% of its cost savings for cost performance under the 
contract target cost.  The DOE contribution shall be achieved by accepting as an allowable cost under the 
contract payment by the Contractor into the incentive program pool of an amount equal to 10% of the cost 
savings achieved against the target cost.  This cost savings payment amount shall not count against the 
actual target cost established pursuant to Section B of this contract. 
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The Contractor will annually establish the incentive distribution plan and shall make annual payments 
into the incentive program pool, as appropriate, based on earned value performance against the target 
cost.  The incentive program plan will have provisions for incremental incentive contribution forfeiture 
for performance that compromises safety or compliance, consistent with the severity of the fee deduction 
imposed on the Contractor by DOE. 
 
Inclusion of this clause into this contract creates no rights in any third parties.  Additionally, this clause 
may not be used to claim any right to disbursement of any amount.  Based on contract performance, it is 
possible that no disbursement will be made. 
 

H.34  Technical Assistance 
 
The Contractor will provide DOE with a list of 30 technical experts that the Contractor will make 
available upon request at no cost to provide support to WCC for the RCC Project.  Such corporate support 
will be for special technical expertise not generally available on the contract, or support that is needed on 
an immediate or emergency basis. 
 

H.35  Parent Company G&A Cost Unallowability 
 
Except for the G&A expense allocations for any employees of the Contractor's parent(s) or affiliated 
companies under a subcontract to the Contractor, no parent company G&A expense (home office 
expense) is allowable under this contract per FAR 31.201-6. 
 

H.36  Development of Labor Resources 
 
The Contractor will invest in a program to develop craft labor in disciplines that are anticipated to be 
needed or have limited availability.  Annually, the Contractor will contribute from fee to the program.  
The Contractor must contribute $1 million over the life of the contract.  The program may address 
recruiting, training, retention or any other area designed to make skilled resources available to the site.  
The program will be designed in cooperation with local unions and will be reviewed by DOE.  Inclusion 
of this clause creates no rights in any third parties or any relators under the False Claims Act.  Benefit 
flows exclusively to the Government. 
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SECTION I 
 

CONTRACT CLAUSES 
 

Clause 
No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.1 FAR 52.202-1 Definitions (May 2001) – Alternate I (Mar 2001)   None 
I.2 FAR 52.203-3 Gratuities (Apr 1984) None 
I.3 FAR 52.203-5 Covenant Against Contingent Fees (Apr 1984) None 
I.4 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 

(Jul 1995) 
None 

I.5 FAR 52.203-7 Anti-Kickback Procedures (Jul 1995) None 
I.6 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 

Illegal or Improper Activity (Jan 1997) 
None 

I.7 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(Jan 1997) 

None 

I.8 FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (Jun 1997) 

None 

I.9 FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper (Aug 
2000) 

None 

I.10 FAR 52.209-6 Protecting the Government’s Interest When 
Subcontracting with Contractors Debarred, Suspended or 
Proposed for Debarment (Jul 1995) 

None 

I.11 FAR 52.215-2 Audit and Records – Negotiation (Jun 1999) None 
I.12 FAR 52.215-8 Order of Precedence – Uniform Contract Format (Oct 

1997) 
None 

I.13 FAR 52.215-10 Price Reduction for Defective Cost or Pricing Data (Oct 
1997) 

None 

I.14 FAR 52.215-12 Subcontractor Cost or Pricing Data (Oct 1997) None 
I.15 FAR 52.215-15 Pension Adjustments and Asset Reversions (Dec 1998) None 
I.16 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (Oct 1997) None 
I.17 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 

Benefits (PRB) Other Than Pensions (Oct 1997) 
None 

I.18 FAR 52.215-19 Notification of Ownership Changes (Oct 1997) None 
I.19 FAR 52.216-7 Allowable Cost and Payment (Mar 2000)  None 
I.20 FAR 52.219-4 Notice of Price Evaluation Preference for HUBZone 

Small Business Concerns (Jan 1999) 
 

None 
I.21 FAR 52.219-8 Utilization of Small Business Concerns (Oct 2000) None 
I.22 FAR 52.219-9 Small Business Subcontracting Plan (Jan 2002) – 

Alternate II (Oct 2001) 
None 

I.23 FAR 52.219-16 Liquidated Damages – Subcontracting Plan (Jan 1999) None 
I.24 FAR 52.219-23 Notice of Price Evaluation Adjustment for Small 

Disadvantaged Business Concerns (May 2001) 
(b) 0 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.25 FAR 52.219-25 Small Disadvantaged Business Participation Program – 
Disadvantaged Status and Reporting (Oct 1999) 

None 

I.26 FAR 52.222-1 Notice to the Government of Labor Disputes (Feb 1997)  None 
I.27 FAR 52.222-3 Convict Labor (Aug 1996) None 
I.28 FAR 52.222-4 Contract Work Hours and Safety Standards Act – 

Overtime Compensation (Sep 2000) 
None 

I.29 FAR 52.222-21 Prohibition of Segregated Facilities (Feb 1999) None 
I.30 FAR 52.222-26 Equal Opportunity (Feb 1999) None 
I.31 FAR 52.222-35 Affirmative Action for Disabled Veterans and Veterans 

of the Vietnam Era (Apr 1998) 
None 

I.32 FAR 52.222-36 Affirmative Action for Workers with Disabilities (Jun 
1998) 

None 

I.33 FAR 52.222-37 Employment Reports on Disabled Veterans and Veterans 
of the Vietnam Era (Jan 1999) 

None 

I.34 FAR 52.222-41 Service Contract Act of 1965, As Amended (May 1989) None 
I.35 FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 

1989) 
Employee Class 

Monetary Wage – 
Fringe Benefits 

I.36 FAR 52.223-3 Hazardous Material Identification and Material Safety 
Data (Jan 1997) – Alternate I (Jul 1995) 

(b) TBD 

I.37 FAR 52.223-5 Pollution Prevention and Right-to-Know Information 
(Apr 1998) 

None 

I.38 FAR 52.223-6 Drug-Free Workplace (May 2001) None 
I.39 FAR 52.223-10 Waste Reduction Program (Aug 2000)  None 
I.40 FAR 52.223-12 Refrigeration Equipment and Air Conditioners (May 

1995)  
None 

I.41 FAR 52.224-1 Privacy Act Notification (Apr 1984) None 
I.42 FAR 52.224-2 Privacy Act (Apr 1984) None 
I.43 FAR 52.225-5 Trade Agreements (Apr 2000) None 
I.44   FAR 52.225-13 Restrictions on Certain Foreign Purchases (Jul 2000) None 
I.45 FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned 

Economic Enterprises (Jun 2000) 
None 

I.46 FAR 52.227-1 Authorization and Consent (Jul 1995)  None 
I.47 FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 

Infringement (Aug 1996) 
None 

I.48 FAR 52.227-3 Patent Indemnity (Apr 1984)  None 
I.49 FAR 52.227-23 Rights to Proposal Data (Technical) (Jun 1987) Marked as Restricted; 5/20/02 

I.50 FAR 52.230-2 Cost Accounting Standards (Apr 1998) None 
I.51 FAR 52.230-6 Administration of Cost Accounting Standards (Nov 

1999) 
None 

I.52 FAR 52.232-9 Limitation on Withholding of Payments (Apr 1984) None 
I.53 FAR 52.232-17 Interest (Jun 1996) None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.54 FAR 52.232-22 Limitation of Funds (Apr 1984) None 
I.55 FAR 52.232-23 Assignment of Claims (Jan 1986) None 
I.56 FAR 52.232-34 Payment of Electronic Funds Transfer – Other than 

Central Contractor Registration (May 1999) 
(b) No later than 15 
days prior to 
submission of the first 
request for payment 

I.57 FAR 52.233-1 Disputes (Dec 1998) Alternate I (Dec 1991) None 
I.58 FAR 52.233-3 Protest After Award (Aug 1996) – Alternate I (Jun 1985) None 
I.59 FAR 52.237-3 Continuity of Services (Jan 1991) None 
I.60 FAR 52.242-1 Notice of Intent to Disallow Costs (Apr 1984) None 
I.61 FAR 52.242-3 Penalties for Unallowable Costs (May 2001) None 
I.62 FAR 52.242-4 Certification of Final Indirect Costs (Jan 1997) None 
I.63 FAR 52.242-13 Bankruptcy (Jul 1995) None 
I.64 FAR 52.243-2 Changes – Cost Reimbursement (Aug 1987) – Alternate 

I (Apr 1984)  
None 

I.65 FAR 52.243-6 Change Order Accounting (Apr 1984) None 
I.66 FAR 52.243-7 Notification of Changes (Apr 1984) (b) 10 days. 

(d) 30 days. 
I.67 FAR 52.244-2 Subcontracts (Aug 1998) – Alternate II (Aug 1998) (e) TBD (k) TBD. 
I.68 FAR 52.244-5 Competition in Subcontracting (Dec 1996) None 
I.69 FAR 52.244-6 Subcontracts for Commercial Items (May 2001) None 
I.70 FAR 52.245-5 Government Property (Cost Reimbursement, Time-and-

Material, or Labor-Hour Contracts) (Jan 1986) 
None 

I.71 FAR 52.246-25 Limitation of Liability – Services (Feb 1997) None 
I.72 FAR 52.247-1 Commercial Bill of Lading Notations (Apr 1984) (a) DOE 

(b) DOE Contract No. 
DE-AC06-03RL14300 
DOE/RL Office of 
Procurement Services, 
A7-80, P.O. Box 550, 
Richland, WA 99352 

I.73 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (Jan 1997) None 
I.74 FAR 52.247-67 Submission of Commercial Transportation Bills to the 

General Services Administration for Audit (Jun 1997) 
None 

I.75 FAR 52.249-6 Termination (Cost Reimbursement) (Sep 1996)  None 
I.76 FAR 52.249-14 Excusable Delays (Apr 1984) None 
I.77 FAR 52.251-1 Government Supply Sources (Apr 1984) None 
I.78 FAR 52.251-2 Interagency Fleet Management System Vehicles and 

Related Services (Jan 1991) 
None 

I.79 FAR 52.253-1 Computer Generated Forms (Jan 1991) None 
I.80 DEAR 952.202-1 Definitions (Jan 1997)  None 
I.81 DEAR 952.203-70 Whistleblower Protection for Contractor Employees None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

(Dec 2000) 
I.82 DEAR 952.204-2 Security (Sep 1997) None 
I.83 DEAR 952.204-75 Public Affairs (Dec 2000) None 
I.84 DEAR 952.208-70 Printing (Apr 1984) None 
I.85 DEAR 952.216-7 Allowable Cost and Payment (Jan 1997); Alternate II None 
I.86 DEAR 952.217-70 Acquisition of Real Property (Apr 1984) None 
I.87 DEAR 952.223-75 Preservation of Individual Occupational Radiation 

Exposure Records (Apr 1984) 
None 

I.88 DEAR 952.224-70 Paperwork Reduction Act (Apr 1994) None 
I.89 DEAR 952.227-82 Rights to Proposal Data (Apr 1994) Marked as  

Restricted 
I.90 DEAR 952.245-5 Government Property (Cost Reimbursement, Time-and-

Material, or Labor-Hour Contracts) 
None 

I.91 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jun 1996)  None 
I.92 DEAR 952.251-70 Contractor Employee Travel Discounts (Dec 2000) None 
I.93 DEAR 970.5203-1 Management Controls (Dec 2000) None 
I.94 DEAR 970.5204-2 Laws, Regulations, and DOE Directives (Dec 2000) None 
I.95 DEAR 970.5204-3 Access to and Ownership of Records (Dec 2000) (b)(1) Through (b)(5) 

are contractor-owned 
records 

I.96 DEAR 970.5223-1 Integration of Environment, Safety, and Health into 
Work Planning Execution (Dec 2000) 

None 

I.97 DEAR 970.5226-2 Workforce Restructuring Under Section 3161 of the 
National Defense Authorization Act for Fiscal Year 1993 
(Dec 2000) 

None 

I.98 DEAR 970.5226-3 Community Commitment (Dec 2000) None 
I.99 DEAR 970.5227-1 Rights in Data – Facilities (Dec 2000) Paragraph (e), 

subsection (c) of 
Limited Rights 
Notice modified. 

I.100 DEAR 970.5227-11 Patent Rights – Management and Operating Contracts, 
For-Profit Contractor, Non-Technology Transfer (Dec 
2000)  

None 

I.101 DEAR 970.5228-1 Insurance -- Litigation and Claims (Dec 2000)  The reference in 
paragraph e(2) to 48 
CFR 970.5204-15 is 
changed to 48 CFR 
52.232-22 

I.102 DEAR 970.5231-4 Preexisting Conditions (Dec 2000) July 24, 2003 
I.103 DEAR 970.5232-3 Accounts, Records, and Inspection (Dec 2000) None 
I.104 DEAR  970.5232-7 Financial Management System (Dec 2000) None 
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I.5 

The following clauses I.105 through I.116 are specifically applicable to construction work under this 
contract: 
 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.105  FAR 52.222-6 Davis-Bacon Act (Feb 1995) None 
I.106  FAR 52.222-7 Withholding of Funds (Feb 1988) None 
I.107  FAR 52.222-8 Payrolls and Basic Records (Feb 1988) None 
I.108  FAR 52.222-9 Apprentices and Trainees (Feb 1988) None 
I.109  FAR 52.222-10 Compliance with Copeland Act Requirements (Feb 

1988) 
None 

I.110  FAR 52.222-11 Subcontracts (Labor Standards) (Feb 1988) None 
I.111  FAR 52.222-12 Contract Termination – Debarment (Feb 1988) None 
I.112  FAR 52.222-13 Compliance with Davis-Bacon and Related Act 

Regulations (Feb 1988) 
None 

I.113  FAR 52.222-14 Disputes Concerning Labor Standards (Feb 1988) None 
I.114  FAR 52.222-15 Certification of Eligibility (Feb 1988) None 
I.115  FAR 52.222-16 Approval of Wage Rates (Feb 1988) None 
I.116 FAR 52.236-19 Organization and Direction of the Work (Apr 1984) None 
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Appendix 2 - Laws, Regulations, and DOE Directives Applicable to the River 
Corridor Contract 

 
The DOE Directives and Laws found in the following listing are the “List of Applicable Laws and 
Regulations”, “List of Applicable Directives”, and “Lists A and B” as those terms are used in paragraph 
(b) of Section I Clause, Laws, Regulations, and DOE Directives.  The contractor should follow the 
established exemption process to obtain relief from requirements of these regulations where applicable.   
 
It is anticipated during the performance of this contract, the conditions for applicability of certain DOE 
Directives may no longer exist. For example, when spent nuclear fuel is removed from the 300 Area and 
transferred to the Hanford Site Management Contractor, the conditions for applicability for those DOE 
Directives addressing safeguards of such material may no longer exist.  In any such situation where the 
contractor seeks relief from the requirements of such DOE Directives, the contractor may notify the 
Contracting Officer in writing explaining the reasons for its belief the DOE Directives no longer apply to 
contract performance.  The Contracting Officer may determine the conditions for applicability of a DOE 
Directive still exist, and may direct the contractor to continue compliance with the DOE Directive.  
Additionally, even without such direction by the Contracting Officer, if the conditions for applicability of 
a DOE Directive once again arise (e.g. spent fuel is discovered unexpectedly during demolition efforts), 
the DOE Directive will immediately become applicable once again.   

List A:  Applicable Laws and Regulations  
 
Federal Regulations and applicable Washington Administrative Code governing DOE activities are 
applicable to work and activities conducted by the contractor.  
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List B:  Applicable DOE Directives 
 
The following is an all- inclusive list of applicable DOE directives.   
 

Directive Identifier Title Changes 

Contractor 
Requirements 
Document (CRD) M 
140.1-1B 

Interface with the Defense Nuclear Facility Safety Board  

DOE N 142.1 Unclassified Foreign Visits and Assignments  

CRD O 151.1A Comprehensive Emergency Management System  

CRD M 200.1-1, 
Chapter 9 (Supplement* 
Rev. 0) 

Public Key Cryptography and Key Management  
 

 

CRD N 205.1 
(Supplement Rev. 0) 

Unclassified Cyber Security Program  

CRD N 205.2 Foreign National Access to DOE Cyber Systems  

CRD N 205.3 Password Generation, Protection and Use  
CRD O 221.1 Reporting Fraud, Waste and Abuse  
CRD O 221.2 Cooperation with the Office of Inspector General  

CRD O 225.1A Accident Investigations 1 
CRD O 231.1 Environment, Safety and Health Reporting 2 

CRD O 232.1A, Rev. 0 
(Supplement Rev. 0) 

Occurrence Reporting and Processing of Operations 
Information 

 

CRD O 251.1A Directives System  

CRD O 311.1A Equal Employment Opportunity and Diversity Program  
CRD O 413.1 Management Control Program  

CRD O 414.1A Quality Assurance  

CRD O 420. 1 
(Supplement Rev. 0, 
including Section B, 
specific clarification 4)) 

Facility Safety 1,2,3 

CRD O 425.1B, Rev. 0 
(Supplement Rev. 1) 

Startup and Restart of Nuclear Facilities 
 

 

CRD O 430.1A, Rev. 1 
Only CRD Section 2 for 
non-Rad facilities 

Life Cycle Asset Management  

*Those directives marked “Supplement,” are 
DOE-RL CRDs that are in addition to the 
DOE-HQ CRDs.  The Section B clarification 
and Section C supplemental requirements apply 
in addition to the HQ CRDs.  Any specific 
clarifications or requirements do not apply  
unless otherwise noted. 
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Directive Identifier Title Changes 
CRD O 433.1 Maintenance Management Program for DOE Nuclear 

Facilities 
 

CRD O 435.1, Rev. 0 
(Supplement Rev. 0) 

Radioactive Waste Management 1 

CRD O 440.1A Worker Protection Management for DOE Federal and 
Contractor Employees 

 

CRD O 442.1A 
(Supplement Rev. 0) 

Department of Energy Employee Concerns Program  

CRD N 450.7, Rev. 0 
(Supplement Rev. 0) 

The Safe Handling, Transfer, and Receipt of Biological 
Etiologic Agents at Department of Energy Facilities 

 

CRD O 460.1A Packaging and Transportation Safety  

CRD O 460.2 
(Supplement Rev. 0 
including specific 
clarification 1) 

Departmental Materials, Transportation, and Packaging 
Management 

1 

CRD O 470.1, Except 
CRD Chapters III and 
VI (Supplement Rev. 1) 

Safeguards and Security Program 1 

CRD O 471.1A, Rev. 0 
(Supplement Rev. 0) 

Identification and Protection of Unclassified Controlled 
Nuclear Information 

 

CRD O 471.2A 
(Supplement Rev. 0) 

Information Security Program  

CRD N 471.3, Rev. 0 
(Supplement Rev. 0) 

Reporting Incidents of Security Concern  

CRD N 473.4 
(Supplement Rev. 0)  

Department of Energy Badges  

CRD O 474.1A Control and Accountability of Nuclear Materials  
CRD M 474.1-1A 
(Supplement Rev. 0) 

Manual for Control and Accountability of Nuclear 
Materials 

 

CRD M 474.1-2 Nuclear Materials Management and Safeguards System 
Reporting and Data Submission 

2 

CRD O 534.1A 
(Supplement Rev. 0) 

Accounting   

CRD O 551.1A, Rev. 0  
(Supplement Rev. 0) 

Official Foreign Travel  

DOE O 1450.4 Consensual Listening- in to or Recording 
Telephone/Radio Conversations 
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Directive Identifier Title Changes 
DOE O 5400.5 Radiation Protection of the Public and the Environment  1,2 
CRD 5480.19 
(Supplement Rev. 0) 

Conduct of Operations Requirements for DOE Facilities 2 

DOE O 5480.20A  Personnel Selection, Qualification, and Training 
Requirements for DOE Nuclear Facilities 

 

DOE O 5632.1C Protection and Control of Safeguards and Security 
Interests 

 

DOE M 5632.1C-1 
(Supplement Rev. 0) 

Manual for the Protection and Control of Safeguards and 
Security Interests 

1 

DOE O 5670.3 Counterintelligence Program  

RLID 440.3 Regulatory Access Requirements and Implementing 
Directive 

 

RLID 5670.3A Counterintelligence Program  

DOE/RL-92-36, 
Release 30 

Hanford Site Hoisting and Rigging Manual  

DOE/RL-91-31, Rev 5, 
except Section 4 

Hanford Site Waste Minimization and Pollution 
Prevention Awareness Program Plan 

 

DOE/RL-96-68, Rev. 2 Hanford Analytical Services Quality Assurance 
Requirements Documents 

 

DOE/RL-94-02, Rev. 2 Hanford Emergency Management Plan  

DOE/RL, Rev. 1-2002-
12, dated September 
2001 

Hanford Site Radiological Health and Safety Manual  

DOE/RL-SOD-INST 
L&T.001, Rev. 2 

Hanford Site Lockout/Tagout Program  

DOE/RL DOE Hanford Site Services Manual, Rev. 3 dated 
January 2002 
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Appendix 3 - Phase I Waste Site and D4 Facility List 
 

Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100 Area     

 100-IU-6 Operable Unit (Hanford Townsite)   

 Complete Waste Site Remediation   

100-IU-6 Confirmatory Sampling Site - 600-107 213-J and 213-K Cribs, Gable Mountain 
Plutonium Storage Vault Cribs 

100-IU-6 
Confirmatory Sampling Site - 600-108 

(includes 600-257) 
213-J & 213-K Cribs, Gable Mountain 

Plutonium Storage Vaults 

100-IU-6 Confirmatory Sampling Site - 600-109 Hanford Trailer Camp Landfill 

100-IU-6 Confirmatory Sampling Site - 600-110 Hanford Town Site Landfill 

100-IU-6 Confirmatory Sampling Site - 600-111 P-11 Critical Mass Laboratory 

100-IU-6 Remediate Waste Site - 600-149 Small Arms Range, Rifle and Pistol Range 

100-IU-6 Remediate Waste Site - 600-178 213-J and 213-K Guard House Toilet Pit 

100-IU-6 Remediate Waste Site - 600-186 Hanford Construction Camp Septic Tanks 
and Sewage Treatment Plants 

100-IU-6 Confirmatory Sampling Site - 600-202 Four Burn and Burial Pits 

100-IU-6 Confirmatory Sampling Site - 600-204 Hanford Town Site Burn and Burial Pit 

100-IU-6 Confirmatory Sampling Site - 600-205 Hanford Town Site Landfill 2 

100-IU-6 Confirmatory Sampling Site - 600-208 Hanford Construction Camp Boiler House 
Ponds 

100-IU-6 Remediate Waste Site - 600-213 Hanford Airstrip Underground Fuel Storage 
Tanks 

100-IU-6 Confirmatory Sampling Site - 600-3 Hanford Town Site Dumping Area and Paint 
Pit 

100-IU-6 Confirmatory Sampling Site - UPR-600-
16 

P-11 Fire and Contamination Spread 

 100-IU-2 Operable Unit (White Bluffs Townsite)   

 Complete Waste Site Remediation   

100-IU-2 Confirmatory Sampling Site - 600-100 White Bluffs Landfill  

100-IU-2 Confirmatory Sampling Site - 600-120 White Bluffs Spare Parts Burn Pit  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-IU-2 Confirmatory Sampling Site - 600-124 White Bluffs Burn Site and Paint Disposal 
Area  

100-IU-2 Confirmatory Sampling Site - 600-125 White Bluffs Waste Disposal Trench 1  

100-IU-2 Confirmatory Sampling Site - 600-127 White Bluffs Loading Docks and Fuel 
Storage Area  

100-IU-2 Confirmatory Sampling Site - 600-128 White Bluffs Oil and Oil Filter Dump Site  

100-IU-2 Confirmatory Sampling Site - 600-129 White Bluffs Pre-MED Community Dump 
Site 1  

100-IU-2 Confirmatory Sampling Site - 600-131 White Bluffs Water Station and Special 
Fabrication Shops and Warehouse  

100-IU-2 Confirmatory Sampling Site - 600-132 White Bluffs Construction Contractor Shop 
Landfill  

100-IU-2 Confirmatory Sampling Site - 600-139 White Bluffs Automotive Repair Shop & 
Associated Waste Site  

100-IU-2 Confirmatory Sampling Site - 600-176 White Bluffs Paint Disposal Area  

100-IU-2 Confirmatory Sampling Site - 600-181 White Bluffs Oil Dump  

100-IU-2 Remediate Waste Site - 600-182 White Bluffs Asbestos Pipe and Lagging and 
Excess Piping  

100-IU-2 Confirmatory Sampling Site - 600-188 White Bluffs Waste Disposal Trench 2  

100-IU-2 Confirmatory Sampling Site - 600-190 White Bluffs Warehouse Tar and/or Paint 
Disposal Area  

100-IU-2 Remediate Waste Site - 600-191 White Bluffs Pre-MED Community Dump 
Site 2  

100-IU-2 Confirmatory Sampling Site - 600-201 White Bluffs Paint and Solid Waste Disposal 
Site  

100-IU-2 Confirmatory Sampling Site - 600-5 White Bluffs Waste Oil Dump, Asphalt 
Heliport  

100-IU-2 Confirmatory Sampling Site - 600-52 White Bluffs Surface Basin  

100-IU-2 Confirmatory Sampling Site - 600-98 East White Bluffs City Landfills  

100-IU-2 Confirmatory Sampling Site - 600-99 JA Jones 2  

100-IU-2 Confirmatory Sampling Site - 628-1 White Bluffs Burn Pit  

 B/C Area  

 Complete D4 of Buildings   

100 B/C D4 111-B Decontamination Station  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

Area 

100 B/C 
Area D4 118-C4 Horizontal Control Rod Storage Cave  

100 B/C 
Area 

D4 1904-B1 Outfall Structure  

100 B/C 
Area 

Special Projects - 116-B Reactor Exhaust Stack  

100 B/C 
Area B Reactor Hazard Mitigation B Reactor Hazard Mitigation per the 

approved EE/CA  
 Complete Waste Site Remediation   
100-BC-

2 Confirmatory Sampling Site - 100-B-1 Surface Chemical and Solid Waste Dumping 
Area  

100-BC-
1 Remediate Liquid Waste Site - 100-B-2 181-B Backwash Trench  

100-BC-
1 

Remediate Liquid Waste Site - 100-B-8 
(includes Burial Grounds 118-B-2, 118-

B-7 and Waste Site 100-B-5) 

100 B-Reactor Cooling Water Effluent 
Underground Pipelines  

100-BC-
1 Remediate Liquid Waste Site - 100-C-8 105 C Hydraulic Oil Release  

100-BC-
1 

Remediate Liquid Waste Site - 100-C-9 Process and Sanitary Sewer Underground 
Pipelines  

100-BC-
2 

Confirmatory Sampling Site - 100-C-3 Sample Building French Drain  

100-BC-
1 Confirmatory Sampling Site - 116-B-15 Fuel Storage Basin Cleanout Perk Pit  

100-BC-
2 Confirmatory Sampling Site - 116-C-3 105-C Chemical Waste Tanks  

100-BC-
2 Confirmatory Sampling Site - 116-C-6 Fuel Storage Basin Cleanout Perk Pit  

100-BC-
1 

Confirmatory Sampling Site - 1607-B1 Septic Tank System  

100-BC-
2 

Confirmatory Sampling Site - 1607-B10 Septic Tank System  

100-BC-
2 Confirmatory Sampling Site - 1607-B11 Septic Tank System  

100-BC-
1 Confirmatory Sampling Site - 1607-B2 Septic Tank System  

100-BC-
1 Confirmatory Sampling Site - 1607-B3 Septic Tank System  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-BC-
1 Confirmatory Sampling Site - 1607-B5 Septic Tank System  

100-BC-
1 

Confirmatory Sampling Site - 1607-B6 Septic Tank System  

100-BC-
1 

Confirmatory Sampling Site - 1607-B7 Septic Tank System  

100-BC-
2 Confirmatory Sampling Site - 1607-B8 Septic Tank System  

100-BC-
2 Confirmatory Sampling Site - 1607-B9 Septic Tank System  

100-BC-
1 Confirmatory Sampling Site - 100-B-3 Hot Thimble Burial Ground  

100-BC-
1 

Confirmatory Sampling Site - 126-B-2 183-B Clearwells  

100-BC-
2 

Remediate Waste Site - 600-232 100-B Electrical Laydown Area  

100-BC-
1 Remediate Waste Site - 100-B-11 Caisson Valve Pit  

100-BC-
2 Confirmatory Sampling Site - 100-C-7 183-C Filter Building-Pump Room 

Foundation and Demolition Waste  
100-BC-

1 Remediate Waste Site - 118-B-8 B Reactor  

100-BC-
1 

Remediate Waste Site - 118-B-9 104-B-1 Tritium Vault and 104-B-2 Tritium 
Laboratory  

100-BC-
2 

Remediate Waste Site - 118-C-3 C-Reactor (subsite 118-C-3: 1 is open, 
subsite 118-C-3: 2 is closed)  

100-BC-
2 Remediate Waste Site - 118-C-4 Horizontal Control Rod Storage Cave  

100-BC-
1 Confirmatory Sampling Site - 120-B-1 105-B Battery Acid Sump  

100-BC-
1 Confirmatory Sampling Site - 126-B-3 184-B Coal Pit  

100-BC-
1 

Confirmatory Sampling Site - 128-B-2 100-B Burn Pit #2  

100-BC-
1 

Remediate Waste Site - 128-B-3 Coal Ash and Demolition Waste Site  

100-BC-
2 Confirmatory Sampling Site - 128-C-1 100-C Burn Pit  

100-BC-
1 Confirmatory Sampling Site - 132-B-1 108-B Tritium Separation Facility  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-BC-
1 Remediate Waste Site - 132-B-2 116-B Reactor Exhaust Stack  

100-BC-
1 

Confirmatory Sampling Site - 132-B-3 108-B Ventilation Exhaust Stack Site  

100-BC-
1 

Confirmatory Sampling Site - 132-B-4 117-B Filter Building  

100-BC-
1 Confirmatory Sampling Site - 132-B-5 115-BC Gas Recirculation Facility  

100-BC-
2 Confirmatory Sampling Site - 132-C-1 116-C Reactor Exhaust Stack Site  

100-BC-
2 Confirmatory Sampling Site - 132-C-3 117-C Filter Building  

100-BC-
1 

Remediate Waste Site - 600-230 Historic Disposal Site  

100 B/C 
Area 

Remediate Liquid Waste Site - 100-B-15 
(includes 116-B-7, 132-B-6, 132-C-2,  

100-C-6) 
B/C Effluent River Pipelines  

100 B/C 
Area 

Remediate Waste Site  - 100 BC - Misc. 
Piping (includes 100-C-5, 100-B-14,  

100-B-7) 

Water Treatment Facilities Underground 
Pipelines/Process and Sanitary Sewer 

Underground Pipelines  

 Complete Burial Ground Remediation   
100-BC-

2 
Remediate Burial Grounds - 118-C-2 105-C Ball Storage Tank  

100-BC-
2 

Remediate Burial Grounds - 118-B-1 Construction Burial Ground No. 1  

100-BC-
1 Remediate Burial Grounds - 118-B-10 Ball 3X Storage Vault  

100-BC-
2 Remediate Burial Grounds - 118-B-3 Construction Burial Ground No. 2  

100-BC-
2 Remediate Burial Grounds - 118-B-4 105-B Spacer Burial Ground  

100-BC-
1 

Remediate Burial Grounds - 118-B-5 Ball 3X Burial Ground  

100-BC-
2 

Remediate Burial Grounds - 118-B-6 108-B Solid Waste Burial Ground  

100-BC-
2 Remediate Burial Grounds - 118-C-1 105-C Solid Waste Burial Ground  

100-BC-
2 Remediate Burial Grounds - 600-33 105-C Reactor Test Loop Burial Site  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

F Area     

 Complete D4 of Buildings   

100 F 
Area D4 183-F West Clearwell  

 Complete Interim Safe Storage   

100 F 
Area 

Interim Safe Storage - 105-F Reactor 
(ISS) 

F Reactor Interim Safe Storage  

 Complete Waste Site Remediation   

100-FR-
1 Confirmatory Sampling Site - 100-F-10 French Drain at East End of 105-F Storage 

Room (Southeast Corner)  
100-FR-

1 Confirmatory Sampling Site - 100-F-11 108-F Building 18 inch French Drain  

100-FR-
1 

Confirmatory Sampling Site - 100-F-12 105-F Building 36 inch French Drain  

100-FR-
1 

Confirmatory Sampling Site - 100-F-16 108-F Building 30 inch French Drain  

100-FR-
1 Confirmatory Sampling Site - 100-F-18 105-F Condensate Drain Field  

100-FR-
1 Remediate Liquid Waste Site - 100-F-19 Contaminated Underground Lines  

100-FR-
1 Remediate Liquid Waste Site - 100-F-26 100-F Water Treatment Facility 

Underground Pipelines  
100-FR-

2 
Confirmatory Sampling Site - 100-F-28 Septic Tank System  

100-FR-
1 

Confirmatory Sampling Site - 100-F-29 100-F Experimental Animal Farm Process 
Sewer Pipelines  

100-FR-
1 Confirmatory Sampling Site - 100-F-31 Sanitary Sewer System  

100-FR-
1 Confirmatory Sampling Site - 100-F-33 146-F Aquatic Biology Fish Ponds  

100-FR-
1 Confirmatory Sampling Site - 100-F-34 Biology Facility French Drain  

100-FR-
1 

Confirmatory Sampling Site - 100-F-4 108-F Building 12 inch French Drain  

100-FR-
1 

Confirmatory Sampling Site - 100-F-7 Underground Fuel Tank  

100-FR-
1 Confirmatory Sampling Site - 100-F-9 105-F Storage Room French Drain  

(Northeast Corner)  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-FR-
1 Remediate Liquid Waste Site - 116-F-1 Lewis Canal Trench  

100-FR-
1 

Confirmatory Sampling Site - 116-F-12 French Drain  

100-FR-
1 

Remediate Liquid Waste Site - 116-F-15 108-F Radiation Crib  

100-FR-
1 Remediate Liquid Waste Site - 116-F-6 Liquid Waste Disposal Trench  

100-FR-
1 Confirmatory Sampling Site - 116-F-7 Seal Pit Water Crib  

100-FR-
1 Confirmatory Sampling Site - 126-F-2 183-F Clearwells  

100-FR-
1 

Confirmatory Sampling Site - 132-F-6 Waste Water Pumping Station  

100-FR-
2 

Confirmatory Sampling Site - 1607-F1 Septic Tank System  

100-FR-
1 Remediate Liquid Waste Site - 1607-F2 Septic Tank System  

100-FR-
1 Confirmatory Sampling Site - 1607-F3 Septic Tank System  

100-FR-
1 Confirmatory Sampling Site - 1607-F4 Septic Tank System  

100-FR-
1 

Confirmatory Sampling Site - 1607-F5 Septic Tank System  

100-FR-
1 

Confirmatory Sampling Site - 1607-F7 Septic Tank System  

100-FR-
1 Confirmatory Sampling Site - 182-F Reservoir   

100-FR-
2 Confirmatory Sampling Site - 100-F-14 100-F Carpenter Shop Waste Site Vent  

100-FR-
1 Confirmatory Sampling Site - 100-F-23 141-C Drywell  

100-FR-
1 

Confirmatory Sampling Site - 100-F-24 145-F Drywell  

100-FR-
1 

Confirmatory Sampling Site - 100-F-25 146-FR Drywells  

100-FR-
2 Remediate Waste Site - 100-F-35 Soil Contamination Area inside 105-F 

Exclusion Area  
100-FR-

1 Remediate Waste Site - 116-F-16 PNNL Outfall  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-FR-
1 

Remediate Waste Site - 116-F-8  
(includes 100-F-39) 1904-F Outfall Structure  

100-FR-
2 

Confirmatory Sampling Site - 118-F-4 115-F Crib  

100-FR-
1 

Remediate Waste Site - 118-F-8 105-F Reactor Building  

100-FR-
2 Remediate Waste Site - 120-F-1 Glass Dump  

100-FR-
2 Remediate Waste Site - 126-F-1 184-F Powerhouse Ash Pit  

100-FR-
2 Confirmatory Sampling Site - 128-F-1 100-F Burn Pit  

100-FR-
1 

Confirmatory Sampling Site - 128-F-2 100-F Burn Pit  

100-FR-
2 

Confirmatory Sampling Site - 128-F-3 PNNL Burn Pit  

100-FR-
1 Confirmatory Sampling Site - 132-F-1 Chronic Feeding Barn  

100-FR-
1 Confirmatory Sampling Site - 132-F-3 115-F Gas Recirculation Facility  

100-FR-
1 Confirmatory Sampling Site - 132-F-4 Reactor Stack  

100-FR-
1 

Confirmatory Sampling Site - 132-F-5 117-F Filter Building  

100-FR-
1 

Confirmatory Sampling Site - 141-C Large Animal Barn and Biology Lab  
(Hog Barn)  

100-FR-
1 

Confirmatory Sampling Site - UPR-100-
F-1 141 Building Sewer Line Spill  

100-FR-
1 

Confirmatory Sampling Site - UPR-100-
F-3 Mercury Spill  

100-FR-
1 Confirmatory Sampling Site - 100-F-36 108-F Chemical Pumphouse/Biological 

Laboratory  
100-FR-

1 
Confirmatory Sampling Site - 100-F-37 French Drain Near Hydrant F-2  

100-FR-
1 

Remediate Waste Site - 100-F-38 Yellow Stained Soil Near Hydrant F-2  

100-FR-
1 Confirmatory Sampling Site - 100-F-40 Animal Farm Surface impoundment  

100 F 
Area 

Remediate Waste Site - 100 F - 
Miscellaneous Piping 100 F - Miscellaneous Piping  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

 Complete Burial Ground Remediation   

100-FR-
2 

Remediate Burial Grounds - 100-F-20 PNNL Parallel Pits  

100-FR-
2 

Remediate Burial Grounds - 118-F-1 Minor Construction Burial Ground #2  

100-FR-
2 Remediate Burial Grounds - 118-F-2 Solid Waste Burial Ground #1  

100-FR-
2 Remediate Burial Grounds - 118-F-3 Minor Construction Burial Ground #1  

100-FR-
2 Remediate Burial Grounds - 118-F-5 PNNL Sawdust Pit  

100-FR-
2 

Remediate Burial Grounds - 118-F-6 PNNL Solid Waste Burial Ground  

100-FR-
2 

Remediate Burial Grounds - 118-F-7 100-F Misc. Hardware Storage Vault  

100-FR-
2 Remediate Burial Grounds - 118-F-9 PNNL Radiation Site  

H Area     

 Complete D4 of Buildings   

100 HR 
Area D4 1720-HA Arsenal 

100 HR 
Area 

D4 183-H West Clearwell  
(includes Waste Site 100-H-34) West Clearwell  

 Complete Interim Safe Storage   

100 HR 
Area 

Interim Safe Storage - 105-H Reactor 
(ISS) 

H Reactor Interim Safe Storage  

 Complete Waste Site Remediation   

100-HR-
1 

Confirmatory Sampling Site - 100-H-10 French Drain D  

100-HR-
1 

Remediate Liquid Waste Site - 100-H-11 Expansion Box French Drain E  

100-HR-
1 Remediate Liquid Waste Site - 100-H-12 Expansion Box French Drain F, and 

Shielding Lead  
100-HR-

1 Remediate Liquid Waste Site - 100-H-13 French Drain G  

100-HR-
1 Confirmatory Sampling Site - 100-H-3 Garage Fuel Tank Site  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-HR-
1 Confirmatory Sampling Site - 100-H-4 1717-H Hot Shop, French Drain and 

Contaminated Storage Unit  
100-HR-

1 
Confirmatory Sampling Site - 100-H-7 French Drain A  

100-HR-
1 

Confirmatory Sampling Site - 100-H-8 French Drain B  

100-HR-
1 Confirmatory Sampling Site - 100-H-9 French Drain C  

100-HR-
1 Confirmatory Sampling Site - 116-H-4 Pluto Crib  

100-HR-
1 Remediate Liquid Waste Site - 116-H-9 Seal Pit Water Crib  

100-HR-
1 

Confirmatory Sampling Site - 126-H-2 183-H Clearwells/Disposal Pit  

100-HR-
1 

Confirmatory Sampling Site - 132-H-3 Waste Water Pumping Station Site  

100-HR-
1 Confirmatory Sampling Site - 1607-H3 Septic Tank System  

100-HR-
2 Confirmatory Sampling Site - 128-H-2 100-H Burning Ground #2  

100-HR-
2 Confirmatory Sampling Site - 128-H-3 100-H Burning Ground #3  

100-HR-
1 

Remediate Waste Site - 100-H-14 Surface Contamination Zone H  

100-HR-
1 

Remediate Waste Site - 100-H-31 PCB in Soil, North side of 105-H  

100-HR-
2 Remediate Waste Site - 100-H-32 184-H Brine Pit French Drain  

100-HR-
1 Remediate Waste Site - 116-H-5 Outfall Structure  

100-HR-
1 Remediate Waste Site - 118-H-6 105-H Reactor Building  

100-HR-
2 

Confirmatory Sampling Site - 128-H-1 100-H Burning Pit #1  

100-HR-
1 

Confirmatory Sampling Site - 132-H-1 Reactor Exhaust Stack Burial Site  

100-HR-
2 Confirmatory Sampling Site - 132-H-2 117-H Filter Building Site  

100-HR-
2 Confirmatory Sampling Site - 1607-H1 Septic Tank System  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-HR-
2 Confirmatory Sampling Site - 600-151 Dumping Area  

100-HR-
2 

Remediate Waste Site - 600-152 Military Septic Tank  

100 H 
Common 

Remediate Waste Site - 100 H - Misc. 
Piping (includes 100-H-28) 

100 H - Misc. Piping  

 Complete Burial Ground Remediation   

100-HR-
2 Remediate Burial Grounds - 118-H-1 Burial Ground #1  

100-HR-
2 Remediate Burial Grounds - 118-H-2 H-1 Loop Burial Ground  

100-HR-
2 

Remediate Burial Grounds - 118-H-3 Construction Burial Ground  

100-HR-
2 

Remediate Burial Grounds - 118-H-4 Ball 3X Burial Ground  

100-HR-
2 Remediate Burial Grounds - 118-H-5 105-H Thimble Pit  

D Area     

 Complete D4 of Buildings   

100 
D/DR 
Area 

D4 105-DR Water Tunnels Water Tunnels  

100 
D/DR 
Area 

D4 117-DR Reactor Exhaust Air Filter Building 

100 
D/DR 
Area 

D4 1904-D Outfall Structure  

100 
D/DR 
Area 

D4 190-DR  
(includes Waste Site 100-D-60) 

Main Pumphouse  

 Complete Interim Safe Storage   

100 
D/DR 
Area 

Interim Safe Storage - 105-D Reactor 
(ISS) D Reactor Interim Safe Storage  

 Complete Waste Site Remediation   

100-DR- Remediate Liquid Waste Site - 100-D-1 Contaminated Storm Drain/Process Sewer  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

1 

100-DR-
2 

Confirmatory Sampling Site - 100-D-13 Septic Tank System/Sewage Disposal  

100-DR-
2 

Confirmatory Sampling Site - 100-D-14 Septic Tank System/Sewage Disposal  

100-DR-
1 Remediate Liquid Waste Site - 100-D-29 Unplanned Release  

100-DR-
2 Remediate Liquid Waste Site - 100-D-54 Drywell/French Drain  

100-DR-
1 Remediate Liquid Waste Site - 100-D-56 Sodium Dichromate Underground Supply 

Lines  
100-DR-

1 
Confirmatory Sampling Site - 100-D-8 Undocumented Liquid Waste Site  

100-DR-
1 

Confirmatory Sampling Site - 100-D-9 Oil Storage Tank  

100-DR-
1 Confirmatory Sampling Site - 116-D-10 French Drain  

100-DR-
2 Confirmatory Sampling Site - 116-DR-10 Fuel Storage Discharge Pond  

100-DR-
2 Remediate Liquid Waste Site - 116-DR-3 Storage Basin Trench  

100-DR-
2 

Confirmatory Sampling Site - 116-DR-8 Seal Pit Crib  

100-DR-
1 

Remediate Liquid Waste Site - 120-D-2 Waste Acid Reservoir Surface Impoundment 

100-DR-
1 Confirmatory Sampling Site - 130-D-1 Gasoline Storage Tank  

100-DR-
1 Confirmatory Sampling Site - 132-D-3 Effluent Pumping Station  

100-DR-
2 Confirmatory Sampling Site - 132-DR-1 Effluent Pumping Station  

100-DR-
2 

Confirmatory Sampling Site - 1607-D1 Septic Tank System/Sewage Disposal  

100-DR-
1 

Confirmatory Sampling Site - 1607-D4 Septic Tank System/Sewage Disposal  

100-DR-
1 Confirmatory Sampling Site - 1607-D5 Septic Tank System/Sewage Disposal  

100-DR-
1 

Remediate Liquid Waste Site - UPR-100-
D-5 Undocumented Solid Waste Site  
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Washington Closure Company, LLC 
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J-25 

Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-DR-
2 Confirmatory Sampling Site - 100-D-28 Septic Tank System/Sewage Disposal  

100-DR-
1 

Remediate Waste Site - 100-D-3 Solid Waste Burial Ground  

100-DR-
1 

Remediate Waste Site - 100-D-42 Solid Waste Burial Ground (VSR Thimble 
Site)  

100-DR-
2 Confirmatory Sampling Site - 100-D-15 Dumping Area  

100-DR-
1 Remediate Waste Site - 100-D-2 Solid Waste Site (Lead Sheeting) Foundation 

100-DR-
2 Confirmatory Sampling Site - 100-D-23 Sample Building Drywell (French Drain)  

100-DR-
1 

Confirmatory Sampling Site - 100-D-24 Sample Building Drywell (French Drain)  

100-DR-
2 

Confirmatory Sampling Site - 100-D-27 Unplanned Release  

100-DR-
1 Confirmatory Sampling Site - 100-D-30 Unplanned Release  

100-DR-
2 Remediate Waste Site - 100-D-53 Process Unit/ Plant HEPA Filter  

100-DR-
1 Confirmatory Sampling Site - 100-D-7 Undocumented Solid Waste Site  

100-DR-
1 

Remediate Waste Site- 116-D-5 Outfall Structure  

100-DR-
2 

Remediate Waste Site - 116-D-8 Cask Storage Pad  

100-DR-
1 Remediate Waste Site - 116-DR-5 Outfall Structure  

100-DR-
1 Remediate Waste Site - 118-D-6 105-D Reactor Building  

100-DR-
2 Remediate Waste Site - 118-DR-2 105-DR Reactor Building  

100-DR-
2 

Confirmatory Sampling Site - 122-DR-1 Large Sodium Fire Facility  

100-DR-
2 

Confirmatory Sampling Site - 128-D-1 Burn Pit  

100-DR-
1 Confirmatory Sampling Site - 128-D-2 Burn Pit  

100-DR-
1 Confirmatory Sampling Site - 132-D-1 Gas Recirculating Facility (Process 

Unit/Plant)  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-DR-
1 Confirmatory Sampling Site - 132-D-2 Filter Building (Process Unit/Plant)  

100-DR-
1 

Remediate Waste Site - 132-D-4 116-D Reactor Exhaust Stack  

100-DR-
2 

Remediate Waste Site - 132-DR-2 116-DR Reactor Exhaust Stack  

100-DR-
2 Confirmatory Sampling Site - 600-30 Dumping Area  

100-DR-
1 Confirmatory Sampling Site - 628-3 Burn Pit  

100-DR-
1 

Confirmatory Sampling Site - UPR-100-
D-1 Unplanned Release (Oil Soaked Soil)  

100-DR-
2 

Remediate Waste Site - 100-D-58 100 DR Area On-Site Sewage System  

100 
D/DR 
Area 

Common 

Remediate Waste Site - 100 DDR - 
Miscellaneous Piping  

(includes 100-D-31, 100-D-50) 
Underground Piping  

 Complete Burial Ground Remediation   

100-DR-
2 Remediate Burial Grounds - 126-DR-1 Clearwell Tank Pit (Inert/Demolition 

Landfill)  
100-DR-

1 
Remediate Burial Grounds - 100-D-32 Solid Waste Burial Ground  

100-DR-
1 

Remediate Burial Grounds - 100-D-33 Solid Waste Burial Ground  

100-DR-
1 Remediate Burial Grounds - 100-D-35 Solid Waste Burial Ground  

100-DR-
2 Remediate Burial Grounds - 100-D-40 Solid Waste Burial Ground  

100-DR-
1 Remediate Burial Grounds - 100-D-41 Solid Waste Burial Ground  

100-DR-
2 

Remediate Burial Grounds - 100-D-43 Solid Waste Buria l Ground (VSR Thimble 
Site)  

100-DR-
1 

Remediate Burial Grounds - 100-D-45 Solid Waste Burial Ground (VSR Thimble 
Site)  

100-DR-
2 Remediate Burial Grounds - 100-D-47 Solid Waste Burial Ground  

100-DR-
2 Remediate Burial Grounds - 118-D-1 Burial Ground #1  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

100-DR-
2 Remediate Burial Grounds - 118-D-2 Burial Ground #2  

100-DR-
2 

Remediate Burial Grounds - 118-D-4 Solid Waste Burial Ground  

100-DR-
2 

Remediate Burial Grounds - 118-D-5 Solid Waste Burial Ground  

100-DR-
2 Remediate Burial Grounds - 118-DR-1 Gas Loop Burial Ground  

100-DR-
1 Remediate Burial Grounds - 126-D-2 Coal Pit (Inert/Demolition Landfill)  

K Area     

 Complete Waste Site Remediation   

100-KR-
2 

Remediate Liquid Waste Site - 100-K-55 
(includes 100-K-56) 

100-KW Reactor Cooling Water Effluent 
Underground Pipelines/100-KE Rx Cooling 

Water Underground Pipelines  
100-KR-

1 Remediate Liquid Waste Site - 116-K-1 100-K Crib/Pond  

100-KR-
1 Remediate Liquid Waste Site - 116-K-2 100-K Mile Long Trench  

100-KR-
1 

Remediate Liquid Waste Site - 116-KE-4 107-KE Retention Basin  

100-KR-
1 

Remediate Liquid Waste Site - 116-KW-3 107-KW Retention Basin  

100-KR-
2 Remediate Waste Site - 116-KE-1 Condensate Crib 

100-KR-
2 Remediate Liquid Waste Site - 116-KW-1 Condensate Crib 

N Area     

 Complete D4 of Buildings   

100 N 
Area 

D4 107-N Recirculation Cooling Building  

100 N 
Area 

D4 1300-N Emergency Dump Basin  

100 N 
Area D4 1303-N Spacer Silos  

100 N 
Area 

D4 1304-N (includes Waste Site 100-N-
57) Emergency Dump Tank  

100 N D4 1722-N Decon Building  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

Area 

 Complete Waste Site Remediation   
100-NR-

1 
Remediate Waste Site  - 100-N-29   Unplanned Release on Blowdown Pipeline 

#1  
100-NR-

1 Remediate Waste Site  - 100-N-30   Unplanned Release on Blowdown Pipeline 
#2  

100-NR-
1 Remediate Waste Site - 100-N-36 Oil Stained Pad  

100-NR-
1 (TSD 
Site RA) 

Remediate Waste Site - 116-N-1 Crib and trench  

100-NR-
1 Remediate Waste Site - 118-N-1 Radioactive Dummy Burial Facility  

100-NR-
1 Remediate Waste Site - 124-N-3 Septic Tank System  

100-NR-
1 

Remediate Waste Site - UPR-100-N-1 Emergency Dump Tank Inlet Valve Box 
Leak  

100-NR-
1 

Remediate Waste Site - UPR-100-N-2 Valve Leak  

100-NR-
1 Remediate Waste Site - UPR-100-N-29 Emergency Dump Basin Bypass Line Leak  

100-NR-
1 Remediate Waste Site - UPR-100-N-32 Emergency Dump Basin Bypass Line Leak  

300 Area     

 Complete D4 of Buildings   

300 Area D4 303-M Uranium Oxide Building  

300 Area 

D4 324 Facility and Associated Buildings 
and Structures (includes Buildings 324A, 
324C, 324D, 324S, and Waste Site 300-

25)  

Chemical Engineering Laboratory  

300 Area D4 324-B Structure Chemical Engineering Laboratory Exhaust 
Stack  

300 Area D4 324-BA Facility Chemical Engineering Laboratory Boiler 
Annex  

300 Area 
D4 327 Facility and Associated Buildings 
and Structures (includes Waste Sit e 300-

264) 
Post-Irradiation Test Laboratory  
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Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

300 Area D4 327-BA Facility Post-Irradiation Test Laboratory Boiler 
Annex  

300 Area D4 333 (includes Waste Sites 333-WSTF, 
333-TK-11, and 333-TK-7) 

N Fuels Building 

300 Area D4 332 Packaging Test Facility  

300 Area D4 334 Process Sewer Monitor Facility 300  

300 Area D4 334-A Waste Acid Storage Building  

300 Area D4 3221 Sandblasting Support Building  

300 Area D4 3222 Storage Building  

300 Area D4 3223 Storage Building  

300 Area D4 3224 Storage Building  

300 Area D4 3225 Bottle Dock  

300 Area D4 3718-E Storage Building  

300 Area D4 3718-G Storage Building  

300 Area D4 3727 Classified Vault  

300 Area D4 3906A Sanitary Lift Station 

300 Area D4 MO-052 Mobil Office 

 Complete Waste Site Remediation   

300-FF-2 Remediate Waste Site - 300-109 333 Building Storm Water Runoff  

300-FF-2 Remediate Waste Site - 300-110 333 Building Storm Water Runoff  

300-FF-2 Remediate Waste Site - 300-259 Contamination Area Surrounding 618-1 
Burial Ground  

300-FF-2 Remediate Waste Site - 303-M SA 303M Building Storage Area  

300-FF-2 Confirmatory Sampling Site - 303-M 
UOF 303M Uranium Oxide Facility  

300-FF-2 Remediate Waste Site - 333 ESHWSA 333 Building East Side Hazardous Waste 
Storage Area  

300-FF-2 Remediate Waste Site - UPR-300-17 Unplanned Release (associated with 333 
Building) 

300-FF-2 Remediate Waste Site – UPR-300-46 Unplanned Release (associated with 333 
Building) 

300-FF-2 Remediate Waste Site - 300-263 324 Building Diversion Tank  
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J-30 

Phase I River Corridor Contract Work  

Operabl
e Unit Site Number  Site Description  

300-FF-2 Remediate Waste Site - 316-3 Process Water Trenches  

300-FF-2 Remediate Waste Site - UPR-300-1 307-340 Waste Line Leak  

300-FF-2 Confirmatory Sampling Site - UPR-300-2 Releases at the 340 Facility  

300-FF-2 Remediate Waste Site - 300 VTS In-Situ Vitrification Test Area  

300-FF-2 Remediate Waste Site - 300-18 Surface Contaminated Dumping Area #4  

300-FF-2 Confirmatory Sampling Site - 300-2 Contaminated Light Water Disposal  

300-FF-2 Confirmatory Sampling Site - 300-32 
(Associated with 333 Building) Fabrication Shop Leak  

300-FF-2 Confirmatory Sampling Site - 300-7 Undocumented Solid Waste Burial Ground  

300-FF-2 Remediate Waste Site - 300-8 Aluminum Shavings Area  

300-FF-2 Confirmatory Sampling Site - 300-9 Solid Waste Burial Ground  

300-FF-2 Remediate Waste Site - 316-4 300 Area North Cribs  

300-FF-2 Confirmatory Sampling Site - 331 LSLDF Life Sciences Lab Drain Field  

300-FF-2 Remediate Waste Site - 600-47 Dumping Area  

300-FF-2 Remediate Waste Site - 600-259 Grout Waste Test Lysimeter 

 Complete Burial Ground Remediation   

300-FF-2 Remediate Burial Grounds - 618-1 Solid Waste Burial Ground #1  

300-FF-2 Remediate Burial Grounds - 618-13 303 Building Contaminated Soil Burial Site  

300-FF-2 Remediate Burial Grounds - 618-2 Solid Waste Burial Ground #2  

300-FF-2 Remediate Burial Grounds - 618-3 Dry Waste Burial Ground  

300-FF-2 Remediate Burial Grounds - 618-4 Burial Ground #4 

300-FF-2 Remediate Burial Grounds - 618-5 Burial Ground #5  

300-FF-2 Remediate Burial Ground - 618-7 Drums of Pyrophoric Zircaloy Chips in 
Water, with Uranium and Beryllium 
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Appendix 4 - Phase II Waste Site and D4 Facility List 
 

Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100 Area     

D Area     

 Complete Burial Ground Remediation  

100-DR-
2 Remediate Burial Grounds  - 118-D-3 Burial Ground #3 

K Area     

 Complete D4 of Buildings   

K Area D4 Building - 105KW Water Tunnels 

K Area D4 Building -110KE Gas Storage Facility 

K Area D4 Building - 110KW  Gas Storage Facility 

K Area D4 Building - 115KE  Gas Recirculation Facility 

K Area D4 Building - 115KW  Gas Recirculation Facility 

K Area D4 Building - 116KE  Reactor Exhaust Stack (includes 116KW) 

K Area D4 Building - 117KE  Exhaust Air Filter Building 

K Area D4 Building - 117KW  Exhaust Air Filter Building 

K Area D4 Building - 118KE2 Horizontal Control Rod Storage Cave 

K Area D4 Building - 118KW2 Horizontal Control Rod Storage Cave 

K Area D4 Building - 119KW Exhaust Air Sample Building 

K Area D4 Building - 150KE Heat Recovery Station 

K Area D4 Building - 150KW Heat Recovery Station 

K Area D4 Building - 165KW Power Control Building 

K Area D4 Building - 166AKE Oil Storage Facility 

K Area D4 Building - 166KE Oil Storage Vault 

K Area D4 Building - 166KW Oil Storage Vault 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

K Area D4 Building - 167K Crosstie Tunnel Building 

K Area D4 Building - 1713KER Warehouse 

K Area D4 Building - 1714KW Warehouse 

K Area D4 Building - 1720K Administrative Office Building 

K Area D4 Building - 181KW River Pumphouse 

K Area D4 Building - 182K Emergency Water Reservoir Pumphouse 

K Area D4 Building - 183K Pipe Tunnels 

K Area D4 Building - 183KW Filter Plant 

K Area D4 Building - 190KW Process Water Pumphouse 

K Area D4 Building – 142K Cold Vacuum Drying Facility 

K Area D4 Structure - 105KE Water Tunnels 

K Area D4 Structure - 100K River Lines 

 Complete Waste Site Remediation   

100-KR-
2 Remediate Waste Site - 100-K-1 French Drain 

100-KR-
2 Confirmatory Sampling Site - 100-K-13 French Drain 

100-KR-
2 Remediate Waste Site - 100-K-14 Acid Neutralization Pit and Overflow French 

Drain 
100-KR-

2 
Remediate Waste Site - 100-K-18 Caustic Neutralization Pit 

100-KR-
2 

Confirmatory Sampling Site - 100-K-19 Caustic Soda Storage Tank Site 

100-KR-
2 Confirmatory Sampling Site - 100-K-25 Caustic Neutralization Pit 

100-KR-
2 Confirmatory Sampling Site - 100-K-29 Sandblasting Site 

100-KR-
2 Remediate Waste Site - 100-K-3 Fish Pond Heat Exchanger Pit 

100-KR-
2 

Confirmatory Sampling Site - 100-K-30 Sulfuric Acid Tank 

100-KR- Confirmatory Sampling Site - 100-K-31 Sulfuric Acid Tank 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

2 

100-KR-
2 

Confirmatory Sampling Site - 100-K-32 Sulfuric Acid Tank 

100-KR-
2 

Confirmatory Sampling Site - 100-K-33 Sulfuric Acid Tank 

100-KR-
2 Remediate Waste Site - 100-K-34 Acid Neutralization Pit  

100-KR-
2 Confirmatory Sampling Site - 100-K-37 Sulfuric Acid Tank 

100-KR-
2 Confirmatory Sampling Site - 100-K-38 Caustic Soda Tank  

100-KR-
2 

Remediate Waste Site - 100-K-4 Wet Fish Studies Ponds and Valve Pit 

100-KR-
2 

Remediate Waste Site - 100-K-47 Process Sewer 

100-KR-
2 Confirmatory Sampling Site - 100-K-5 French Drain 

100-KR-
2 Remediate Waste Site - 100-K-50 Sanitary Sewer System Holding Tank 

100-KR-
2 Remediate Waste Site - 100-K-53 Glycol Heat Recovery Underground 

Pipelines 
100-KR-

2 
Remediate Waste Site - 100-K-54 Glycol Heat Recovery Underground 

Pipelines 
100-KR-

1 
Remediate Waste Site - 100-K-57 Drainage Ditch 

100-KR-
2 Remediate Waste Site - 100-K-60 Process Sewer 

100-KR-
1 Confirmatory Sampling Site - 100-K-63 Floodplain Contamination Area 

100-KR-
1 Confirmatory Sampling Site - 100-K-64 Floodplain Contamination Area 

100-KR-
1 

Remediate Waste Site - 100-K-78 Fenced Contamination Area 

100-KR-
1 

Remediate Waste Site - 116-K-3 Outfall Structure 

100-KR-
2 Remediate Liquid Waste Site - 116-KE-3 Storage Basin French Drain 

100-KR-
2 

Remediate Liquid Waste Site - 116-KE-
6A Condensate Collection Tank 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-KR-
2 

Remediate Liquid Waste Site - 116-KE-
6B Evaporation Tank 

100-KR-
2 

Remediate Liquid Waste Site - 116-KE-
6C 

Waste Accumulation Tank 

100-KR-
2 

Confirmatory Sampling Site - 116-KE-6D Ion Exchange Column 

100-KR-
2 Remediate Liquid Waste Site - 116-KW-2 Storage Basin French Drain 

100-KR-
2 Confirmatory Sampling Site - 120-KE-1 Filter Waste Facility Dry Well 

100-KR-
2 Remediate Waste Site - 120-KE-2 Filter Waste Facility French Drain 

100-KR-
2 

Remediate Waste Site - 120-KE-3 Filter Water Facility Trench 

100-KR-
2 

Remediate Waste Site - 120-KE-4 Sulfuric Acid Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 120-KE-8 Brine Pit 

100-KR-
2 Remediate Waste Site - 120-KE-9 Brine Pit 

100-KR-
2 Remediate Waste Site - 120-KW-1 Filter Water Facility Dry Well 

100-KR-
2 

Remediate Waste Site - 120-KW-2 Filter Water Facility French Drain 

100-KR-
2 

Confirmatory Sampling Site - 120-KW-3 Sulfuric Acid Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 120-KW-4 Sulfuric Acid Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 120-KW-5 Sodium Dichromate Storage tank 

100-KR-
2 Confirmatory Sampling Site - 120-KW-6 Brine Pit 

100-KR-
2 

Confirmatory Sampling Site - 120-KW-7 Brine Pit 

100-KR-
2 

Remediate Waste Site - 126-KE-2 Liquid Alum Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 128-K-2 Construction Tank 

100-KR-
2 Confirmatory Sampling Site - 130-KE-1 Emergency Diesel Oil Storage Tank 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-KR-
2 Confirmatory Sampling Site - 130-KE-2 Oil Storage Tank 

100-KR-
2 

Confirmatory Sampling Site - 130-KW-1 Emergency Diesel Oil Storage Tank 

100-KR-
2 

Confirmatory Sampling Site - 130-KW-2 Oil Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 1607-K1 Septic Tank System 

100-KR-
2 Confirmatory Sampling Site - 1607-K2 Septic Tank System 

100-KR-
2 Confirmatory Sampling Site - 1607-K3 Septic Tank System 

100-KR-
2 

Confirmatory Sampling Site - 1607-K4 Septic Tank System 

100-KR-
2 

Confirmatory Sampling Site - 1607-K5 Septic Tank System 

100-KR-
2 Confirmatory Sampling Site - 1607-K6 Septic Tank System 

100-KR-
2 Remediate Waste Site - 116-KE-2 Waste Crib 

100-KR-
2 Remediate Waste Site - 100-K-27 Caustic Soda Storage Tank Site 

100-KR-
2 

Confirmatory Sampling Site - 100-K-35 Acid Neutralization Pit 

100-KR-
2 

Confirmatory Sampling Site - 100-K-36 Chemical Storage Facility Dry Well 

100-KR-
2 Confirmatory Sampling Site - 100-K-46 French Drain 

100-KR-
2 Confirmatory Sampling Site - 100-K-48 Oil Contamination Areas 

100-KR-
2 Confirmatory Sampling Site - 100-K-49 Oil Contamination Area 

100-KR-
2 

Confirmatory Sampling Site - 100-K-6 Vacuum Pit 

100-KR-
2 

Confirmatory Sampling Site - 100-K-61 Filter Building 

100-KR-
2 Confirmatory Sampling Site - 100-K-62 Filter Building 

100-KR-
2 Confirmatory Sampling Site - 100-K-66 Power Control Building 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-KR-
2 Confirmatory Sampling Site - 100-K-67 Power Control Building 

100-KR-
2 

Confirmatory Sampling Site - 116-KE-5 Heat Recovery Station 

100-KR-
2 

Confirmatory Sampling Site - 116-KW-4 Heat Recovery Station 

100-KR-
2 Confirmatory Sampling Site - 118-KE-1 Reactor Building 

100-KR-
2 Confirmatory Sampling Site - 118-KE-2 Horizontal Control Rod Storage Cave 

100-KR-
2 Confirmatory Sampling Site - 118-KW-1 Reactor Building 

100-KR-
2 

Confirmatory Sampling Site - 118-KW-2 Horizontal Control Rod Storage Cave 

100-KR-
2 

Confirmatory Sampling Site - 120-KE-6 Sodium Dichromate Storage Tank 

100-KR-
2 Confirmatory Sampling Site - 126-K-1 Gravel Pit 

100-KR-
2 Confirmatory Sampling Site - 128-K-1 Burning Pit 

100-KR-
2 Confirmatory Sampling Site - 132-KE-1 Reactor Exhaust Stack 

100-KR-
2 

Confirmatory Sampling Site - 132-KW-1 Reactor Exhaust Stack 

100-KR-
2 

Confirmatory Sampling Site - 600-29 Construction Lay-Down Area 

100-KR-
2 

Confirmatory Sampling Site - UPR-100-
K-1 Fuel Storage Basin Leak 

100-KR-
2 

Remediate Waste Site - 100 K - Misc. 
Piping (no WIDS site associated with this 

site now)  
Miscellaneous Underground Piping 

100-KR-
2 Remediate Waste Site - 100-K-68 Catch Tank 

100-KR-
2 Remediate Waste Site - 100-K-69 Sump C 

100-KR-
2 Remediate Waste Site - 100-K-70 Storage Tank 

100-KR-
2 

Remediate Waste Site - 100-K-71 Diversion Box 

100-KR- Remediate Waste Site - 100-K-72 Catch Tank 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

2 

100-KR-
2 

Remediate Waste Site - 100-K-73 Diversion Box 

100-KR-
2 

Remediate Waste Site - 100-K-74 Storage Tank 

100-KR-
2 Remediate Waste Site - 100-K-75 105-KW Sump C 

100-KR-
2 Remediate Waste Site - 100-K-77 Dumping Area 

100-KR-
2 Remediate Waste Site - 100-K-79 Product piping 

100-KR-
2 

Remediate Waste Site - 120-KE-5 Storage Tank 

 Complete Burial Ground Remediation    

100-KR-
2 Remediate Burial Ground - 100-K-2 Sludge Burial Ground (alias 118-K-2) 

100-KR-
2 Remediate Burial Ground - 118-K-1 Burial Ground 

 Complete Interim Safe Storage    

K-Area 105-KE Reactor (ISS) K East Reactor Interim Safe Storage 

K-Area 105-KW Reactor (ISS) K West Reactor Interim Safe Storage 

N Area     

 Complete D4 of Buildings    

N-Area D4 Building - 105NA Emergency Diesel Enclosure 

N-Area D4 Building - 105NB Maintenance Building Addition 

N-Area D4 Building - 105ND Remote Air Intake 

N-Area D4 Building - 105NE Fission Products Trap 

N-Area D4 Building - 108N Chemical Unloading Facility 

N-Area D4 Building - 109N Heat Exchange System 

N-Area D4 Building - 1112N Guard Station/WHC Telecommunications 
Hub 

N-Area D4 Building - 1120N Training Building 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

N-Area D4 Building - 1143N Carpenter/Paint Shop 

N-Area D4 Building - 116N Air Stack 

N-Area D4 Building - 117N Air Filter Building 

N-Area D4 Building - 117NVH Valve Control House 

N-Area D4 Building - 119N Air Sampling Monitor 

N-Area D4 Building - 119NA Air Sampling and Monitoring 

N-Area D4 Building - 11N Change Room 

N-Area D4 Building - 1310N (includes Waste Site 
116-N-2) 

Radioactive Liquid and Waste Treatment 
Facility 

N-Area D4 Building - 1313N Change and Control Room 

N-Area D4 Building - 1314N Liquid Disposal Building 

N-Area D4 Building - 1330N Waste Storage Facility 

N-Area D4 Building - 13N Storage Building 

N-Area D4 Building - 151N 230KV Electrical Substation 

N-Area D4 Building - 153N Switchgear Building 

N-Area D4 Building - 155N BPA Switchyard 

N-Area D4 Building - 1607N1 Sewage Treatment Tank 

N-Area D4 Building - 1607N2 Sewage Treatment Tank 

N-Area D4 Building - 1607N3 Sewage Treatment Tank 

N-Area D4 Building - 1607N9 Sewage Treatment Tank 

N-Area D4 Building - 163N Demineralizer Plant 

N-Area D4 Building - 166N Oil Storage Building 

N-Area D4 Building - 1705N Instrument and Electrical Facility 

N-Area D4 Building - 1705NA Maintenance Shop Annex 

N-Area D4 Building - 1706N Storage Building/Maintenance Shop 

N-Area D4 Building - 1706NA Sewer Lift Station 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

N-Area D4 Building - 1707N Boat House 

N-Area D4 Building - 1712N Insulation Shop 

N-Area D4 Building - 1714N Warehouse and Receiving 

N-Area D4 Building - 1714NA Warehouse 

N-Area D4 Building - 1714NB Warehouse  

N-Area D4 Building - 1715N Oil Tanks 

N-Area D4 Building - 1723N Contaminated Equipment Storage Building 

N-Area D4 Building - 1723NX Laydown Storage Yard 

N-Area D4 Building - 1802N Pipe Trestle 

N-Area D4 Building - 181N River Pumphouse 

N-Area D4 Building - 181NA Pumphouse/Guard Tower 

N-Area D4 Building - 181NB #3 Diesel Enclosure 

N-Area D4 Building - 181NC Sample Station/Skid Station 

N-Area D4 Building - 182N High Lift Pumphouse 

N-Area D4 Building - 183N Water Filter Plant 

N-Area D4 Building - 183NA Pumphouse 

N-Area D4 Building - 183NB Clearwell 

N-Area D4 Building - 183NC Filter Backwash Sump 

N-Area D4 Building - 183ND Clearwell Overflow Pad 

N-Area D4 Building - 184N Power House 

N-Area D4 Building - 184NA Power House Annex Building 

N-Area D4 Building - 184NB Air Handler Main Building 

N-Area D4 Building - 184NC Air Handler Annex Building 

N-Area D4 Building - 184NE Compressor Shed 

N-Area D4 Building - 184NF Chemical Injection House 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

N-Area D4 Building - 1900N Water Supply Tanks 

N-Area D4 Building - 1902N Export Water Tie-In Building 

N-Area D4 Building - 1903N Old Septic System 

N-Area D4 Building - 1904NA Sewage Lift Station #1 

N-Area D4 Building - 1904NB Sewage Lift Station #2 

N-Area D4 Building - 1904NC Sewage Lift Station #3 

N-Area D4 Building - 1908N Outfall Structure 

N-Area D4 Building - 1926N Valve Pit 

N-Area D4 Structure - 100N River Lines 

 Complete Waste Site Remediation   

100-NR-
1 Remediate Waste Site - 100-N-13 Contaminated Soil Solid Waste Site 

100-NR-
1 

Remediate Waste Site - 100-N-14 Contaminated Soil Solid Waste Site 

100-NR-
1 

Remediate Waste Site - 100-N-16 Burn Pit 

100-NR-
1 Remediate Waste Site - 100-N-17 Burn Pit 

100-NR-
1 Remediate Waste Site - 100-N-22  Sanitary Sewer System 

100-NR-
1 Remediate Waste Site - 100-N-23 Resin Disposal Pit Liquid Waste Site 

100-NR-
1 

Remediate Waste Site - 100-N-24 Hydrogen Dry Well Liquid Waste Site 

100-NR-
1 

Remediate Waste Site - 100-N-25 French Drain 

100-NR-
1 Remediate Waste Site - 100-N-26 French Drain 

100-NR-
1 Confirmatory Sampling Site - 100-N-28 Resin Disposal Pit Liquid Waste Site 

100-NR-
1 Remediate Waste Site - 100-N-3 Maintenance Garage French Drain 

100-NR-
1 

Remediate Waste Site - 100-N-31 Unplanned Release 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-NR-
1 Remediate Waste Site - 100-N-32 Unplanned Release 

100-NR-
1 

Remediate Waste Site - 100-N-33 Military Installation Ash Pit 

100-NR-
1 

Remediate Waste Site - 100-N-34 Debris Site 

100-NR-
1 Remediate Waste Site - 100-N-37 Asbestos Release 

100-NR-
1 Remediate Waste Site - 100-N-38 Unplanned Release 

100-NR-
1 Remediate Waste Site - 100-N-39 Hanford Substation Construction Dump Area 

100-NR-
1 

Remediate Waste Site - 100-N-41 Gate House Septic Tank 

100-NR-
1 

Confirmatory Sampling Site - 100-N-45 Septic Tank System 

100-NR-
1 Remediate Waste Site - 100-N-47 Military Artillery Site Soil Waste Site 

100-NR-
1 Confirmatory Sampling Site - 100-N-53 Waste Oil Tank 

100-NR-
1 Confirmatory Sampling Site - 100-N-54 Drywell, French Drain 

100-NR-
1 

Confirmatory Sampling Site - 100-N-55 Drywell, French Drain 

100-NR-
1 

Remediate Waste Site - 100-N-6 Burn Pit 

100-NR-
1 Remediate Waste Site - 100-N-60 Drywell, French Drain 

100-NR-
1 

Remediate Waste Site - 100-N-61 
(includes Waste Site 100-N-64) 

Water Treatment and Storage Facilities 
Underground Pipelines 

100-NR-
1 Confirmatory Sampling Site - 100-N-62 Process Sewer Underground Pipelines 

100-NR-
1 

Confirmatory Sampling Site - 100-N-63 TSD Underground Pipelines 

100-NR-
1 

Confirmatory Sampling Site - 100-N-65 Interceptor Trench 

100-NR-
1 Confirmatory Sampling Site - 100-N-66 Reactor Building Complex 

100-NR-
1 Confirmatory Sampling Site - 100-N-68 N Basin Low Level Radioactive Water Spill 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-NR-
1 Remediate Waste Site - 116-N-4 Emergency Dump Basin 

100-NR-
1 

Remediate Waste Site - 120-N-3 Neutralization Pit and French Drain 

100-NR-
1 

Confirmatory Sampling Site - 120-N-4 Hazardous Waste Storage Area 

100-NR-
1 Remediate Waste Site - 124-N-1 Septic Tank System 

100-NR-
1 Remediate Waste Site - 124-N-10 Sanitary Sewer System 

100-NR-
1 Remediate Waste Site - 124-N-2 Septic Tank System 

100-NR-
1 

Remediate Waste Site - 124-N-4 Sanitary Sewer System 

100-NR-
1 

Remediate Waste Site - 128-N-1 Burning Pit 

100-NR-
1 Remediate Waste Site - 600-32 N Area Landfill 

100-NR-
1 Remediate Waste Site - 600-35 Dumping Area 

100-NR-
1 Remediate Waste Site - UPR-100-N-10 Lift Station Gravity Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-11 500-lb Valve Bonnet Contamination in 
Uncontrolled Area 

100-NR-
1 

Remediate Waste Site - UPR-100-N-12 Spacer Transport Line Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-13 Loading Station 

100-NR-
1 Remediate Waste Site - UPR-100-N-14 Drain System Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-17 Diesel Oil Supply Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-18 Diesel Oil Supply Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-19 Day Tank Fuel Oil Line Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-20 Diesel Oil Return Line Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-21 Diesel Oil Day Tank Overflow 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-NR-
1 Remediate Waste Site - UPR-100-N-22 Diesel Oil Supply Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-23 Diesel Oil Supply Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-24 Fuel Oil Supply Line Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-25 Uncontrolled Venting Release  

100-NR-
1 Remediate Waste Site - UPR-100-N-26 Backflow of Radioactive Waste 

100-NR-
1 Remediate Waste Site - UPR-100-N-3 Dummy Fuel Transfer Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-30 Emergency Dump Tank Overflow 

100-NR-
1 

Remediate Waste Site - UPR-100-N-35 Fuel Basin Drainage System Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-36 Diesel Generator Area Release 

100-NR-
1 Remediate Waste Site - UPR-100-N-39 Corridor 22 Suspect Liquid Unplanned 

Release 
100-NR-

1 Remediate Waste Site - UPR-100-N-4 Sump Overflow 

100-NR-
1 

Remediate Waste Site - UPR-100-N-42 Day Tank Area Liquid Unplanned Release 

100-NR-
1 

Remediate Waste Site - UPR-100-N-43 184-N Pipelines Liquid Unplanned Release 

100-NR-
1 Remediate Waste Site - UPR-100-N-5 Chemical Waste Storage Tank Leak 

100-NR-
1 Remediate Waste Site - UPR-100-N-6 Chemical Decontamination Waste Drain 

Line Leak 
100-NR-

1 Remediate Waste Site - UPR-100-N-7 Radioactive Drain Return Line Leak 

100-NR-
1 

Remediate Waste Site - UPR-100-N-8 Sump Overflow 

100-NR-
1 

Remediate Waste Site - UPR-100-N-9 Cooling Water Drain Line Leak 

100-NR-
1 Remediate Waste Site - 100-N-59 Contaminated Soil NE of 105N Building 

100-NR-
1 Remediate Waste Site - 120-N-7 French Drain 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

100-NR-
1 Remediate Waste Site - 124-N-9 Septic Tank System 

100-NR-
1 

Remediate Waste Site - 130-N-1 183-N Filter Backwash Pond 

100-NR-
1 

100 N - Misc. Piping  N Area Miscellaneous Underground 
Pipelines 

 Complete Interim Safe Storage    

100-NR-
1 105-N Reactor (ISS) N Reactor 

300 Area     

 Complete D4 of Buildings   

300 Area Zone B Small Facilities D4  

(includes Waste Site 303-KCWS) 3720-BA, 303F, and 303G 

300 Area D4 Building 311TF (includes Waste Sites 
311-TK-40 and 311-TK-50) 

Tank Farm Between Buildings 303F and 
303G 

300 Area D4 Building 313  
(includes Waste Site 313-TK-2) 

N Fuels Manufacturing Support Facility 

300 Area D4 Building 3712  
(includes Waste Site 3712-USSA) Storage Building 

300 Area D4 Building 3720 Chemistry and Metal Sciences Laboratory 

300 Area Zone C Small Facilities D4 305-BA, 305P, 314B, and 3232 

300 Area D4 Building 305 (includes Waste Site 
305-B) 

Engineering Testing Facility 

300 Area D4 Building 305A Electrician and Pipefitter Shop 

300 Area D4 Building 305B Hazardous Waste Storage Facility 

300 Area D4 Building 314  
(includes Waste Site 300-218) Engineering Development Laboratory 

300 Area Zone D Small Facilities D4 3228, 3229, 3231, 3234, 3704, 3705-BA, 
3707E, and 3746D 

300 Area D4 Building 3705 Photography Building 

300 Area D4 Building 3719 Computer Facility 

300 Area D4 Building 377 Laboratory 

300 Area Zone E Small Facilities D4 (includes 
Waste Site 300-249) 303A, 303B, 303C, 304, 304A, and 3706-BA 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300 Area D4 Building 3708 Radioanalytical Laboratory 

300 Area D4 Building 3713 Carpenter Shop 

300 Area D4 Building 3717 Spare Parts Warehouse 

300 Area D4 Building 3717B Standards Laboratory 

300 Area D4 Building 3722 Fabrication Shop 

300 Area Zone F Small Facilities D4 303E, 306E-BA, 3503A, and 3707H 

300 Area D4 Building 303J Materials Storage Building 

300 Area D4 Building 306E  
(includes Waste Site 300-41) 

Development Fabrication and Test Lab 

300 Area D4 Building 306W Materials Development Laboratory 

300 Area D4 Building 366A  
(includes Waste Sites 300-6 and 300-123) Underground Fuel Oil Bunker 

300 Area D4 Building 3707D Information Services Building 

300 Area D4 Building 3711 Maintenance Storage Building 

300 Area D4 Building 3715 Storage Building 

300 Area D4 Building 3716 Storage Building 

300 Area D4 Building 3731 Laboratory Equipment Central Pool 

300 Area D4 Building 3731A Graphite Machine Shop 

300 Area D4 Building 384 (includes Wastes Sites 
300-222, 300-223, and UPR-300-42) 

Power House Building 

300 Area Zone GA Small Facilities D4 323-BA, 3506A, 3506B, 3706A, 3718S, and 
3745A 

300 Area Zone GB Small Facilities D4 321B, 321C, and 321D 

300 Area D4 Building 321 Hydromechanical/Seismic Facility 

300 Area 
D4 Building 323 (includes Waste Sites 
323-TK-1, 323-TK-2, 323-TK-3, and 

323-TK-4) 
Mechanical Properties Laboratory 

300 Area D4 Building 3701D Office Building 

300 Area D4 Building 3706 Communication and Documentation Services 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300 Area D4 Building 3709 Paint Shop 

300 Area D4 Building 3730 Gamma Irradiation Facility 

300 Area D4 Building 3745 Radiological Calibration and Standards 

300 Area D4 Building 3745B Positive Ion Accelerator Facility 

300 Area D4 Building 3746 Irradiation Physics Building 

300 Area D4 Building 3746A Radiological Physics Building 

300 Area D4 Building 3760 Technical Library 

300 Area Zone H Small Facilities D4 328A, 328-BA, 3621BC, 3714, and 3723 

300 Area D4 Building 328 Engineering Services and Safety Building 

300 Area D4 Structure 307  
(includes Waste Site 307-RB) Retention Basin 

300 Area D4 Building 3717C Materials Archive Building 

300 Area D4 Building 3718 Office and Storage Building 

300 Area D4 Building 3718A Laboratory Equipment Central Pool Building 

300 Area D4 Building 3718B Laboratory Equipment Central Pool Building 

300 Area D4 Building 3718C Storage Building 

300 Area D4 Building 3718N Insulation Shop 

300 Area D4 Building 3728 Geotechnical High-Bay 

300 Area D4 Building 3762 Technical Security 

300 Area D4 Building 3768 Office Building 

300 Area D4 Building 3769 Office Building 

300 Area D4 Building 3770 Office Building 

300 Area D4 340 COMPLEX Waste Neutralization Facility 

300 Area Zone KA Small Facilities D4 3707F, 3721, 315B, 3614A, 3701U and 
3802A 

300 Area Zone KB Small Facilities D4 3234, 340A, and 340B 

300 Area D4 Building 308 Fuels Development Laboratory 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300 Area D4 Building 308A Fuels Development Laboratory 

300 Area D4 Building 335 Sodium Test Facility 

300 Area D4 Building 3718P General Storage 

300 Area D4 Building 3764 Offices 

300 Area 
D4 Building 309 (includes Waste Sites 

300-39, 309-TW-1, 309-TW-2, 309-TW-
3, 309-WS-1, 309-WS-2, and 309-WS-3) 

SP100 GES Test Facility 

300 Area D4 Building MO-052 Mobile Office  

300 Area D4 Building MO-830  Mobile Office 

300 Area D4 Building 3703A  Modular Offices (Shutdown 3/99) 

300 Area D4 Building MO-026 Mobile Office 

300 Area D4 Building MO-557 Mobile Office 

300 Area D4 Building MO-558 Mobile Office 

300 Area D4 Building MO-842  Mobile Office 

300 Area D4 Building 3707H Change House 

300 Area D4 Building MO-036 Mobile Office 

300 Area D4 Building MO-103 Mobile Office 

300 Area D4 Building MO-105 Mobile Office 

300 Area D4 Building MO-741 Mobile Office 

300 Area D4 Building MO-833 Mobile Office 

300 Area D4 Building MO-274 Mobile Office 

300 Area D4 Building MO-275 Mobile Office 

300 Area D4 Building MO-270 Mobile Office 

300 Area D4 Building MO-271 Mobile Office 

300 Area BE Bldg Utilities/Infrastructure Utilities/Infrastructure 

300 Area Compressed Air Replacement Utilities/Infrastructure 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300 Area Electrical Work Around Utilities/Infrastructure 

300 Area Remove Compressed Air Lines & 
Support Services 

Utilities/Infrastructure 

300 Area Remove Existing RR Track/Ties Utilities/Infrastructure 

300 Area Remove Old Steam Lines Utilities/Infrastructure 

300 Area Telecom System Rerouting Utilities/Infrastructure 

300 Area Water/SS/PS Const Utility Utilities/Infrastructure 

300 Area ACP Cultural Res Review   

300 Area Verification DQO   

300 Area RCRA SAPS  
(includes sampling & release docs)   

300 Area MARSSIM Verification Sampling   

300 Area NE Legacies Maintenance   

 Complete Waste Site Remediation   

300-FF-2 Remediate Waste Site – 300-22 B-Cell Cleanout Leak 

300-FF-2 Remediate Waste Site - 300-224 WATS and U Bearing Piping Trench 

300-FF-2 Remediate Waste Site - 300-251 Unplanned Release 

300-FF-2 Remediate Waste Site - 300-260 Contaminated Soil Release Site 

300-FF-2 Remediate Waste Site 300-40 Corrosion of Vitrified Clay Sewer Pipe 

300-FF-2 Remediate Waste Site - 313 ESSP East Side Storage Pad 

300-FF-2 Remediate Waste Site - UPR-300-38 Unplanned Release 

300-FF-2 Remediate Waste Site - UPR-300-39 Unplanned Release 

300-FF-2 Remediate Waste Site - UPR-300-40 Unplanned Release 

300-FF-2 Remediate Waste Site - UPR-300-45 Unplanned Release 

300-FF-2 Remediate Waste Site - 300-16 Solid Waste Contamination Area 

300-FF-2 Remediate Waste Site - 300-24 Soil Contamination Area 

300-FF-2 Remediate Waste Site - 300-29 Berm 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300-FF-2 Remediate Waste Site - 300-4 Substation Soil Contamination 

300-FF-2 Remediate Waste Site - 300-43 Unplanned Release Uranium-contaminated 
soil around Building 304 

300-FF-2 Remediate Waste Site - 300-48 Thorium Oxide and Fuel Fabrication Wastes 
Release Around Building 3732 

300-FF-2 Remediate Waste Site - 300-256 306E Fabrication and Testing Laboratory 
Release 

300-FF-2 Remediate Waste Site - 300-258 Abandoned Pipe Trench between the 334 
Tank Farm and 306E 

300-FF-2 Remediate Waste Site - 300-28 Contamination Found Along Gingko Street 

300-FF-2 Remediate Waste Site - 300-33 Uranium-contaminated soil at Building 
306W 

300-FF-2 Remediate Waste Site - 300-34 Soil Contaminated by Process Sewer Leak 

300-FF-2 Remediate Waste Site - 300-46 Uranium Chemical Wastes at Building 3706 

300-FF-2 Remediate Waste Site - 300-5 Contaminated Soil at Site of Former 
Underground Gasoline Tank 

300-FF-2 Remediate Waste Site - UPR-300-4 Uranium Contamination beneath and South 
of Building 321 

300-FF-2 Remediate Waste Site - 300-11 Soil at Site of Former Underground Gasoline 
Tank 

300-FF-2 Remediate Waste Site - 300-255 309 Tank Farm Contaminated Soil 

300-FF-2 Remediate Waste Site - 300-257 309 Holdup Tank Outfall Pipeline 

300-FF-2 Remediate Waste Site - 300 RLWS 300 Area Liquid Waste System 

300-FF-2 Remediate Waste Site - 300 RRLWS 300 Area Liquid Waste Sewer System 

300-FF-2 Remediate Waste Site - 300-15 Leakage from Corroded Process Sewer Pipe 

300-FF-2 Remediate Waste Site - 300-214 300 Retention Process Sewer 

300-FF-2 Confirmatory Sampling Site - 331 LSLT1 Life Sciences Laboratory Trench #1 

300-FF-2 Confirmatory Sampling Site - 331 LSLT2 Life Sciences Laboratory Trench #2 

300-FF-2 Remediate Waste Site - UPR-300-5 Spill at 309 Storage Basin 

300-FF-2 Remediate Waste Site - UPR-300-11 Underground Radioactive Liquid Line Leak 

300-FF-2 Remediate Waste Site - 300-121 French Drain 
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Phase II River Corridor Contract Work 

Operabl
e Unit Site Number  Site Description  

300-FF-2 Remediate Waste Site - 300-268 3741 Building Foundation 

300-FF-2 Remediate Waste Site – 300-270 Unplanned Release 

300-FF-2 Confirmatory Sampling Site - 300-80   314 Storm Water Runoff and Steam 
Condensate  

300-FF-2 Remediate Waste Site  - 300-175   3714 Building Steam Condensate  

300-FF-2 Remediate Waste Site - 300-269 Virology Laboratory Foundation 

300-FF-5 Remediate Waste Site – 300-6 Diesel Fuel Oil Bunker 

 Complete Burial Ground Remediation   

300-FF-2 Remediate Burial Ground - 618-8 Uranium-Contaminated Soil under a Parking 
Lot 
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Appendix 5 - Small Business Subcontracting Plan 
 
Contractor:  Washington Closure Company, LLC 
   (a Washington Group-Fluor-Earth Tech LLC) 
 
Address:  1135 Jadwin Avenue 
   Richland, WA  99352 
 
Solicitation Number: DE-RP06-02RL14300 
 
Scope of Services: Environmental Remediation of the River Corridor on the Hanford Site 
 
Total Contract Value: $1,057,482,000 
 
Period of Contract 
Performance:  2/1/03 – 3/31/09 
 
Type of Plan: 
 
____ “Commercial plan” means a subcontracting plan (including goals) that covers  the offeror’s 
fiscal year and that applies to the entire production of commercial  items sold by either the entire 
company or a portion thereof (e.g., division,  plant, or product line). 
 
   X   “Individual contract plan” means a subcontracting plan that covers the entire  contract period 
(including option periods), applies to a specific contract, and  has goals that are based on the 
offeror’s planned subcontracting in support of  the specific contract except tat indirect costs 
incurred for common or joint  purposes may be allocated on a prorated basis to the contract. 
 
____ “Master plan” means a subcontracting plan that contains all the required  elements of an 
individual contract plan, except goals, and may be incorporated  into individual contract plans, 
provided the master plan has been approved. 
 
The following Small Business Subcontracting Plan, together with any attachments, is hereby submitted 
to satisfy the applicable requirements of Public Law 95-507 and FAR 52.219-9 Small Business 
Subcontracting Plan (Jan 2002). 
 
(A) Goals expressed in terms of percentages of total planned subcontracting dollars, for the use of- 
 
 (1) Small business concerns       60% 
 (2) Veteran-owned small business concerns       2% 
 (3) Service-disabled veteran-owned small business concerns   1% 
 (4) HUBZone small business concerns      3% 
 (5) Small disadvantaged business concerns     18% 
 (6) Women-owned small business concerns    11% 
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 (7) Native American Small Business       1% 
 

(B) A statement of–  
 (1) Total dollars planned to be subcontracted $495,000,000; 
 (2) Total dollars planned to be subcontracted to small business concerns  
 $297,000,000; 
  (3) Total dollars planned to be subcontracted to veteran-owned small       
 business concerns $9,900,000; 

(4) Total dollars planned to be subcontracted to service-disabled veteran-owned small 
business $4,950,000; 

(5) Total dollars planned to be subcontracted to HUBZone small business concerns 
$14,850,000; 

(6) Total dollars planned to be subcontracted to small disadvantaged business concerns 
$89,100,000 

(7) Total dollars planned to be subcontracted to women-owned small business concerns 
$54,450,000; and 

(8) Total dollars planned to be subcontracted to Native American small business concerns 
$4,950,000. 

 
(C) A description of the principal types of supplies and services to be subcontracted and an 

identification of the types planned for subcontracting to –  
 

(1) Small business concerns (SB), 
(2) Veteran-owned small business concerns (VOSB), 
(3) Service-disabled veteran-owned small business concerns (SDVOSB), 
(4) HUBZone small business concerns (HUBZone), 
(5) Small disadvantaged business concerns (SDB), 
(6) Women-owned small business concerns (WOSB), and 
(7) Native American owned small business concerns (NASB). 
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Principal Supplies and Services 
to be Subcontracted 

SB
 

V
O

SB
 

SD
V

O
SB

 

H
U

B
Z

on
e 

SD
B

 

W
O

SB
 

N
A

SB
 

Soil Excavation and Backfill √       
Field Sampling √    √   
Confirmation Sampling √    √   
Engineering √  √  √   
Engineering Studies √  √  √   
Crane Operations √       
Equipment Rentals  √       
Selected D4 Activities √       
Laboratory Analysis  √       
Records Management √    √ √  
Revegetation √    √   
Construction Services √  √ √ √   
Office Supplies √     √  
Photography √   √ √  √ 
Consumables √   √ √   
Computer Supplies √   √  √  
Paper Products  √ √  √ √   
Janitorial supplies √ √      
Chemical, safety and laboratory supplies √    √   
Fasteners  √     √  
Hand Tools  √   √    
PPE √   √  √  
Industrial equipment and supplies √    √ √  
Construction safety and maintenance √   √  √  
Industrial safety and supply √  √     
Office furniture √    √ √  
Pipe and pipe fittings, valves, pump and 
vacuum systems, water filtration, flexible 
hoses 

√  √ √ √   

Electrical supplies and equipment √   √   √ 
Electronic supplies √    √   
HVAC and plumbing √    √   
Laboratory supplies and equipment √ √      
 

We have identified a list of candidate local, small businesses – many with which we have existing 
relationships (exhibit 1 at end of document). 
 

(D) A description of the method used to develop the subcontracting goals in paragraph (A) of this 
clause. 

 
WCC developed its subcontracting goals using the following guidelines and resources –  
§ Historical past performance for Washington Group International, Inc., Fluor and Earth Tech 
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§ Secretary of Energy Memorandum “Maximizing Small Business Utilization,” dated February 11, 
2000 

§ The Office of River Protection FY 2001 Small Business Plan 
§ Department of Energy Acquisition Letter AL 2000-02 “Small Business Programs” 
§ Department of Energy Acquisition Letter AL 2000-07 “MAC; GWAC: FSS” 
§ Department of Energy Acquisition Letter AL 2001-05 “Maximizing Opportunities for Small 

Business” 
§ Federal Acquisition Regulations 
§ DEAR 919.70 The Department of Energy Mentor Protégé Program 
§ DEAR 952.219-70 DOE Mentor Protégé Program 
§ Small Business Administration (SBA) Procurement Marketing and Access Network (PRO-Net) 

 
Quantitative Determination: Based upon the Site Contractors’ existing Small Business Plans and 
available record of accomplishment, WCC made a quantitative determination that approximately 
46.8% ($495,000,000) of the total contract value will be available for all planned subcontracting. 

 
Subcontractor Capabilities Determination: Areas to be subcontracted and subcontractor capabilities 
were determined using three specific data points.  First we reviewed existing Mentor-Protégé 
Agreements for all WCC team members.  Second, subcontracting opportunities identified by the 
WCC estimating team were compared against known small business concerns having a favorable 
prior working relationship with WCC’s team member firms at the Hanford Site and other sites 
within the DOE complex.  Finally, we performed a systematic review of historical subcontracting 
requirements for similar contracts within the complex.  These factors enabled us to determine the 
subcontracting workscopes identified in the principal supplies and services table presented on page 
3. 

 
(E) A description of the methods used to identify potential sources for solicitation purposes – 
 

(1) Existing company source lists 
(2) SBA’s Procurement Marketing and Access Network (PRO-Net) 
(3) Veterans service organizations 
(4) The National Minority Purchasing Council vendor Information Service 
(5) The Research and Information Division of the Minority Business Development Agency in the 

Department of Commerce 
(6) The National Center for American Indian Enterprise Development 
(7) Small, HUBZone, small disadvantaged and women-owned small business trade associations 

 
(F) WCC____X___has___has not included indirect costs in establishing subcontracting goals. 
 
(G) The name of the individual employed by WCC who will administer WCC’s subcontracting program, 

and a description of the duties of the individual. 
 
 Name:  Richard Plov 
 Title:  Small Business Plan Administrator 
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Duties of the Small Business Plan Administrator will include, but are not limited to, the following 
activities- 
§ Development and maintaining bidders’ lists of SB, HUBZone, WOSB, SDB, VOSB and SDVOSB 

concerns from as many sources as possible 
§ Ensuring that procurement packages are structured to permit participation of SB, HUBZone, WOSB, 

SDB, VOSB and SDVOSB concerns to the maximum extent possible 
§ Ensuring inclusion of SB, HUBZone, WOSB, SDB, VOSB and SDVOSB concerns whose capability 

coincide with solicitations requiring their products or services 
§ Reviewing solicitations to identify and remove any statements or clauses that may restrict or 

 prohibit participation of SB, HUBZone, WOSB, SDB, VOSB and SDVOSB concerns 
§ Ensuring that proper documentation is provided by the bid proposal board if selection is not made to 

SB, HUBZone, WOSB, SDB, VOSB and SDVOSB concerns that submitted low bid 
§ Ensuring establishment and maintenance of records of solicitations and subcontract award activity 
§ Attending or arranging for attendance of company counselors at business opportunity workshops, 

minority business enterprise seminars, and trade fairs 
§ Monitoring achievement of proposed goals 
§ Preparing and submitting semi-annual and annual subcontract reports 
§ Coordinating Contractor’s activities prior to and during conduct of Federal agency compliance 

reviews 
(H) WCC’s efforts to ensure that small, HUBZone, small disadvantaged, women-owned, veteran-owned 
and service-disabled veteran-owned small business concerns have an equitable opportunity to compete 
for subcontracts shall include, but are not limited to, the following activities – 
 

1. Outreach efforts to obtain sources– 
 

- Contacting minority and small business trade associations 
- Contacting business development organizations 
- Attending small and minority business procurement conferences and trade fairs 
- Requesting sources from SBA’s PRO-Net 
- Other participation in efforts or activities to expand the socioeconomic database for this 
contract including book references, catalogs, source lists, or other reference material to identify 
SB/HUBZone/SDB/WOSB/VOSB/ SDVOSB sources before the acquisitions are placed by the 
buying activities 

- Assisting SB/HUBZone/SDB/WOSB/VOSB/SDVOSB concerns with SBA registration 
 

2. Internal efforts to guide and encourage purchasing personnel – 
 - Presenting workshops, seminars, and training programs on requirements of  this plan 
- Establishing, maintaining, and using SB, HUBZone, SDB, WOSB, VOSB and SDVOSB source 
lists, guides, and other data for soliciting subcontracts 

 - Monitoring activities to evaluate compliance with the subcontracting plan 
 

3. Additional Equitable Opportunities and Outreach Efforts.  The WCC Small Business Plan 
Administrator, subcontracting personnel, and program and technical personnel involved in the 
acquisition process will maximize the use of the Internet, publish notices in relevant industry 
publications, conduct educational programs and practical workshops, and use any other appropriate 
means to identify small businesses concerns.  WCC will - 
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 - Host an annual Small Business Awareness Day, in a trade show-type setting, for small 
business concerns to market their supplies and services.  Concurrently, WCC will develop  
workshops designed to assist small business concerns in doing business with WCC and DOE; 
communicate upcoming contracting and subcontracting opportunities, and providing 
instructions on obtaining copies of solicitations and how to respond to the solicitations; how to 
become certified as a small disadvantaged business concern with SBA; and any other 
information that may aid small businesses in competing for and performing subcontracts for 
WCC and contracts with DOE. 

- Take an active role in the local Minority Supplier Development Council activities and attend 
monthly and quarterly meetings. 

- Take an active role in the Mid-Columbia Small Business Council activities and attend Council 
meetings. 

- Assign a senior manager to serve on Tri-Cities Small and Small Disadvantaged Business 
councils to ensure that adequate focus, leadership, and support are taking place within the local 
community. 

 
(I) WCC will comply with FAR 52.219-9 clause (d) (9) and will include the “Utilization of Small 

Business Concerns” clause in all subcontracts that offer further subcontracting opportunities.  In 
addition, WCC will require all subcontractors (except small business concerns) who receive 
subcontracts in excess of $500,000 ($1,000,000 for construction of any public facility) to adopt a 
subcontracting plan that complies with the requirements of this clause. 

 
(J) WCC will (i) cooperate in any studies or surveys as may be required, (ii) submit periodic reports 

so that the Government can determine the extent of WCC’s compliance with the subcontracting 
plan (iii) submit standard form (SF) 294, Subcontracting Report for Individual Contracts and SF 
295, summary Subcontract Report, in accordance with the instructions on the forms or as 
provided in agency regulations and in paragraph (j) of this provision; and (iv) ensure that our 
subcontractors agree to submit standard forms 294 and 295. 

 
(K) A description of the types of records that will be maintained by WCC concerning procedures that 

have been adopted to comply with the requirements and goals in this plan, including establishing 
source lists, and a description of the offeror’s efforts to locate small, HUBZone, small 
disadvantaged, women-owned, veteran-owned and service-disabled veteran-owned small 
business concerns and award subcontracts to them.  Records shall include at least the following- 

 
(1) Source lists, including PRO-Net, guides, and other data that identify small, HUBZone, small 

disadvantaged, women-owned, veteran-owned and service-disabled veteran-owned small 
business concerns. 

(2) Organizations contacted in an attempt to locate sources that are small, HUBZone, small 
disadvantaged, women-owned, veteran-owned and service-disabled veteran-owned small 
business concerns. 

(3) Records on each subcontract solicitation resulting in an award of more than $1000,000 
indicating- 

 -Whether small business concerns were solicited and, if not, why not 
 -Whether veteran-owned small business concerns were solicited and, if not, why not 
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 -Whether services disabled veteran-owned small business concerns were solicited and, if 
not, why not 

 -Whether HUBZONE small business concerns were solicited and, if not, why not 
 -Whether small disadvantaged business concerns were solicited and, if not, why not 
 -Whether women-owned small business concerns were solicited and, if not, why not 
 -If applicable, the reason award was not made to a small business concern 

(4) Records of any outreach efforts to contact- 
 -Trade associations 
 -Business development organizations 
 -Conferences and trade fairs to locate small, HUBZone, small disadvantaged, and 

women-owned small business sources 
 -Veterans service organizations 

(5) Records of internal guidance and encouragement provided to buyers  through- 
 -Workshops, seminars and training 
 -Monitoring performance to evaluate compliance with the program’s requirements 

(6) On a contract-by-contract basis, records to support award, data submitted by WCC to the 
Government, including the name, address, and business size of each subcontractor.  
Contractors having commercial plans need not comply with this requirement. 

 
(L) In order to effectively implement this plan to the extent consistent with efficient contract 

performance, WCC shall perform the functions described in FAR 52.219-9 clause (e). 
 
Submitted By: 
 
 Signed:  _________________________________________ 
 
 Typed Name:  _Patrick L. Pettiette_________________________ 
 

Title: Project Manager and President, Washington Closure Company, LLC 
 
 Date:   January 2, 2003_____________________ 
 
 
Plan Accepted By: 
 
 Signed:  _________________________________________ 
  
 Typed Name:  __________________________________________ 
    Contracting Officer 
 Date:   _________________________________________ 
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Small Disadvantaged Business Participation Program Targets Form 

 
Small Disadvantaged Business (SDB) Participation Program Targets* 

 
(A) Washington Closure Company 
 
NAICS Code Description of NAICS Major Group SDB Dollars Percentage** 
N/A    
    
    
    
    
 Subtotal   
 
(B) Subcontractors 
 
NAICS Code Description of NAICS Major Group SDB Dollars Percentage** 
31-33 Manufacturing $6,445,353 0.6095 
42 Wholesale Trade $1,144,195 0.1082 
44-45 Retail Trade $855,503 0.0809 
53 Real Estate and Rental and Leasing $920,009 0.0870 
54 Professional, Scientific and Technical Services $5,716,748 0.5406 
56 Administrative and Support and Waste 

Management and Remediation Services 
$516,051 0.0488 

81 Other Services $280,233 0.0265 
 Subtotal $15,878,092 1.5014 
 
(C) Total (A+B) 
 
NAICS Code Description of NAICS Major Group SDB Dollars Percentage** 
31-33 Manufacturing $6,445,353 0.6095 
42 Wholesale Trade $1,144,195 0.1082 
44-45 Retail Trade $855,503 0.0809 
53 Real Estate and Rental and Leasing $920,009 0.0870 
54 Professional, Scientific and Technical Services $5,716,748 0.5406 
56 Administrative and Support and Waste 

Management and Remediation Services 
$516,051 0.0488 

81 Other Services $280,233 0.0265 
 Subtotal *** 100.00% 
*SDB Participation from industries eligible for the 10% price evaluation adjustment.  These designated 
NAICS major groups can be found at http://www.census.gov/epcd/www/naics.html/ 
**All percentages shown as a percent of the total target cost + target fee 
***Total target cost + target fee = $1,057,482,000 for the Base Case.  Percentages apply for Incremental 
Case 
 
 
For information purposes, “targets” (as required under this provision) and “goals” (under the Small Business 
Subcontracting Plan) are differentiated as follows: 
 
 Targets Goals  
Applicability SDB prime contractor $ & % (including JV 

partners and teaming members) and SDB 
Subcontractor $ & % with Small, 
HUBZone Small, Small 
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subcontractors $ & % in SIC major groups eligible 
for 10% price evaluation adjustment 

Disadvantaged, and Women-
Owned Small, and Service 
Disabled Veteran Business 

Percentages % of total contract value % of Total Subcontracting 
Reporting OF 312 at contract completion SF 294 and SF 295 at intervals 

per FAR 52.219-9(j) 
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Appendix 6 - Advance Agreement, Personnel and Related Costs 
 

It is DOE policy that there be advanced agreements with regard to selected categories of personnel costs 
and related expenses.  The Offeror is to submit its proposed advance agreement on personnel costs.  The 
Offeror, as part of its proposal, should furnish DOE with copies of those personnel and related policies 
that are uniformly and consistently applied throughout its corporate operations and that it would intend 
to apply to onsite employees engaged in work under the contract.  To the extent they are compatible with 
DOE regulations and local policy and can be reasonably accommodated, such corporate policies will 
serve as the baseline for the advanced understandings to be reached.  Personnel and related costs 
requiring advance understandings include, but are not limited to, the following: 
 
Wage and Salary Benefits 
 
  (a) Salary Increases 

(i) Merit 
(ii) General Market Adjustments 
(iii) Other 

 
  (b) Fringe Benefits 

 
(i) Paid Absences (Leave) 
(ii) Insurance (Life, Medical, Dental) 
(iii) Retirement (Pension/Profit Sharing) 
(iv) Savings Plans 
(v) Severance 
(vi) Overtime 
(vii)  Shift Premiums 
(viii) Employee Stock Ownership Plans 
(ix) Other Stock Options, Plans, or Rights  
(x) And/Or Other 

 
  (c) Retiree Benefits, e.g., Insurance 
 
     (i) Authorized Hours of Work and General Pay Practices 
     (ii) Vacation and Other Absence Payments 
     (iii) Paid Holidays 
 
The proposed advance agreement should identify any areas of conflict between your company 
compensation policies and the contract cost principles and procedures set out in FAR 31.205-6 or 
between your company compensation policies and the compensation policies proposed for this contract.  
To the extent the proposed benefits for the contract are greater than corporate benefits, the differences 
shall be explained and justified (this does not apply to specific benefits required by DOE in this RFP).  
In addition, the Offeror may propose cost ceilings.  Refer to FAR 31.109 for examples of costs that may 
be included in such an agreement. 
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Appendix 7 - Banking Agreement 
 

Special Bank Account Agreement for use with the Payments Cleared Financing Arrangement 
 
Agreement entered into this _____ day of ______________, _______, between the United States of 
America (hereinafter called the Government) represented herein by the Department of Energy 
(hereinafter called the "DOE"), and ____________________________  (hereinafter called the 
"Contractor”), a corporation under the laws of the State of ________________, and U.S. Bank, 
(hereinafter called the "Bank,") a banking corporation existing under the laws of the State of 
Washington, located at Richland, Washington. 
 
Recitals 
 

(A) On the date of _________ __, ____, DOE and the Contractor entered into Contract(s) No. DE-AC06-
_________, or a supplemental agreement thereto, providing for the transfer of funds on a payments-
cleared basis. 

 
(B) DOE requires that amounts transferred to the Contractor thereunder be deposited in a special 

demand deposit account at a financial institution covered by Department of the Treasury-
approved Government deposit insurance organizations that are identified in I TFM 6-9000.  
These special demand deposits must be kept separate from the Contractor's general or other 
funds, and the parties are agreeable to so depositing said amounts with the Bank. 

 
(C) The special demand deposit account shall be designated 

"_____________________________________________ Account." 
 
Covenants 
 
In consideration of the foregoing, and for other good and valuable considerations, it is agreed that, 
 
(1) The Government shall have a title to the credit balance in said account to secure the repayment of all funds 

transferred to the Contractor, and said title shall be superior to any lien, title, or claim of the Bank or others 
with respect to such account. 

 
(2) The Bank shall be bound by the provisions of said contract between DOE and the Contractor relating 

to the transfer of funds into and withdrawal of funds from the above special demand deposit account, 
which are hereby incorporated into this Agreement by reference, but the Bank shall not be 
responsible for the application of funds withdrawn from said account.  After receipt by the Bank of 
directions from the Contracting Officer, or from the duly authorized representative of the Contracting 
Officer, the Bank shall act thereon and shall be under no liability to any party hereto for any action 
taken in accordance with the said written directions.  Any written directions received by the Bank 
from the Government upon DOE stationery and purporting to be signed by, or signed at the written 
direction of, the Government may, insofar as the rights, duties, and liabilities of the Bank are 
concerned, be considered as having been properly issued and filed with the Bank by DOE. 

(3) DOE, or its authorized representatives, shall have access to financial records maintained by the Bank 
with respect to such special demand deposit account at all reasonable times and for all reasonable 
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purposes, including, but without limitation to, the inspection or copying of such financial records and 
any or all memoranda, checks, payment requests, correspondence, or documents pertaining thereto.  
Such financial records shall be preserved by the Bank for a period of six (6) years after final payment 
under the contract. 

 
(4) In the event of the service of any writ of attachment, levy of execution, or commencement of 

garnishment proceedings with respect to the special demand deposit account, the Bank shall 
promptly notify DOE. 

 
(5) DOE shall authorize funds that shall remain available to the extent that obligations have been 

incurred in good faith thereunder by the Contractor to the Bank for the benefit of the special demand 
deposit account.  The Bank agrees to honor upon presentation for payment all payments issued by 
the Contractor and to restrict all withdrawals against the funds authorized to an amount sufficient to 
maintain the average daily balance in the special demand deposit account in a net positive and as 
close to zero as administratively possible. 

 
The Bank agrees to service the account in this manner based on the requirements and specifications 
contained in DOE solicitation DE-RP06-95RL13170 dated April 12, 1995, in consideration of placement 
by DOE of a noninterest-bearing time deposit with the Bank in an amount as shown in DOE's quarterly 
adjustment to the noninterest-bearing time deposit account.  The Bank agrees that per- item costs, 
detailed in its bid dated June 12, 1995, will remain constant during the term of this Contract.  Battelle 
Memorial Institute has withdrawn funds from its special demand deposit account to use to make a 
noninterest-bearing time deposit in a separate account in the Bank.  That account is defined as the time 
deposit account.  The funds in the time deposit account will remain on deposit and shall not be 
withdrawn or used for any purpose without the authorization of DOE.  The amount of the deposit may be 
adjusted upward or downward, but only with the approval of DOE. 
 
(6) The Bank shall post collateral, acceptable under Department of the Treasury Circular 176, with the 

Federal Reserve Bank in an amount equal to the net balances in all of the accounts included in this 
Agreement, less the Department of the Treasury-approved deposit insurance. 

 
(7) This Agreement, with all its provisions and covenants, shall be in effect for a term of ________, 

beginning on the _______ day of ____________, _____, and ending on the ___________ day of 
______________, _____. 

 
(8) DOE, the Contractor, or the Bank, may terminate this Agreement at any time within the agreement 

period upon submitting written notification to the other parties 90 days prior to the desired 
termination date.  The specific provisions for operating the account during this 90-day period are 
contained in Covenant 11. 

 
(9) DOE or the Contractor may terminate this Agreement at any time upon 30 days' written notice to the 

Bank if DOE or the Contractor, or both parties, find that the Bank has failed to substantially perform 
its obligations under this Agreement or that the Bank is performing its obligations in a manner that 
precludes administering the program in an effective and efficient manner or that precludes the 
effective utilization of the Government's cash resources. 
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(10) Notwithstanding the provisions of Covenants 8 and 9, in the event that the Agreement, referenced in 
Recital (a), between DOE and the Contractor is not renewed or is terminated, this Agreement 
between DOE, the Contractor, and the Bank shall be terminated automatically upon the delivery of 
written notice to the Bank. 

 
(11) In the event of termination, the Bank agrees to retain the Contractor’s special demand deposit 

account for an additional 90-day period to clear outstanding payment items (for compensation by 
noninterest-bearing time deposit only). 

 
Within 7 days of the expiration of the Agreement term, an analysis of the special demand deposit 
account shall be made by DOE to determine whether an insufficient or excessive balance was 
maintained in the time deposit account to compensate the Bank for services rendered up to the expiration 
date. 
 

(a) If the analysis indicates that the Bank has been insufficiently compensated for services rendered up to the 
expiration of the Agreement, the Contractor shall— 

 
(1) Maintain on deposit, during this 90-day period, sufficient Federal funds to reimburse the 

Bank for prior cumulative loss of earnings, and 
 
(2) Maintain on deposit in the time deposit account sufficient Federal funds to compensate the 

Financial Institution for services rendered. 
 

(b) If the analysis indicates that the Bank has been overcompensated for services rendered up to the expiration 
of the Agreement, DOE shall close out the time deposit account and secure from the Bank a payment in an 
amount equal to the cumulative excess compensation less compensation for estimated services to be 
rendered during the 90-day period. 

 
(c) If cumulative excess compensation is not sufficient to compensate the Bank for services rendered during 

the 90-day period, adjustments shall be made to the time deposit account to compensate the Bank for the 
difference between the cost of services rendered during the 90-day period and the cumulative excess 
compensation. 

 
This Agreement shall continue in effect for the 90-day additional period, with exception of the 
following: 
 

(1) Term Agreement (Covenant 7) 
 
(2) Termination of Agreement (Covenants 8 and 9) 

 
All terms and conditions of the aforesaid bid submitted by the Bank that are not inconsistent with this 
90-day additional term shall remain in effect for this period. 
The Bank has submitted the forms entitled “Technical Representations and Certifications,” “Schedule of 
Financial Institution Processing Charges,” and “Calculation of Time Account Balance Required.”  These 
forms have been accepted by the Contractor and the Government and are incorporated herein with the 
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document entitled “Financial Institution’s Information on Payments Cleared Financing Arrangement” as 
an integral part of this Agreement.   
 
Any direction received by the Bank from DOE which alters any portion of the terms and conditions of 
this Agreement, including the amount of the time deposit agreed to herein, shall not be valid unless 
signed by the Contracting Officer. 
 
In witness whereof the parties hereto have caused this Agreement to be executed, as of the day and year 
first above written. 
 
______________________________  by _______________________________ 
Date Signed (Typed Name of Contracting Officer) 

 
_________________________________ 

    (Signature of Contracting Officer) 
WITNESS 
 
_______________________________ _________________________________ 
 (Typed Name of Witness) (Typed Name of Contractor) 
 
_______________________________  by _______________________________ 
 (Signature of Witness) (Name of Contractor’s 
Representative) 
       
Note: In the case of a corporation,  _________________________________ 
A witness is not required. Type or (Signature of Contractor’s Representative) 
Print names under all signatures.  
    _________________________________ 
    (Title) 
 
    _________________________________ 
    (Address) 
 
    _________________________________ 
    (Date Signed) 
 
_______________________________ __________________________________ 
(Name of Witness) (Name of Financial Institution) 
 
    __________________________________ 

 (Name of Financial Institution Representative) 
_______________________________ 
 (Signature of Witness) 
    __________________________________ 
    (Signature of Financial Institution 
Representative) 



RC Contract   Section J 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

J-65 

Note: In the case of a corporation, 
A witness is not required. Type or _______________________________________ 
Print names under all signatures. (Title)      
 
   
 ______________________________________ 
    (Address) 
 
    _______________________________________ 
    (Date Signed) 
 

NOTE 
 

The contractor, if a corporation, shall cause the following Certificate to be executed under its corporate 
seal, provided that the same officer shall not execute both the Agreement and the Certificate. 
 

CERTIFICATE 
 

I, _______________________, certify that I am the ________________________ of the corporation 
named as Contractor herein; that __________________________, who signed this Agreement on behalf 
of the Contractor, was then __________________________ of said corporation; and that said 
Agreement was duly signed for and in behalf of said corporation by authority of its governing body and 
is within the scope of its corporate powers. 
 
 
 
________________________________ 
(Corporate Seal) (Signature) 
 

NOTE 
 

Financial Institution (or Bank), if a corporation, shall cause the following Certificate to be executed 
under its corporate seal, provided that the same officer shall not execute both the Agreement and the 
Certificate. 
 

CERTIFICATE 
 

I, _______________________, certify that I am the ________________________ of the corporation 
named as Financial Institution (or Bank) herein; that __________________________, who signed this 
Agreement on behalf of the Financial Institution (or Bank), was then __________________________ of 
said corporation; and that said Agreement was duly signed for and in behalf of said corporation by 
authority of its governing body and is within the scope of its corporate powers. 
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Appendix 8 - Employee Benefits and Pension Plans 
 
 
The following requirements apply to this contract.   
 
1. Contractors shall develop and implement welfare benefit programs that meet the tests of 

allowability and reasonableness established by Federal Acquisition Regulations 31.205-6 and 
Department of Energy Acquisition Regulations 970.3102-2, COMPENSATION FOR 
PERSONAL SERVICES. 

 
2. Contractors shall submit the following to the Contracting Officer for approval, except where the 

Contracting Officer has approved the adoption by the contractor of corporate benefit programs in 
their entirety. 

 
a. An evaluation of Contractor Benefit Programs using a professionally recognized measure 

to compare their benefit programs to other organizations (either a Value Study or a U.S. 
Chamber of Commerce (COC) Employee Benefit Survey Comparison based on facility 
size).  The contractor Value Study or COC survey results must fall within the following 
acceptable values:  1) when contractor's per capita cost per full- time equivalent employee 
or net benefit value is within the range of acceptability (i.e., no more than 5 percent above 
the comparator for other organizations), no further action is required; 2) when the 
contractor per capita cost per full- time equivalent employee or net benefit value is greater 
than 5 percent above the comparator for other organizations, the contractor shall submit to 
the Contracting Officer a corrective action plan to achieve conformance with the range of 
acceptability defined above, unless otherwise justified in writing.  The plan shall include 
specific benefit plan changes and a timetable for implementation and shall be approved 
by the Contracting Officer. 

 
Once a method of evaluation has been chosen, either a Value Study or COC, Contracting 
Officer approval shall be required to change the method in subsequent years.  For 
contractors using the Value Study method, the studies shall be conducted every three 
years and are valid for three years, regardless of contractor transition.  For contractors 
using the COC method, comparison results must be submitted annually to the Contracting 
Officer. 

 
(1) If a Value Study is used, the following requirements apply. 

 
(a) The contractor shall determine a list of no less than 15 participants to be a 

part of the study.  The Contracting Officer shall approve the list prior to 
the performance of the study. 

 
(b) The Value Study shall include major non-statutory benefit plans offered by 

the contractor, including qualified defined benefit and defined contribution 
retirement and capital accumulation plans, and death, disability, health, 
and paid time-off welfare benefit programs. 

 



RC Contract   Section J 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

J-67 

(c) The Value Study must be performed by a national consulting firm with 
expertise in benefit value studies. 

 
(d) To the extent this methodology does not address post-retirement benefit 

programs, contractors shall provide the Contracting Officer separate cost 
and plan design data on post-retirement benefits other than pensions 
compared to external benchmarks of a nationally recognized survey source 
once every three years. 

 
(2) If the COC is utilized, by March 1 of each year, the contractor shall provide to the 

Contracting Officer a completed COC survey, including a comparative analysis to 
the COC survey data, utilizing either the all industries data or the data from a 
single Service Industry Code (SIC) that has been agreed to by the Contracting 
Officer.  The calculated per capita benefits cost per full- time equivalent employee 
shall be compared to the most recently published COC survey and contractor 
benefits data from the same benefit year as the survey benefit year (i.e., comparing 
1994 contractor data to the 1994 survey data). 

 
b. Benefit Program Approval. 

 
(1) Contractors shall submit new benefit plans and changes to plan design or funding 

methodology with justification to the Contracting Officer for approval.  The 
justification must: 

 
(a) demonstrate the effect of the plan changes on the contract net benefit value 

or per capita benefit costs, 
 
   (b) provide the dollar estimate of savings or costs, and 
 
   (c) provide the basis of determining the estimated savings or cost. 
 

(2) Contractors, other than those whose workers' compensation coverage is provided 
through a state funded arrangement or a corporate benefits program, shall submit 
to the Contracting Officer for approval all new compensation policies and all 
initial proposals for self- insurance (contractors shall provide copies to the 
Contracting Officer of all renewal policies for workers compensation). 

 
(a) Have a claims management program that establishes specific guidelines 

and practices, and that ensures a regular review of program components.  
This program includes, but is not limited to: 

 
1. providing the Contracting Officer with annual status reports on all claims 

reserves over $25,000, as well as reserves established on all new claims; 
 

2. conducting an annual review of all claims over $25,000 in reserves and 
claims over 2 years old, regardless of reserve amount; 
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3. reviewing reserves under an insured program on all open claims at the end 

of each policy year but prior to the valuation of claims for the interim 
premium adjustment report to determine their appropriateness; 

 
4. reviewing medical cost containment programs, such as managed care 

networks, where allowed by statutes; and 
 

5. conducting a sample claims review of open and closed claims during the 
first 3 years of a contract period for both active and canceled policies with 
existing claims activity.  A written report of the findings shall be submitted 
to the Contracting Officer. 

 
(b) Contractors under insured plans shall review and verify the accuracy of interim 

premium adjustment reports and make payment of adjusted premium or request of 
credit from carrier. 

 
(c) Contractors' workers compensation insurance policies shall contain the following 

provisions. 
 

1. A provision excluding any claim on the part of the insurance company to 
be subrogated on payment of loss or otherwise to any claim against the 
United States. 

 
2. A provision that in the event of cancellation or non-renewal by the 

insurance company, 60 days advance notice shall be given to the 
contractor, the Contracting Officer, and the Office of Contractor Human 
Resource Management. 

 
3. A provision limiting the insurance company's right of inspection of the 

contractor's records and premises as necessary to comply with DOE's 
security requirements. 

 
4. A provision for the right of assignment of the policy to DOE, with 

payment of all return premiums, premium refunds dividends, or other 
moneys due or to become due, to be payable to the Government. 

 
5. Employer's liability coverage, except in cases where the contractor has an 

acceptable self- insurance program. 
 

6. Workers compensation and employer's liability coverage for its employees 
in those states that allow statutory immunity for certain types of employers 
(e.g., nonprofit educational institutions). 

 
7. Voluntary Compensation Endorsement in states that do not automatically 

provide voluntary coverage.  This allows for coverage of employees or 
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volunteers who would not otherwise be covered for accidental injury (e.g., 
employees participating in an athletic event or volunteers at the work site).  
An additional amendment is necessary to extend Voluntary Compensation 
Coverage to occupational disease. 

 
(d) Workers compensation loss income benefit payments, when supplemented by 

other programs (such as salary continuation, short-term disability) are to be 
administered so that total benefit payments from all sources shall not exceed 100 
percent of the employee's net pay. 

 
(3) Contractors approve all workers compensation settlement claims up to the threshold 

established by the Contracting Officer for DOE approval and submit all settlement claims 
above the threshold to DOE for approval. 

 
(4) If Dependent Care Facilities are approved by the Contracting Officer, ensure the 

following non-discretionary elements that apply to contractor-sponsored workplace or 
near workplace Dependent Care Facilities are satisfied. 

 
(a) Workplace child-care centers or other facilities for children shall not be located at 

a DOE nuclear weapons complex or other hazardous materials site. 
 

(b) Dependent care benefit programs for contractor-operated facilities must meet 
employee needs and management objectives based on a valid study of dependent 
care needs. 

 
(c) Support costs associated with the operation of a contractor workplace or near 

workplace facility for exclusive use of DOE and contractor employees may 
include all or a portion of such expense items as utilities and maintenance, as well 
as food and medical services or supplies that are already being used in support of 
site operations and are readily available to additionally support the facility.  Such 
use shall be approved by the contracting officer in advance. For the following 
costs to be considered allowable, capital construction of a facility must be 
validated and approved by the Contracting Officer. 

 
1. Capital costs budgeted and accounted for in accordance with DOE 

requirements related to capital projects.  If the results of the study indicate 
that dependent care needs can be adequately addressed through any option 
or combination of options other than a workplace or near workplace  
contractor-sponsored dependent care facility, any costs associated with the 
lease or purchase of such facility shall not be reimbursable. 

 
2. The costs for labor, materials, and supplies expended for the operation of 

contractor workplace or near workplace dependent care facilities shall not 
be allowable under any circumstances.  However, options for employees to 
finance such costs through contractor employee welfare benefits programs 
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flexible spending accounts are subject to the requirements of this chapter 
as it relates to welfare benefits. 

 
(d) Any agreement between contractors and dependent care (program) provider 

organizations must ensure that contractors and the DOE are held harmless from 
liability. 

 
1. Property damage liability and bodily injury liability insurance policies 

must be retained by the dependent care (program) provider organization in 
an amount appropriate for services provided.  The contractors must also be 
insured under these policies. 

 
2. Agreements between the contractors and dependent care (program) 

provider organizations must ensure that the provider organizations operate, 
maintain, and upgrade any proposed workplace dependent care facility in 
compliance with federal, state, and local policies, regulations, and 
requirements for environment, safety and health. 

 
(5) The contractor shall annually submit the Report of  Contractor Expenditures for 

Employee Supplemental  Compensation (see attached forms). 
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         OMB APPROVED 
PAGE 1        NO.  1910-0600 
 
U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
 
 
FIELD/OPERATIONS OFFICE:  ________________FACILITY NAME:  ___________________ 
 
CONTRACT NUMBER:  _______________REPORT PERIOD (CALENDAR YEAR)  ________ 
 
=====================================================================  
 
PART ONE - EMPLOYMENT: 
 
  BARGAINING  NONEXEMPT 
EXEMPT:_____UNIT: __________ NONBARGAINING UNIT:________RETIREE: _______ 
 
========================================================================== 
PART TWO - GROSS PAY EXEMPT BARGAINING 

UNIT 
NONEXEMPT 
NON-
BARGAINING 
UNIT 

GROSS PAYROLL    
ANNUAL BASE PAY    
STRAIGHT-TIME PAY WORKED    
VACATION PAY    
VACATION PAY IN LIEU    
HOLIDAY PAY    
HOLIDAY PAY IN LIEU    
SICK LEAVE PAY    
PERSONAL LEAVE BANK    
PERSONAL LEAVE PAY    
PARENTAL LEAVE    
OTHER PAID LEAVE PAY    
OVERTIME PAY - STRAIGHT-TIME 
PORTION 

   

OVERTIME PAY - PREMIUM PORTION    
SHIFT DIFFERENTIAL    
LUMP SUM PAYMENT    
PERFORMANCE INCENTIVE 
COMPENSATION 
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         OMB APPROVED 
PAGE  2        NO.  1910-0600 
 
   U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
FIELD/OPERATIONS OFFICE: _____________FACILITY NAME: ______________________ 
 
CONTRACT NUMBER: __________________REPORT PERIOD (CALENDAR YEAR) ____ 
 
PART TWO - GROSS PAY EXEMPT BARGAINING 

UNIT 
NONEXEMPT 
NON-
BARGAINING 
UNIT 

CASH AWARD    
NON PERFORMANCE-BASED 
BONUSES 

   

FACILITY CLOSING RETENTION 
BONUS 

   

VOLUNTARY SEPARATION BONUS    
RELOCATION/HOUSING 
ALLOWANCE-DIRECT 

   

RELOCATION/HOUSING 
ALLOWANCE-INDIRECT 

   

REMOTE/ISOLATION PAY    
HAZARD DUTY PAY    
EXPATRIATE ALLOWANCE    
EDUCATION ALLOWANCE-
EMPLOYEE 

   

EDUCATION ALLOWANCE-
DEPENDENT 

   

OTHER OVERTIME PAYMENT    
GEOGRAPHIC DIFFERENTIAL PAY    
SEVERANCE PAY    
DEPENDENT CARE    
MISC COMPENSATION    
 
PART TWO - LEGAL REQUIRED TOTAL 
SOCIAL SECURITY  
OTHER LEGALLY REQUIRED RETIREMENT PROGRAM  
UNEMPLOYMENT-FEDERAL  
UNEMPLOYMENT - STATE  
OCCUPATIONAL INJURY AND ILLNESS  
OTHER LEGALLY REQUIRED INSURANCE PROGRAMS  
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         OMB APPROVED 
PAGE  3         NO.  1910-0600 
 
 

U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
FIELD/OPERATIONS OFFICE: _________FACILITY NAME: ______________________ 
 
CONTRACT NUMBER: _____________REPORT PERIOD (CALENDAR YEAR) _________ 
 
PART TWO - LIFE/DEATH TOTAL BARGAINING 

UNIT 
LIFE INSURANCE   
DEATH BENEFITS   
 
 
PART TWO - MEDICAL TOTAL BARGAINING 

UNIT 
INSURED ACTIVE MEDICAL   
SELF-INSURED ACTIVE MEDICAL   
DENTAL-ACTIVE   
VISION/PRESCRIPTION-ACTIVE   
MISC MEDICAL-ACTIVE   
   
INSURED RETIREE MEDICAL  
SELF-INSURED RETIREE MEDICAL  
DENTAL-RETIREE  
VISION/PRESCRIPTION-RETIREE  
MISC MEDICAL-RETIREE  

 

   
SHORT-TERM DISABILITY   
LONG-TERM DISABILITY   
   
DISPLACED WORKER   
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         OMB APPROVED 
PAGE  4        NO.  1910-0600 
 
 

U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
FIELD/OPERATIONS OFFICE: ____________FACILITY NAME: ______________________ 
 
CONTRACT NUMBER: __________________REPORT PERIOD (CALENDAR YEAR)_____ 
 
PART TWO - RETIREMENT TOTAL  BARGAINING UNIT 
DEFINED CONTRIBUTION   
SAVINGS/THRIFT PLAN   
DEFINED BENEFITS   
DISBURSEMENTS   
EXPENSES   
 
PART TWO - OTHER TOTAL BARGAINING UNIT 
VACATION/HOLIDAY 
FUNDS 

  

DEPENDENT CARE   
EMPLOYEE ASSISTANCE 
PROGRAM 

  

MISC BENEFITS   
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       OMB APPROVED 

PAGE 5        NO.  1910-0600 
 
 

U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
FIELD/OPERATIONS OFFICE: ______FACILITY NAME: ____________________________ 
 
CONTRACT NUMBER: _____________REPORT PERIOD (CALENDAR YEAR)__________ 
 
PART THREE - PAID HOURS EXEMPT BARGAINING UNIT NONEXEMPT NON-

BARGAINING UNIT 
STRAIGHT HOURS    
OVERTIME HOURS    
PREMIUM HOURS    
VACATION HOURS    
HOLIDAY HOURS    
SICK LEAVE HOURS    
PERSONAL LEAVE HOURS    
OTHER PAID LEAVE HOURS    
 
AVERAGE HOURS PER WEEK  
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         OMB APPROVED 
PAGE  6        NO.  1910-0600 
 
 

U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
FIELD/OPERATIONS OFFICE: _______FACILITY NAME: ___________________________ 
 
CONTRACT NUMBER: _____________REPORT PERIOD (CALENDAR YEAR) _________ 
 

PART FOUR 
 
1. Indicate whether the employer (contractor) provides a flexible benefit program by 
 entering a (Y)es or (N)o. 
 
     
 
2. Provide the number of medical plans by category. 
 
INDEMNITY HEALTH INSURANCE  
HMO  
PPO  
POS  
OTHER  
 
3. Provide the percentage of contribution the employees are required to contribute to any
 medical plan(s) provided by the employer (contractor).  Use an average percentage if 
 contributions vary among multiple plans. 
 
 
 
 
4. Provide the percentage of contribution the retirees are required to contribute to any 
 medical plan(s) provided by the employer (contractor).  Use an average percentage if 
 contributions vary among multiple plans. 
 
 
 
 
5. Provide the number of retirees who are enrolled in a Retiree Medical Plan (exclude 
 spouse and/or dependents). 
 

 

SINGLE FAMILY 

UNDER 65 65 & OVER 
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       OMB APPROVED 
PAGE  7       NO.  1910-0600 
 
 

U.S. DEPARTMENT OF ENERGY 
REPORT OF CONTRACTOR EXPENDITURES FOR EMPLOYEE SUPPLEMENTARY COMPENSATION 
 
 
 
 
FIELD/OPERATIONS OFFICE: ____________FACILITY NAME:________ 
 
CONTRACT NUMBER: ___________  REPORT PERIOD (CALENDAR YEAR) ________ 
 
 
 
 

PART FIVE 
 
 
COMMENTS METHODOLOGY 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

UNDER 65 65 & OVER 
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DOE CONTRACTOR PENSION PLANS 
 

Contractor officials shall ensure that requirements set forth below are applied in the establishment 
and administration of  DOE-funded pension plans covering prime cost reimbursement contracts 
for management and operation of DOE facilities and for other DOE-funded pension plans as 
stipulated in the contract. 
 
1. BASIC REQUIREMENTS. 
 

a. Each pension plan covering contractor employees at designated DOE and contractor 
facilities shall be a separate pension plan as defined below.   

 
b. DOE approval is required prior to implementing any change to a pension plan covering 

prime cost reimbursement contracts for management and operation of DOE facilities and 
other contracts when designated.  Changes shall be in accordance with and pursuant to the 
terms and conditions of the contract. 

 
c. DOE approval is required for each newly adopted pension plan. 

 
d. Each contractor pension plan shall be submitted to an annual, full-scope audit by an 

outside independent organization and the resulting report, submitted to DOE, must 
provide the accounting details specified in ERISA Sections 103 and 104. 

 
e. Contractors shall comply with the requirements of ERISA to the fullest extent practical, 

even when a specific pension plan is exempt from ERISA. 
 

f. Changes will be evaluated by DOE, with approval/disapproval based on the merits of 
each benefit or proposed change, including the following: 

 
(1) Total compensation. 

 
(2) Pension benefit surveys published by the Bureau of Labor Statistics.  

 
(3) Retirement studies published by consulting firms, educational institutions, or 

policy groups. 
 

(4) Software models developed by qualified actuaries.  
 
2. FUNDING REQUIREMENTS. 
 

a. Contributions to a trust during a plan year for a separate defined benefit pension plan 
shall not exceed the greater of:   
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(1) the minimum contribution required by Section 302 of the Employee Retirement 
Income Security Act (ERISA) and   

 
(2) the amount estimated to eliminate the unfunded current liability as projected to the 

end of the plan year.  The term "unfunded current liability" shall refer to the 
unfunded current liability as defined in Section 302(d)(8) of ERISA.  
Contributions above the minimum shall require approval by the Department and 
shall be supported with adequate justification. 

 
b. The DOE funding policy is intended to be congruent with the basic objectives of the CAS 

and will generally result in funding consistent with the CAS.  If this policy causes a 
temporary, technical inconsistency with the CAS, the contractor shall immediately notify 
the cognizant Contracting Officer and Chief Financial Officer.  Contractors have recourse 
to the cost principles found at DEAR 970.3102-2(1)(2) and (3) and shall avoid penalties 
on that basis.   

 
3. REPORTING REQUIREMENTS FOR DESIGNATED CONTRACTS.  The following reports 

shall be submitted to DOE within one year of the last day of the plan year by the contractor 
responsible for each designated pension plan funded by DOE.  

 
a. Actuarial Valuation Reports.  The annual actuarial valuation report for each DOE-

reimbursed pension plan.   
 

b. Forms 5500.  Copies of IRS Forms 5500 with Schedules for each DOE-funded pension 
plan. 

 
c. Forms 5300.  Copies of all forms in the 5300 series submitted to the IRS that document 

the establishment, amendment, termination, spin-off, or merger of a plan. 
 
4. TERMINATING OPERATIONS.  When operations at a designated DOE facility are terminated 

and no further work is to occur under the prime contract, the following apply. 
 

a. No further benefits for service shall accrue. 
 

b. The contractor shall provide a determination statement in its settlement proposal, defining 
and identifying all liabilities and assets attributable to the DOE contract.   

 
c. The contractor shall base its pension liabilities attributable to DOE contract work on the 

market value of annuities or dispose of such liabilities through a competitive purchase of 
annuities.  Insurance companies bidding for such business shall satisfy Department of 
Labor requirements. 

 
d. Assets shall be determined using the  "accrual-basis market value" on the date of 

termination of operations.     
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e. DOE and the contractor(s) shall establish an effective date for spinoff or plan termination.  
On the same day as the contractor notifies the IRS of the spinoff or plan termination, all 
DOE assets assigned to a spun-off or terminating plan shall be placed in a high-yield, 
fixed- income portfolio until the successor trustee, or an insurance company, is able to 
assume stewardship of those assets.  The portfolio shall be rated no lower than Standard 
& Poor's "AA." 

 
5. CONTINUING OPERATIONS.  When one prime contractor is replaced by another, the 

contracting parties shall ensure the following. 
 

a. Incumbent Contractor.  
 

Shall bargain in good faith with DOE or the successor contractor to determine the 
assumptions and methods for establishing the liabilities involved in a spinoff, if any. 

 
b. Successor Contractor.  Shall assume sponsorship of any DOE site-specific plans from the 

departing contractor.  This includes site-specific plans already in existence or newly 
created.  

 
c. Spun-off Plan.  DOE and the contractor(s) shall establish an effective date of spinoff, if 

any. On the same day as the contractor notifies the IRS of the spinoff, all DOE assets 
assigned to a spun-off plan shall be placed in a high-yield, fixed- income portfolio until 
the successor trustee is able to assume stewardship of those assets.  The portfolio shall be 
rated no lower than Standard & Poor's "AA." 

 
6. TERMINATING PLANS.  
 

a. DOE contractors shall not terminate any pension plan without notifying the Department 
at least 60 days prior to the scheduled date of plan termination. 

 
b. To the extent possible, the contractor shall satisfy plan liabilities to plan participants by 

the purchase of annuities through competitive bidding on the open annuity market.  
Insurance companies bidding for this business shall satisfy Department of Labor 
standards.  Otherwise, the contractor shall apply the assumptions and procedures of the 
Pension Benefit Guaranty Corporation. 

 
c. Funds to be paid or transferred to any party as a result of settlements relating to pension 

plan termination or reassignment shall accrue interest from the effective date of 
termination or reassignment until the date of payment or transfer. 

 
d. If ERISA or IRC rules prevent a full transfer of excess DOE reimbursed assets from the 

terminated plan, the contractor shall pay any deficiency directly to DOE according to a 
schedule of payments to be negotiated by the parties. 

 
e. On the same day as the contractor notifies the IRS of the plan termination, all DOE assets 

will be placed in a high-yield, fixed- income portfolio until full disposition of the 
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terminating plan's liabilities.  The portfolio shall be rated no lower than Standard & Poor's 
"AA." 

 
f. After all liabilities of the plan are satisfied, the contractor shall return to DOE an amount 

equaling the asset reversion from the plan termination and any earnings which accrue on 
that amount because of a delay in the payment to DOE.  Such amount and such earnings 
shall be subject to DOE audit.  To effect the purposes of this paragraph, DOE and the 
contractor may stipulate to a schedule of payments. 

 
7. SPECIAL PROGRAMS.  Contractors must advise DOE and receive prior approval for 

each early-out program, window benefit, disability program, plan- loan feature, employee 
contribution refund, asset reversion, or incidental benefit. 



RC Contract   Section J 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

J-82 

DEFINITIONS 
 
1. Current Liability.  The sum of all plan liabilities to employees and their beneficiaries.  Current 

liability includes only benefits accrued to the date of valuation.  This liability is commonly 
expressed as a present value. 

 
2. Defined Benefit Pension Plan.  Provides a pension amount calculated by applying to an 

employee's service (and, in some cases, to an employee's salary) a formula specified in the plan 
document.   

 
3. Defined Contribution Pension Plan.  Provides to each plan participant the accumulation of 

employer contributions, employee contributions, and investment returns on behalf of that plan 
participant.  The plan specifies contributions (normally as a percent of salary).  The plan also 
specifies the permissible timing, type, and amount of payments to the plan participant or 
survivors.  

 
4. Designated Contract.  For purposes of this Order, a contract (other than a prime cost 

reimbursement contract for management and operation of a DOE facility) for which the Head of 
the Departmental Contracting Activity determines that advance pension understandings are 
necessary or where there is a continuing Departmental obligation to the pension plan.  

 
5. Pension Fund.  The portfolio of investments and cash provided by employer and employee 

contributions and investment returns.  A pension fund exists to defray pension plan benefit 
outlays and (at the option of the plan sponsor) the administrative expenses of the plan. 

 
6. Separate Accounting.  Account records established and maintained within a commingled 

plan for assets and liabilities attributable to DOE contract service.   NOTE: The assets so 
represented are not for the exclusive benefit of any one group of plan participants.   

 
7. Separate Plan.  Must satisfy IRC Sec. 414(l) definition of a single plan, designate assets for the 

exclusive benefit of employees under DOE contract, exist under a separate plan document 
(having its own DOL plan number) that is distinct from corporate plan documents and identify 
the contractor as the plan sponsor. 

 
8. Spun-off Plan.  A new plan which satisfies IRC Reg. 1.414 (l)-1 requirements for a single plan 

and which is created by separating assets and liabilities from a larger original plan.  The funding 
level of each individual participant's benefits shall be no less than before the event, when 
calculated on a "plan termination basis." 
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Accounting Clerk I  8.99 
Accounting Clerk II  9.83 
Accounting Clerk III  11.39 
Accounting Clerk IV  14.88 
Court Reporter  11.23 
Dispatcher, Motor Vehicle  11.36 
Document Preparation Clerk  9.40 
Duplicating Machine Operator  9.40 
Film/Tape Librarian  10.04 
General Clerk I  7.33 
General Clerk II  8.16 
General Clerk III  9.56 
General Clerk IV  10.72 
Housing Referral Assistant  15.25 
Key Entry Operator I  9.15 
Key Entry Operator II  9.99 
Messenger (Courier)  7.21 
Order Clerk I  8.95 
Order Clerk II  10.74 
Personnel Assistant (Employment) I  10.09 
Personnel Assistant (Employment) 11  11.33 
Personnel Assistant (Employment) III  12.67 
Personnel Assistant (Employment) IV  15.12 
Production Control Clerk  13.40 
Rental Clerk  10.04 
Scheduler, Maintenance  11.43 
Secretary I  11.43 
Secretary II  12.78 
Secretary III  15.25 
Secretary IV  17.09 
Secretary V  18.91 
Service Order Dispatcher 11.55 
Stenographer l  9.34 
Stenographer II  11.25 
Supply Technician  17.09 
Survey Worker (Interviewer)  11.23 

 

OCCUPATION TITLE 

REGISTER OF WAGE DETERMINATIONS UNDER 
THE SERVICE CONTRACT ACT 

By direction of the Secretary of Labor 

William W. Gross 
Director 

U.S. DEPARTME NT OF LABOR 
EMPLOYMENT STANDARDS ADMINISTRATION 

WAGE AND HOUR DIVISION 
WASHINGTON, D.C. 20210 

Wage Determination No.: 1994-2569 
 Revision No.: 15 
 Date of Last Revision: 06/27/2001 

States: Oregon, Washington 

Area: Oregon Counties of Baker, Grant, Harney, Malheur, Morrow, Umati lla, Union, Wallowa, Wheeler Washington 
Counties of Benton, Franklin, Walla Walla, Yakima 

*` Fringe Benefits Required Follow the Occupational Listing '* 

MINIMUM WAGE RATE 

Administrative Support and Clerical Occupations 

Appendix 5 – Wage Determination
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WAGE DETERMINATION NO.: 1994-2569 (Rev. 15) ISSUE DATE: 06/27/2001 Page 2 of 10 
 
Switchboard Operator-Receptionist  9.36 
Test Examiner  12.78 
Test Proctor  12.78 
Travel Clerk I  10.61 
Travel Clerk II  11.17 
Travel Clerk III  11.86 
Word Processcr I  9.78 
Word Processor II  10.98 
Word Processor III  12.28 
 
Automatic Data Processing Occupations 
 

Computer Data Librarian 9.14 
Computer Operator I 10.51 
Computer Operator II 12.97 
Computer Operator III 16.40 
Computer Operator IV 18.96 
Computer Operator V 20.34 
Computer Programmer I (1) 15.71 
Computer Programmer II (1) 18.55 
Computer Programmer III (1) 22.00 
Computer Programmer IV (1) 27.12 
Computer Systems Analyst I (1) 19.54 
Computer Systems Analyst II (1) 22.93 
Computer Systems Analyst III (1) 24.62 
Peripheral Equipment Operator 11.17 
 
Automotive Service Occupations 
 

Automotive Body Repairer, Fiberglass 18.71 
Automotive Glass Installer 16.84 
Automotive Worker 16.84 
Electrician, Automotive 17.78 
Mobile Equipment Servicer 14.95 
Motor Equipment Metal Mechanic 18.71 
Motor Equipment Metal Worker 16.84 
Motor Vehicle Mechanic 18.71 
Motor Vehicle Mechanic Helper 14.00 
Motor Vehicle Upholstery Worker 15.88 
Motor Vehicle Wrecker 16.84 
Painter, Automotive 17.78 
Radiator Repair Specialist 16.84 
Tire Repairer 14.44 
Transmission Repair Specialist 18.71 
 
Food Preparation and Service Occupations 
 

Baker 15.66 
Cook I   13.97 
Cook I I   15.66 
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WAGE DETERMINATION NO.: 1994-2569 (Rev. 15) ISSUE DATE: 06/27/2001 Page 3 of 10 
 
Dishwasher   9.89 
Food Service Worker  9.89 
Meat Cutter   15.66 
Waiter/Waitress   11.04 
 
Furniture Maintenance and Repair Occupations 
 
Electrostatic Spray Painter 17.78 
Furniture Handler 11.71 
Furniture Refinisher 17.78 
Furniture Refinisher Helper 14.00 
Furniture Repairer, Minor 15.88 
Upholsterer 17.78 
 
General Services and Support Occupations 
 
Cleaner, Vehicles 9.89 
Elevator Operator 9.89 
Gardener 13.97 
House Keeping Aid I 8.76 
House Keeping Aid II 9.89 
Janitor 9.89 
Laborer, Grounds Maintenance 11.04 
Maid or Houseman 8.77 
Pest Controller 14.77 
Refuse Collector 9.89 
Tractor Operator 13.21 
Window Cleaner 11.04 
 
Health Occupations 
 
Dental Assistant  12.20 
Emergency Medical Technician (EMT)/Paramedic/Ambulance Driver 11.09 
Licensed Pract ical Nurse I 10.02 
Licensed Practical Nurse II 11.24 
Licensed Practical Nurse III 12.57 
Medical Assistant  11.24 
Medical Laboratory Technician 11.24 
Medical Record Clerk 11.24 
Medical Record Technician 13.54 
Nursing Assistant I 7.30 
Nursing Assistant 11 8.20 
Nursing Assistant III 8.95 
Nursing Assistant IV 10.04 
Pharmacy Technician 12.19 
Phlebotomist  11.24 
Registered Nurse I 15.57 
Registered Nurse II 19.06 
Registered Nurse II, Specialist 19.06 
Registered Nurse 111 23.06 
Registered Nurse III, Anesthetist  23.06 
Registered Nurse IV  27.62 
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WAGE DETERMINATION NO.: 1994-2569 (Rev. 15) ISSUE DATE: 06/27/2001 Page 4 of 10 
 
Information and Arts Occupations 
 
Audiovisual Librarian 14.81 
Exhibits Specialist I 12.83 
Exhibits Specialist II 15.31 
Exhibits Specialist III 16.80 
Illustrator I 12.83 
Illustrator II 15.31 
Illustrator III ' 16.80 
Librarian  19.10 
Library Technician 11.23 
Photographer I 11.95 
Photographer II 15.35 
Photographer III 16.80 
Photographer IV 18.64 
Photographer V 20.69 
 
Laundry, Dry Cleaning, Pressing and Related Occupations 
 
Assembler 7.92 
Counter Attendant 7.92 
Dry Cleaner 9.11 
Finisher, Flatwork, Machine 7.92 
Presser, Hand 7.92 
Presser, Machine, Drycleaning 7.92 
Presser, Machine, Shirts 7.92 
Presser, Machine, Wearing Apparel, Laundry 7.92 
Sewing Machine Operator 10.80 
Tailor 11.52 
Washer, Machine 8.64 
 
Machine Tool Operation and Repair Occupations 
 
Machine-Tool Operator (Toolroom) 17.78 
Tool and Die Maker 21.55 
 
Material Handling and Packing Occupations 

 
Forklift Operator 10.52 
Fuel Distribution System Operator 14.96 
Material Coordinator 12.51 
Material Expediter 12.51 
Material Handling Laborer 9.23 
Order Filler 11.28 
Production Line Worker (Food Processing) 12.34 
Shipping Packer 10.30 
Shipping/Receiving Clerk 10.65 
Stock Clerk (Shelf Stocker; Store Worke r II) 10.30 
Store Worker I 9.17 
Tools and Parts Attendant 11.45 
Warehouse Specialist 12.76 
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Mechanics and Maintenance and Repair Occupations 
 

Aircraft Mechanic 18.66 
Aircraft Mechanic Helper 14.00 
Aircraft Quality Control Inspector 19.68 
Aircraft Servicer 15.88 
Aircraft Worker  16.84 
Appliance Mechanic 17.78 
Bicycle Repairer 14.44 
Cable Splicer  18.71 
Carpenter, Maintenance 17.78 
Carpet Layer  16.84 
Electrician, Maintenance 18.71 
Electronics Technician, Maintenance I 15.23 
Electronics Technician, Maintenance II 18.64 
Electronics Technician, Maintenance III 19.62 
Fabric Worker  15.88 
Fire Alarm System Mechanic 18.71 
Fire Extinguisher Repairer 14.95 
Fuel Distribution System Mechanic 18.71 
General Maintenance Worker 16.84 
Heating, Refrigeration and Air Conditioning Mechanic 18.71 
Heavy Equipment Mechanic 18.71 
Heavy Equipment Operator 16.64 
Instrument Mechanic 18.71 
Laborer  9.89 
Locksmith  17.78 
Machinery Maintenance Mechanic 18.71 
Machinist, Maintenance 18.71 
Maintenance Trades Helper 14.00 
Millwright  18.71 
Office Appliance Repairer 17.78 
Painter, Aircraft  17.78 
Painter, Maintenance 17.78 
Pipefitter, Maintenance 21.52 
Plumber, Maintenance 20.45 
Pneudraulic Systems Mechanic 18.71 
Rigger  18.71 
Scale Mechanic  16.84 
Sheet-Metal Worker, Maintenance 18.71 
Small Engine Mechanic 16.84 
Telecommunication Mechanic I 18.71 
Telecommunication Mechanic II 19.68 
Telephone Lineman 18.71 
Welder, Combination, Maintenance 18.71 
Well Driller  18.71 
Woodcraft Worker 18.71 
Woodworker  14.95 
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Miscellaneous Occupations 
 
Animal Caretaker 12.19 
Carnival Equipment Operator 13.21 
Carnival Equipment Repairer 14.11 
Carnival Worker 9.89 
Cashier 8.22 
Desk Clerk 9.13 
Embalmer 16.57 
Lifeguard 9.02 
Mortician 16.57 
Park Attendant (Aide) 11.32 
Photofinishing Worker (Photo Lab Tech., Darkroom Tech) 8.14 
Recreation Specialist 12.64 
Recycling Worker 13.08 
Sales Clerk  9.36 
School Crossing Guard (Crosswalk Attendant) 9.89 
Sport Official  8.14 
Survey Party Chief (Chief of Party) 15.49 
Surveying Aide 9.73 
Surveying Technician (Instr. Person/Surveyor Asst.ilnstr.) 13.32 
Swimming Pool Operator 15.66 
Vending Machine Attendant 13.07 
Vending Machine Repairer 15.66 
Vending Machine Repairer Helper 13.07 
 
Personal Needs Occupations 
 
Child Care Attendant 9.13 
Child Care Center Clerk 12.40 
Chore Aid 8.76 
Homemaker 12.64 
 
Plant and System Operation Occupations 

 
Boiler Tender 18.71 
Sewage Plant Operator 20.45 
Stationary Engineer 18.71 
Ventilation Equipment Tender 18.71 
Water Treatment Plant Operator 16.10 
 
Protective Service Occupations 
 
Alarm Monitor 11.43 
Corrections Officer 18.00 
Court Security Officer 19.14 
Detention Officer 18.00 
Firefighter  18.02 
Guard 1 8.74 
Guard 11 10.97 
Police Officer  23.61 
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Stevedoring/Longshoremen Occupations 
 
Blocker and Bracer 14.84 
Hatch Tender 14.84 
Line Handler 14.84 
Stevedore I 13.98 
Stevedore II 15.85 

 
Technical Occupations 

 
Air Traffic Control Specialist, Center (2) 27.00 
Air Traffc Control Specialist, Station (2)  18.62 
Air Traffic Control Specialist, Terminal (2) 20.50 
Archeological Technician I 13.21 
Archeological Technician II 14.77 
Archeological Technician III 18.30 
Cartographic Technician 21.05 
Civil Engineering Technician 18.30 
Computer Based Training (CBT) Specialist/ Instructor 22.47 
Drafter I 10.63 
Drafter II 11.95 
Drafter 111 15.35 
Drafter IV 18.30 
Engineering Technician I 13.26 
Engineering Technician II 14.88 
Engineering Technician 111 17.97 
Engineering Technician IV 21.05 
Engineering Technician V 26.52 
Engineering Technician VI 35.66 
Environmental Technician 16.49 
Flight Simulator/Instructor (Pilot) 23.38 
Graphic Artist 19.54 
Instructor 17.16 
Laboratory Technician 14.26 
Mathematical Technician 18.31 
Paralegal/Legal Assistant I 12.15 
Paralegal/Legal Assistant II 15.01 
Paralegal/Legal Assistant III 16.72 
Paralegal/Legal Assistant IV 22.21 
Photooptics Technician 18.31 
Technical Writer 17.05 
Unexploded (UXO) Safety Escort 17.16 
Unexploded (UXO) Sweep Personnel 17.16 
Unexploded Ordnance (UXO) Technician 1 17.16 
Unexploded Ordnance (UXO) Technician 11 20.76 
Unexploded Ordnance (UXO) Technician III 24.88 
Weather Observer, Combined Upper Air and Surface Programs (3) 14.26 
Weather Observer, Senior (3) 15.85 
Weather Observer, Upper Air (3) 14.26 
 
 



RC Contract   Section J 
Washington Closure Company, LLC 
DE-AC06-03RL14300 

J-90 

WAGE DETERMINATION NO.: 1994-2569 (Rev. 15) ISSUE DATE: 06/27/2001 Page 8 of 10 
 
Transportation/ Mobile Equipment Operation Occupations 
 
Bus Driver 12.18 
Parking and Lot Attendant 8.05 
Shuttle Bus Driver 11.48 
Taxi Driver 10.80 
Truckdriver, Heavy Truck 14.35 
Truckdriver, Light Truck 11.48 
Truckdriver, Medium Truck 12.18 
Truckdriver, Tractor-Trailer 14.35 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $2.02 an hour or $80.80 a week or $350.13 a month. 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or successor; 3 weeks after 
5 years, 4 weeks after 10 years, and 5 weeks after 20 years. Length of service includes the whole span of 
continuous service with the present contractor or successor, wherever employed, and with the 
predecessor contractors in the performance of similar work at the same Federal facility. (Reg. 29 CFR 
4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year: New Year's Day, Martin Luther King Jr.'s 
Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day, 
Veterans' Day, Thanksgiving Day, and Christmas Day. (A contractor may substitute for any of the 
named holidays another day off with pay in accordance with a plan communicated to the employees 
involved.) (See 29 CFR 4.174) 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE 
FOLLOWING BENEFITS (as numbered): 
 
1) Does not apply to employees employed in a bona fide executive, administrative, or professional 
capacity as defined and delineated in 29 CFR 541. (See CFR 4.156) 
 
2) APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY -NIGHT DIFFERENTIAL: An 
employee is entitled to pay for all work performed between the hours of 6:00 P.M. and 6:00 A.M. at the 
rate of basic pay plus a night pay differential amounting to 10 percent of the rate of basic pay. 
 
3) WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you work at night as part of a 
regular tour of duty, you will earn a night differential and receive an additional 10% of basic pay for any 
hours worked between 6:00 pm and 6:00 am. If you are a full-time employed (40 hours a week) and 
Sunday is part of your regularly scheduled workweek, you are paid at your rate of basic pay plus a 
Sunday premium of 25% of your basic rate for each hour of Sunday work which is not overtime (i.e. 
occasional work on Sunday outside the normal tour of duty is considered overtime work). 
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HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees employed 
in a position that represents a high degree of hazard when working with or in close proximity to 
ordinance, explosives, and incendiary materials. This includes work such as screening, blending, dying, 
mixing, and pressing of sensitive ordnance explosives, and pyrotechnic compositions such as lead azide, 
black powder and photoflash powder. All dry-house activities involving propellants or explosives. 
Demilitarization, modification, renovation, demolition, and maintenance operations on sensitive 
ordnance, explosives and - incendiary materials. All operations involving regrading and cleaning of 
artillery ranges. 

A 4 percent differential is applicable to employees employed in a position that represents a low degree of 
hazard when working with, or in close proximity to ordnance, (or employees possibly adjacent to) 
explosives and incendiary materials which involves potential injury such as laceration of hands, face, or 
arms of the employee engaged in the operation, irritation of the skin, minor burns and the like; minimal 
damage to immediate or adjacent work area or equipment being used. All operations involving, 
unloading, storage, and hauling of ordnance, explosive, and incendiary ordnance material other than 
small arms ammunition. These differentials are only applicable to work that has been specifically 
designated by the agency for ordnance, explosives, and incendiary material differential pay. 
 
** Uniform Allowance** 
 
If employees are required to wear uniforms in the performance of this contract (either by the terms of the 
Government contract, by the employer, by the state or local law, etc.), the cost of furnishing such uni-
forms and maintaining (by laundering or dry cleaning) such uniforms is an expense that may not be 
borne by an employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the following standards 
as compliance: 

The contractor or subcontractor is required to furnish all employees with an adequate number of 
uniforms without cost or to reimburse employees for the actual cost of the uniforms. In addition, where 
uniform cleaning and maintenance is made the responsibility of the employee, all contractors and 
subcontractors subject to this wage determination shall (in the absence of a bona fide collective 
bargaining agreement providing for a different amount, or the furnishing of contrary affirmative proof as 
to the actual cost), reimburse all employees for such cleaning and maintenance at a rate of $3.35 per 
week (or $.67 cents per day). However, in those instances where the uniforms furnished are made of 
"wash and wear" materials, may be routinely washed and dried with other personal garments, and do not 
require any special treatment such as dry cleaning, daily washing, or commercial laundering in order to 
meet the cleanliness or appearance standards set by the terms of the Government contract, by the 
contractor, by law, or by the nature of the work, there is no requirement that employees be reimbursed 
for uniform maintenance costs. 

 
** NOTES APPLYING TO THIS WAGE DETERMINATION ** 

Source of Occupational Title and Descriptions: 

The duties of employees under job titles listed are those described in the "Service Contract Act Directory 
of Occupations," Fourth Edition, January 1993, as amended by the Third Supplement, dated March 
1997, unless otherwise indicated. This publication may be obtained from the Superintendent of 
Documents, at 202783-3238, or by writing to the Superintendent of Documents, U.S. Government 
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Printing. Office, Washington, D.C. 20402. Copies of specific job descriptions may also be obtained from 
the appropriate contracting officer. 
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REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE 
{Standard Form 1444 (SF 1444)} 
 
Conformance Process: 

The contracting officer shall require that any class of service employee which is not listed herein and 
which is to be employed under the contract (i.e., the work to be performed is not performed by any 
classification listed in the wage determination), be classified by the contractor so as to provide a 
reasonable relationship (i.e., appropriate level of skill comparison) between such unlisted classifications 
and the classifications listed in the wage determination. Such conformed classes of employees shall be 
paid the monetary wages and furnished the fringe benefits as are determined. Such conforming process 
shall be initiated by the contractor prior to the performance of contract work by such unlisted class(es) of 
employees. The conformed classification, wage rate, and/or fringe benefits shall be retroactive to the 
commencement date of the contract. {See Section 4.6 (C)(vi)} When multiple wage determinations are 
included in a contract, a separate SF 1444 should be prepared for each wage determination to which a 
class(es) is to be conformed. 

The process for preparing a conformance request is as follows: 

1) When preparing the bid, the contractor identifies the need for a conformed occupation(s) and 
computes a proposed rate(s). 

2) After contract award, the contractor prepares a written report listing in order proposed classification 
title(s), a Federal grade equivalency (FGE) for each proposed classification (s), job description(s), and 
rationale for proposed wage rate(s), including information regarding the agreement or disagreement of 
the authorized representative of the employees involved, or where there is no authorized representative, 
the employees themselves. This report should be submitted to the contracting officer no later than 30 
days after such unlisted class(es) of employees performs any contract work. 

3) The contracting officer reviews the proposed action and promptly submits a report of the action, 
together with the agency's recommendations and pertinent information including the position of the 
contractor and the employees, to the Wage and Hour Division, Employment Standards Administration, 
U.S. Department of Labor, for review. (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or disapproves the action 
via transmittal to the agency contracting officer, or notifies the contracting officer that additional time 
will be required to process the request. 

5) The contracting officer transmits the Wage and Hour decision to the contractor. 

6) The contractor informs the affected employees. 

Information required by the Regulations must be submitted on SF 1444 or bond paper. 

When preparing a conformance request, the "Service Contract Act Directory of Occupations" (the 
Directory) should be used to compare job definitions to insure that duties requested are not performed by 
a classification already listed in the wage determination. Remember, it is not the job title, but the 
required tasks that determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide classifications listed in the 
wage determination.' 
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